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ANNOUNCEMENT TO PREQUALIFIED PROPOSERS 

Subject to conditions prescribed by the University of California, UC Davis Health, sealed proposals for a design-build 
contract are invited from prequalified proposers for the following work: 

PROJECT NO. 9560140 
SESP 2P340 PATHOLOGY LAB REMODEL & EQUIPMENT REPLACEMENT 

Description of Work: Scope includes the anchorage of the Owner-purchased/vendor-installed Sysmex 9100 Hem 
line. Design-Builder scope includes HVAC upgrades such as a new stand-alone FCU unit or revisions to the existing 
AHU, a new floor drain, DI water connections, electrical work, and minor patch and repair of existing flooring. 
Lighting remains as is. Ceiling tile modification needed for HVAC upgrades. Equipment will be leased and part of the 
Owner operational budget.   

Procedures: Proposal documents will be available on January 8, 2026, and will be issued only at: 
https://health.ucdavis.edu/facilities/work-with-us/contractors/out-to-bid. 

The following design-builders have been prequalified to submit proposals on this project: 

- Clark Construction/LPA Design Studios
- Peacock Construction/Dahlin Architecture

- Truebeck Construction/Architectural Nexus

Proposers must attend a MANDATORY pre-proposal conference at 11 a.m., Wednesday, January 14, 2026. Only 
proposers, who participate in the pre-proposal conference, in its entirety, will be allowed to propose on the project. 
Participants must log on at or before 11 a.m. Persons logging on later than 11 a.m. will not be allowed to submit 
proposals as design-builder on the project. Participants shall meet on Zoom  

Price Proposals will be received only at Facilities Planning & Development (4800 2nd Avenue, Suite 3010, 
Sacramento, CA 95817). Technical proposals must be submitted electronically to the unique link to be provided by 
the University for each design-build team. 

Price Proposals must be received on or before 1 p.m., Tuesday, January 27, 2026. 
Technical Proposals must be received on or before 1 p.m., Thursday, January 29, 2026. 
Price Proposals will be opened at 11 a.m., Monday, February 2, 2026 at Facilities Planning & Development. 

Proposal Security in the amount of 10% of the Lump Sum Base Proposal, excluding alternates, shall accompany 
each bid. The surety issuing the Bid Bond shall be, on the bid deadline, an admitted surety insurer (as defined in the 
California Code of Civil Procedure Section 995.120) 

All insurance policies required to be obtained by Design-Builder shall be subject to approval by University for form 
and substance. All such policies shall be issued by a company rated by Best as A- or better with a financial 
classification of VIII or better, or have equivalent rating by Standard and Poor's or Moody's. 

The successful proposer will be required to have the following California contractor's license at the time of the 
proposal opening: “B” – General Building. 

Maximum Acceptance Cost (MAC): $1,078,000. 

Every effort will be made to ensure that all persons have equal access to contracts and other business 
opportunities with the University within the limits imposed by law or University policy. Each Bidder may be required 
to show evidence of its equal employment opportunity policy. The successful Bidder and its subcontractors will be 
required to follow the nondiscrimination requirements set forth in the Bidding Documents and to pay prevailing 
wages at the location of the work. 

https://health.ucdavis.edu/facilities/work-with-us/contractors/out-to-bid
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In addition, the University is committed to promoting and increasing participation of small business enterprises 
(SBEs) and disabled veteran business enterprises (DVBEs) relating to all goods and services covered under the 
awarded agreement, subject to any and all applicable obligations under state and federal law, and University 
policies.  The awarded contractor shall make best efforts to provide qualified SBEs and DVBEs with the maximum 
opportunity to participate.  Please contact hs-contracts@ucdavis.edu for further information. 

No contractor or subcontractor, regardless of tier, may be listed on a Bid for, or engage in the performance of, any 
portion of this project, unless registered with the Department of Industrial Relations pursuant to Labor Code section 
1725.5 and 1771.1. This project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations. 

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA January 2026
UC Davis Health 
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REQUEST FOR PROPOSALS 
 
1. INTRODUCTION 
 

This Request for Proposals (RFP) establishes the requirements for Proposal Submission by Prequalified 
Proposers.   
 
The University reserves the right to reject any, or all, Proposals or to withhold the award of this Project for any 
reason it may determine. 

  
1.1 Project Overview 

 
The project is located at University of California Davis, Sacramento Campus, Surgery and Emergency 
Services Pavilion (SESP) building lab 2P340.  The existing hematology line has been deemed obsolete 
by the manufacturer with an end of serviceable life of December 2026.   A new equipment line will be 
placed adjacent to the existing and must be ran simultaneously for minimum of 6 months to satisfy 
required patient validation requirements.  This project is intended to be executed on a highly 
accelerated design and construction timeline so that the new equipment line may initiate patient 
validation June 2026.  This scope includes installation of new electrical and data feed, HVAC upgrades, 
floor sink installations, demo of existing utilities that feeds the current equipment, and various finish 
repairs 
 

1.2 Proposal Documents 
 

This Request for Proposals includes the Proposal Documents listed below as may be modified by addenda, for 
use by the Proposers in the preparation of their submittals. The proposals must comply with the specific 
requirements herein as well as the provisions contained in the Design-Build Contract which is a part of this 
Request for Proposals. By submitting its Proposal, the Proposer agrees to all of the terms and conditions 
contained therein and further agrees to execute, if selected for award, a Contract including such terms and 
conditions.   

 
1.2.1 Index to Design Build Contract Documents  
 
1.2.2 Proposal Documents include: 

 
.1 Request for Proposal 
.2 Price Proposal Form 
.3 Bid Bond 
.4 Proposal Evaluation Process 
.6 Preliminary Project Schedule 
.7 List of Subcontractors 
.8  Notice of Selection as Apparent Best Value Proposal 

 
1.2.3 Design-Build Contract Documents include: 
 

.1 Agreement 

.2 General Conditions 

.3 Supplementary Conditions 

.4 Exhibits (see Index to Design Build Contract Documents) 

.5 Scope of Work 

.6 Specifications (Division 01 – General Requirements) 
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1.3 Submittal of Proposal and required documents 
 

1.3.1 The Price Proposal Form, Proposal Security, and all other documents required to be submitted 
with the Design Builder’s Price Proposal Form shall be enclosed in an opaque sealed envelope. 
The envelope shall be addressed to the office herein and shall be identified with the Project 
name, Proposer's name and address.  If the Proposal is sent by mail, both the envelope and 
package(s) shall be enclosed in a separate mailing envelope with the notation “SEALED 
PROPOSAL ENCLOSED” on the face thereof. The Technical Proposal shall be submitted 
separately in electronic (pdf) format to the upload link to be provided by the University prior 
to Proposal deadline. 

 
1.3.2 Submittal requirements for this RFP shall include the following: 

1. Cover Letter 
2. Preliminary Design Submittal 
3. Project Team Organization, including Project Management and Staffing Plan 
3. Price Proposal Form 
4. Proposal Security 
5. Expanded List of Subcontractors (if applicable) 
 

1.3.3 Proposer shall make no stipulations on the Price Proposal Form nor qualify the Price Proposal 
in any manner. 

 
1.3.4 Price Proposals shall be submitted on the Price Proposal Form included with the Proposal 

Documents.  Price Proposal not submitted on the University's Price Proposal Form shall be 
rejected. 

 
1.3.5 The Preliminary Design Submittal and other documents required as part of the technical 

Proposal shall be submitted in pdf format to the upload link to be provided by the University. 
 
1.3.6 Every effort will be made to ensure that all persons have equal access to contracts and other 

business opportunities with the University within the limits imposed by law or University 
policy.  Each Proposer may be required to show evidence of its equal employment opportunity 
policy.  The successful Proposer and its Subcontractors will be required to follow the 
nondiscrimination requirements set forth in the Proposal Documents and to pay prevailing 
wage at the location of the work. 

 
 The work described in the contract is a public work subject to section 1771 of the California 

Labor Code. 
 
 No Contractor or Subcontractor, regardless of tier, may be listed on a Proposal for, or engage 

in the performance of, any portion of this Project, unless registered with the Department of 
Industrial Relations pursuant to Labor Code section 1725.5 and 1771.1. 

 
The successful Proposer shall pay all persons providing construction services and/or any labor 
on site, including any University location, no less than the UC Fair Wage ($15 per hour) and 
shall comply with all applicable federal, state and local working condition requirements. 

 
1.4 Maximum Acceptance Cost  

 
Maximum Acceptance Cost:  $1,300,000.  Proposals that exceed this amount will be determined to be 
nonresponsive and will be excluded from further consideration. 
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1.5 Basis of Selection 

 
Selection shall be based upon a cost-per-point basis as identified in the Proposal Evaluation Scoring 
document. 
 
University will have the right to reject all Proposals.  University will have the right to reject any Proposal 
not accompanied by the required Proposal Security or any other item required by the Proposal 
Documents, or a Proposal which is in any other way materially incomplete or irregular. 
 
University will have the right to waive nonmaterial irregularities in a Proposal.    University will select 
the best value Proposal and notify such Proposer on University's form within 10 days after the Proposal 
Deadline or reject all Proposals.  Within 10 days after receipt of notice of selection as the successful 
Proposal, Proposer shall submit to University all of the following items: 
 

1. Agreement signed by Proposer in DocuSign envelope issued by the University. 
 
2. Three originals of the Payment Bond required under Article 11 of the General 

Conditions. 
 
3. Three originals of the Performance Bond required under Article 11 of the General 

Conditions. 
 
4. Certificates of Insurance on form provided by University required under Article 11 of the 

General Conditions. 
 
5. Expanded List of Subcontractors form, if applicable.  (NOTE:  If not applicable at this time, 

Design-Builder must submit as soon as each subcontractor is selected.  Per General 
Conditions, Article 5.1.1, form shall be provided no later than 30 days after the date which 
University provides Letter of Design Review.) 

 
6. If Proposer wishes to utilize securities in lieu of retention beginning with the initial 

Application For Payment, Selection of Retention Options accompanied by a completed 
Escrow Agreement for Deposit of Securities in Lieu of Retention and Deposit of Retention 
(see Exhibits).   

 
7. Provide Design Professional Rate Schedule for Additional Services.   

 
8. Key Personnel Schedule.  

 
9. Names of all Design Professionals with their addresses, telephone number, facsimile 

number, and design discipline.  
 

Prior to award of the Contract, University will notify Proposer in writing, if University, after due 
investigation, objects to a Subcontractor proposed by Proposer, in which case Proposer shall propose 
a substitute acceptable to University. Substitution of a Subcontractor shall be made in accordance with 
the General Conditions. Failure of University to object to a proposed Subcontractor prior to award shall 
not preclude University from requiring replacement of any Subcontractor based upon information 
received subsequent to award, information which cannot be properly evaluated prior to award due to 
time constraints, or information relating to a failure to comply with the requirements of the Contract. 
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If Proposer submits three originals of the signed Agreement and all other items required to be 
submitted to University within 10 days after receipt of notice of selection as the successful Proposer, 
and if all such items comply with the requirements of the Proposal Documents and are acceptable to 
University, University will award the Contract to Proposer by signing the Agreement and returning a 
signed copy of the Agreement to Proposer. 
 
If University consents to the withdrawal of the Proposal of successful Proposer, or the successful 
Proposer fails or refuses to sign the Agreement or submit to University all of the items required by the 
Proposal Documents, within 10 days after receipt of notice of selection or that Proposer is not 
financially or otherwise qualified to perform the Contract, University may reject such Proposer’s 
Proposal and select the next best value Proposal, until all Proposals are exhausted, or reject all 
Proposals. 
 
Factors that will be considered when evaluating the proposals are identified in the Proposal Evaluation 
Process document. 

 
{THE FOLLOWING ARE SUGGESTED CRITERIA:} 
  
1.5.1      Proposer strategy towards scope validation and design. 
  
1.5.2      Proposer strategy to accelerate review and permitting through HCAi. 
  
1.5.3       Proposer strategy for trade partner early procurement and buyout. 
  
1.5.4      Proposer bid schedule. 

 
1.5.5      Proposed bid budget format. 

 
1.6 Schedule For this RFP  

 
See Proposal Schedule Attachment. 

 
1.7 General Provisions Regarding Proposal Procedures 
 

1.7.1 Subcontractor Listing:  Proposer shall list all key Subcontractors identified at the time of 
submitting its Proposal. Other subcontractors may be added at the time of procurement, using 
the Expanded List of Subcontractors in the Exhibits.  

 
1.7.2 Incorporation of Proposal into the Contract:  The entire contents of the selected Proposer’s 

proposal shall be incorporated into, and shall be an integral part of the Contract. 
 
1.7.3 Form and Content of Proposal:  The format and content of the RFP submittal are specified in 

Article 3.0 of this document. Expensive displays, bindings, or promotional materials are 
neither required nor desired. 
 

1.7.4 Except as otherwise specifically provided, definitions set forth in the General Conditions or in 
other Contract Documents are applicable to all Proposal Documents. 

 
1.7.5 The term “Addenda” means written or graphic instruments issued by University prior to the 

Proposal Deadline which modify or interpret the Proposal Documents by additions, deletions, 
clarifications, or corrections. 



UC Davis Health SESP 2P340 Pathology Lab Remodel & Equipment Replacement 
 9560140 
 

   
December 15, 2025  Request for Proposals 
   Brief Form Design Build 

5 

 
1.7.6 The term “Business Day” means any day other than a Saturday, a Sunday, and the holidays 

specified herein, and to the extent provided herein, if the Facility or applicable office of the 
University is closed for the whole of any day, insofar as the business of that office is concerned, 
that day shall be considered as a holiday for the purposes of computing time in this RFP.  
Holidays include January 1st, the third Monday in January, the third Monday in February, the 
last Monday in May, July 4th, the first Monday in September, November 11th, Thanksgiving 
Day, December 25th, and every day designated by the University as a holiday. 

 
1.7.7 The term “Conflict of Interest” includes but is not limited to an architect, engineer or other 

consultant working on a project on behalf of more than one client.  To avoid any such Conflict 
of Interest, any consultant that worked on the project on behalf of the University is precluded 
from participating as a member of the Design Builder team without prior approval in writing 
from the University. 

 
1.7.8 As used in this RFP, the term “Facility” means the University’s Facility office issuing the 

Proposal Documents.   
 
1.7.9 The term “Planholder” means a person or entity who is known by the issuing office to have 

received a complete set of Proposal Documents and who has provided a street address for 
receipt of pre-bid communications. 

 
1.7.10 The term “Proposal Deadline” means the date and time on or before which Proposals must be 

received, as designated in the Advertisement For Proposals and which may be revised by 
Addenda.  The Proposal Deadline is shown in the attached Proposal Schedule. 

 
1.7.11 The term “Proposal Documents” means the documents prepared and issued with the Request 

for Proposals including all Addenda thereto. 
 
1.7.12 The term “Proposer” means a person or firm that submits a Proposal. 
 
1.7.13 The term “Unit Price” means an amount stated in the Proposal for which Proposer offers to 

perform the Unit Price Work for a fixed price per unit of measurement. 
 
1.7.14 If Proposer is awarded the Contract, Proposer waives any claim arising from any errors, 

inconsistencies or ambiguities, that Proposer, its subcontractors or suppliers, or any person or 
entity under Proposer on the Contract became aware of, or reasonably should have become 
aware of, prior to Proposer’s submission of its Proposal. 

 
1.7.15 Requests for clarification or interpretation of the Proposal Documents shall be addressed only 

to the person or firm designated as University Representative identified above. 
 
1.7.16 Clarifications, interpretations, corrections, and changes to the Proposal Documents will be 

made only by Addenda issued as provided below.   
 
1.7.17 Addenda will be issued only by University and only in writing.  Addenda will be identified as 

such and will be mailed or delivered to all Planholders.  At its sole discretion, the University 
may elect to deliver Addenda via facsimile to Planholders who have provided a facsimile 
number for receipt of Addenda. 
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1.7.18 Copies of Addenda will be made available for inspection wherever Proposal Documents are 
on file for inspection. 

 
1.7.19 Each Proposer shall list in the Price Proposal Form all first-tier Subcontractors that will perform 

work, labor or render such services as required by the General Conditions. 
 
1.7.20 Proposer shall attend the Pre-Proposal Conference.  
 
1.7.21 The Price Proposal Form and Declaration shall be signed by a person or persons legally 

authorized to bind Proposer to a contract.  
 
1.7.22 If a Bid Bond is submitted and an attorney-in-fact executes the Bid Bond on behalf of the 

surety, a notarized and current copy of the power of attorney shall be affixed to the Bid Bond. 
This notarization shall be in addition to the notarization required for the signature of the 
attorney-in-fact. 

 
1.7.23 Bid Security will be returned after the contract has been awarded.  Notwithstanding the 

preceding, if a proposer fails or refuses, within 10 days after receipt of notice of selection, to 
sign the Agreement or submit to University all of the items required by the Bidding 
Documents, the University will retain that Proposer’s Bid Security. If the Bid Security is in the 
form of a Bid Bond, the Bid Security will be retained until the University has been appropriately 
compensated; if the Bid Security is in the form of certified check, the University will negotiate 
said check and after deducting its damages, return any balance to Proposer. 

 
1.7.24 The University intends to evaluate proposals and award a contract without discussions with 

Proposers. Therefore, the Proposer's initial proposal should contain its best terms from a price 
and technical standpoint. The University reserves the right to conduct discussions if the 
University later determines them to be necessary The University will publicly post results after 
it has determined the successful proposal.   

 
1.7.25 All information submitted in response to the Request for Proposals will be considered official 

information acquired in confidence, and the University of California will maintain its 
confidentiality to the extent permitted by law.   

 
1.7.26 Proposals which have the required identification as stipulated in Article 1.3.1 and are received 

on or before the Proposal Deadline will be opened publicly whereby the University will only 
announce the names of the proposers submitting proposals. All cost or price information will 
be secured until the completion of the submittal evaluation. Final evaluation of the Design-
Builder shall be done in a manner that prevents cost or price information, including alternates 
pricing, from being revealed to the committee evaluating the preliminary design submittals of 
the proposers prior to completion and announcement of that committee’s decision.  

 
.1 Proposers will be notified via email at least 24 hours in advance, after the scoring of the 

Submittals, and after any discussions have been completed, of the date, time and 
location of the Proposal Opening.   

  
.2   The University will publicly post results on the FD&C website 

(https://health.ucdavis.edu/facilities/work-with-us/contractors/out-to-bid) after it has 
determined the best cost-per-points proposal as described under the Proposal 
Evaluation Process.  An electronic email will be sent to each Proposer when the results 
are posted. 
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1.8 General Provisions Regarding Presentations 

1.8.1 Proposers may be required to make a presentation concerning their proposal and 
qualifications. If required, the presentation will be approximately 60 minutes in duration 
during which the presenter(s) will address the areas covered in the written submittal.  

     
The following members of the Proposer team must be present for the Interview, if required, 
by the University.   
  

Architect  
Proposer executive responsible for the Project (Vice President or higher)  
Project Manager  
Superintendent 

 
1.9 Not Used 
 
1.10 Not Used 

 
1.11 Incentives  

 
There are two incentives that are included in the Maximum Acceptance Cost (MAC). 
 
1. $5,000  Performance Incentives for receiving HCAi permit for Construction Documents for each 
working day decreased from the bid schedule duration. Incentive not to exceed $100,000 and only 
applies to Phase 3A work. 
 
2. $5,000 Performance Incentive for receiving HCAi Substantial Compliance that allows for Sysmex 
equipment patient validation to commence for each working day decreased from the bid schedule 
duration.    Incentive not to exceed $100,000 and only applies to Phase 3A work. 
 
This amount is included in the Maximum Acceptance Cost (MAC) and will be included in the 
successful Proposer’s Lump Sum Base Proposal. However, these incentive amounts are NOT 
included in the Contract Sum for Phases 1, 2, or 3. Any incentive payments can be earned only if the 
project team as a whole meets performance goals tied to incentive payments. For example, if a team 
member meets or exceeds Percent Plan Complete (PPC), but the team as a whole does not, no 
incentive payment is earned. 
 

 
1.12 License for Early Start  

 
  The University intends to issue the License for Early Start of Design (see Exhibit) once the apparent 

lowest responsive and responsible Proposer is selected and the University has met all its own bidding 
and contracting requirements.  An "early start" allows the Proposer to begin Design Development Phase 
Work prior to Design-Builder’s provision of all documents required for award and prior to University’s 
contract award.  When the University exercises the “early start”, the University will request the Proposer 
to execute Exhibit 23 and furnish to the University evidence of compliance with all insurance 
requirements of the contract within two business days.  Once this is completed, the Proposer will be 
permitted to an "early start" of the design phase. 
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2.0 THE WORK 
 

2.1 General Requirements 
 

The successful Proposer will be responsible for providing the design services and construction as indicated 
below and described in greater detail in the Brief Design Build Contract. 
 
All architectural and engineering services to be provided by Proposer must be provided in accordance 
with the professional registration requirements of the State of California. Consultants listed must meet 
State licensing requirements. The Proposer and its subcontractors must have full bonding and insurance 
for the project, including the required professional liability insurance. 
 
The University will award to the successful Proposer a Contract for the production of Design Development 
Documents, Construction Documents and Construction. The schedule for the completion of the Work will 
be as indicated in the Preliminary Schedule.  

 
2.2 Scope of Contracted Work 

 
The Lump Sum Base Proposal must provide for the complete design and construction of the Project, 
including any temporary or interim facilities required to maintain essential existing functions in 
operation throughout the construction period as identified in the Detailed Project Program. 
 
The scope of work to be broken into two separate phases.  Phase 3A is all work required towards the 
new Sysmex XN-9100 line.  Phase 3B is all work required to remove and patchback finishes and systems 
for the removal of the existing equipment.  This work will only commence after the 6 month patient 
validation of the new system.   
 
 
 Phase 3A 
 ICRA:  

 Hard containment (Starc or similar). Built large enough to accept delivery of Sysmex Line.  
Coordinated with user group so that daily functions are not hindered.  

 Plumbing:  
 Floor sink/drain: Price install with 25’ run.  All work in cubes and off hours. Provide unit 

costs for work in proposal 
 DI Water: Tie into existing.  Price install with 75’ run. All work to be performed in cubes 

and off hours. Provide unit costs in proposal. 
 Design Builder to provide all required work to demo and install a new floor sink within 

the existing slab. 
 Mechanical: 

 Provide full analysis of heat loading of existing and new equipment.  Placement of the 
new system may require additional cooling during the patient validation phase. 
Validation of heat loading to also consider end state condition of equipment to 
computate final system requirements.  For bidding purposed Proposer to include costs 
to install a 2000cfm FCU as depicted in the Scoping Report. 

 Electrical:  
 Provide required electrical and low voltage feed from adjacent electrical room panels 

and IDF room switches.  Power to be routed from Electrical Room 2P540/Panels EQ2YL1 
and C2LX2.  Data to be routed from 2P609. 

 Use of existing pathways will be acceptable but the MAC must include all additional 
routing as needed. 
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 Casework:  
 Include removal of one workspace.  Work to include full removal of casework, removing 

electrical to the source, demo of utility wall, floor and ceiling. Include patching of 
finishes.  

 Equipment: 
 Delivery and placement coordination and assistance for the Sysmex system 
 Anchorage of the Sysmex system. 
 Sysmex requires a 6 month patient validation period. Once complete the existing line will 

be removed. 
 
 
 Phase 3B 
 Upon completion of the new Sysmex patient validation period the existing line will need to be 

removed.  Removal of equipment will be by UCDH but the Design Build team will need to assist 
in the coordination and removal. Once Removed the Design Build team will demo and remove 
all utilities back to their source. 

 ICRA: 
 Hard containment (Star or similar) installed to accommodate the demo of the existing 

equipment and coordinated with user group so that daily functions are not hindered. 
 Demo: 

 Utility Wall 
 Floor Sink 
 Equipment anchorage 

 Electrical: 
 All feeders removed back to the panel. 
 All data removed back to the source. 

 Plumbing: 
 Floor Sink plumbing fully removed. 

 Finishes: 
 Provide all required floor and ceiling repairs/patches to match existing finishes 

 
 
 

2.2.1 BUILDER'S RISK PROPERTY INSURANCE 
 
As further defined and limited by Article 11.2 of the General Conditions: 
 
University will provide Builder's Risk property insurance subject to the deductibles in the policy as 
required by the General Conditions if the Contract Sum exceeds $300,000 at the time of award and the 
requirements of the Project are not excluded by such coverage.  A summary of the provisions of the 
policy is included as an Exhibit to the Contract; the policy may be reviewed at the Facility office.  Bidder 
agrees that the University’s provision of Builder’s Risk property insurance containing said provisions 
meets the University’s obligation to provide Builder’s Risk property insurance under the Contract and, 
in the event of a conflict between the provisions of the policy and any summary or description of the 
provisions contained herein or otherwise, the provisions of the policy shall control and shall be 
conclusively presumed to fulfill the University’s obligation to provide such insurance. 
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2.3 Liquidated Damages 
 
Liquidated damages will apply in accordance with Article 5 of the Agreement (Refer to that section for 
detailed requirements).  Liquidated damages daily rate prior to Substantial Completion  -  $ $150.  
Liquidated damages daily rate after Substantial Completion -  $ 100. 
 
Liquidated Damage assessment is based on the completion of both Phase 3A and Phase 3B as a whole.  

 
3.0 Proposal Requirements  
 

The Proposal requirements for this RFP shall be as described below.  Failure to adhere or comply with all of the 
requirements stated in this RFP will be cause for rejection of a proposal. 

 
Each Prequalified Proposer shall prepare their respective Proposals in response to this RFP by clearly identifying 
this Project and the University’s Project Number.  
 
Each Prequalified Proposer’s submittal shall be properly addressed to: 
 
Leila Couceiro  
Contracts Manager 
lccouceiro@ucdavis.edu 
Facilities, Planning and Development 
UC Davis Health 
4800 2nd Ave., FSSB Suite 3010 
Sacramento, CA 95817 
 
Each Prequalified Proposer shall provide written Proposals conforming to the following format outline and must 
contain all information requested.  Each Prequalified Proposer’s written Proposal shall be indexed with tabs 
numbered and labeled in bold type according to the headings below.  Failure to provide the format and/or the 
information requested will result in a “non-responsive” Proposal.   
 
Each Prequalified Proposer shall request an upload link to the person/email address above and upload PDF with 
sections tabbed as identified below. 
 
 

 
3.1 Cover Letter   
 

Cover Letter shall include a maximum of 3 pages. 
 

Identify whether the Prequalified Proposer is a single entity, partnership, corporation or joint venture, or other 
legal entity recognized in the State of California, and the date such entity was legally established. 

 
Identify project team.  Include as a minimum the following consultants as applicable:  Architect, Structural 
Engineer, Civil Engineer, Mechanical Engineer, Electrical Engineer, Landscape Architect, Specifications Writer, 
Acoustical/Vibration Consultant and Laboratory Design Consultant. 

 
Provide name of contact person, phone number and facsimile number. 

 
Summarize qualifications most relevant to this Project. 

mailto:lccouceiro@ucdavis.edu
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3.2 Not Used 
 
3.3 Project Schedule 
  

Each Prequalified Proposer will be responsible for developing an overall Project Schedule including all phases of    
work including, but not limited to: 
A.  Design 

a. Validation Phase 
b. Design Development Phase 
c. Construction Documents 

B. Permitting 
C. Construction 
D. Equipment Installation 
E. Licensing 
F. Close Out 

 
 
 
3.4 Project Team Organization 

 
The University requires that a Team Organizational Chart be developed and provided as part of the Proposal of 
the Prequalified Proposer identifying all of the proposed key personnel of each team component and how the 
team will be managed.  If any of the team members have changed from the originally submitted Prequalification 
Submittal, each new team member shall be identified along with background information describing the new 
team member.   

 
In addition to the Team Organizational Chart, each proposing Prequalified Proposer shall include the following 
information: 

 
3.3.1  Qualifications of Key Personnel:  
  
Each Prequalified Proposer shall submit resumes demonstrating qualifications of the key personnel who will be 
assigned to this project.  Key personnel may include, but are not limited to the following:  Project Planner, 
Project Manager, Project Architect, Project Engineer, Structural Engineer, Construction Project Manager, 
Construction Field Superintendent.  Resumes shall include a description of training and experience of the key 
personnel in their respective areas of expertise.  Each Prequalified Proposer shall clearly define the duties of 
each key person.  Resumes shall describe their current position/title, proposed position/title, education, 
professional licensing, and work experience over the last ten (10) years.  Each resume shall also indicate whether 
or not each key person has worked before as part of the proposed team on similar projects.  
 
3.3.2 Management and Staffing Plan: 
 
Each Prequalified Proposer shall also be responsible for developing a Management and Staffing plan which 
illustrates the management approach to performing the Work; and the required staff including the key 
personnel along with their identified time commitments required to perform the Work plan. 

 
3.4 Price Proposal (To be submitted in a separate envelope from the other submittal documents) 

 
3.4.1 Price Proposal Form: 
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Each Prequalified Proposer shall be responsible for submitting a completed and signed Price Proposal Form as 
contained within this RFP.  Failure to submit complete and signed forms shall result in the Prequalified 
Proposer’s RFP Submittal being rejected as nonresponsive. 
 
3.4.2 Construction Budget Format: 
Each Proposal must include a breakdown of estimated construction costs utilizing the CSI Uniformat system.  
Failure to submit compartmentalized costs per this format will be rejected as nonresponsive.  

 
3.4.3 Proposal (Bid) Bond: 
Each Lump Sum Base Proposal shall be accompanied by Proposal security in the amount of 10% of the Lump 
Sum Base Proposal as security for Prequalified Proposer’s obligation to enter into a Contract with University.  
Proposal security shall be a Proposal Bond on the form provided by University and included herein, or a 
certified check made payable to “The Regents of the University of California.”  When a Proposal Bond is used 
for Proposal security, failure to use University’s Proposal Bond form will result in the rejection of the Proposal. 

 
3.4.4 Proposed rates for Additional Design Services: 
Provide Proposed Rates for Additional Design Services for the following categories: 

 
Labor Category Direct Hourly Rate Overhead/Profit Percentage 

   
   
   
   
   
   
   
   
   
   
   
   
   

 
4.0 Proposal (Bid) Protest 
 

4.1 Any Proposer, person, or entity may file a Proposal (Bid) protest.  The protest shall specify the reasons 
and facts upon which the protest is based and shall be in writing and received by the Facility not later than 5:00 
pm on the 3rd business day following the date of posting in a public place of a notice of the determination of the 
apparent best value proposal. 
 
4.2 If a Proposal is rejected by the Facility, and such rejection is not in response to a Proposal protest, any 
Proposer, person or entity may dispute that rejection by filing a Proposal protest (limited to the rejection) in 
writing and received by the Facility not later than 5:00 pm on the 3rd business day following the rejected 
Proposer’s receipt of the notice of rejection. 
 
4.3 For the purpose of computing any time period in this Article 4, the date of receipt of any notice shall 
be the date on which the intended recipient of such notice actually received it.  Delivery of any notice may be 
by any means, with verbal or written confirmation of receipt by the intended recipient.    
 
4.4 Facility will investigate the basis for the Proposal protest and analyze the facts.  Facility will notify 
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Proposer whose Proposal is the subject of the Proposal protest of evidence presented in the Proposal protest 
and evidence found as a result of the investigation, and, if deemed appropriate, afford Proposer an opportunity 
to rebut such evidence, and permit Proposer to present evidence that it should be allowed to perform the Work.  
If deemed appropriate by Facility, an informal hearing will be held.  Facility will issue a written decision within 
15 days following receipt of the Proposal protest, unless factors beyond Facility's reasonable control prevent 
such a resolution, in which event such decision will be issued as expeditiously as circumstances reasonably 
permit.  The decision will state the reasons for the action taken by Facility.   A written copy of the decision will 
be furnished to the protestor, the Proposer whose Proposal is the subject of the Proposal protest, and all 
Proposers affected by the decision.  As used in this Article 4, a Proposer is affected by the decision on a Proposal 
protest if a decision on the protest could have resulted in the Proposer not being the lowest responsible and 
responsive Proposer for the Contract.  A written copy of the Facility’s decision must be received by the protester, 
the Proposer whose is the subject of the Proposal protest, and all Proposers affected by the decision no later 
than 3 business days prior to award of the contract. 
 
4.5 Notwithstanding the provisions of Article 4.3, at the election of Facility, a Proposal protest may be 
referred directly to University's Construction Review Board without prior investigation and review by Facility.  
The Chair of the Construction Review Board will either decide the Proposal protest or appoint a Hearing Officer.  
If a Hearing Officer is appointed, the Hearing Officer will review the Proposal protest in accordance with the 
provisions of Article 4.7. 
 
4.6 Proposer whose Proposal is the subject of the protest, all Proposers affected by the Facility’s decision 
on the protest, and the protestor have the right to appeal to the Construction Review Board if not satisfied with 
Facility’s decision.  The appeal must be in writing and shall specify the decision being appealed and all the facts 
and circumstances relied upon in support of the appeal.  A copy of the appeal must be received by the Chair, 
Construction Review Board, not later than 5:00 pm on the 3rd business day following appellant’s receipt of the 
written decision of Facility, at the following address: 
 

Chair, Construction Review Board 
University of California 
Office of the President 
1111 Franklin Street, 6th Floor 
Oakland, CA 94607-5200 
Attention:  Director, Design & Construction  
 
and 
constructionreviewboard@ucop.edu 

 
4.7 A copy of the appeal must be sent to all parties involved in the Proposal protest and to Facility, to the 
same address and in the same manner as the original protest.  An appeal received after 5:00 pm is considered 
received as of the next business day. If the final date for receipt of an appeal falls on a Saturday, Sunday, or 
University holiday, the appeal will be considered timely only if received by 5:00 pm on the following business 
day.  The burden of proving timely receipt of the appeal is on the appealing party.  
 
4.8 The Chair of the Construction Review Board will review the Facility’s decision and the appeal, and issue 
a written decision, or if appropriate, appoint a Hearing Officer to conduct a hearing and issue a written decision.  
If a hearing is held, the hearing shall be held not later than the 10th day following the appointment of the 
Hearing Officer unless the Hearing Officer for good cause determines otherwise.  The written decision of the 
Chair or Hearing Officer will state the basis of the decision, and the decision will be final and not subject to any 
further appeal to University.  The Chair or Hearing Officer may consult with the University's Office of the General 
Counsel on the decision as to legal form.  The University will complete its internal Proposal protest procedures 
before award of the Contract. 
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5.0 Conflicts  

 
The intent of this RFP introduction is to provide an overview of the proposal process, the subsequent award and 
the work required of the successful Proposer. The provisions herein are a SUMMARY ONLY and the Prequalified 
Proposers should in all cases review the provisions of the Design Build Contract for the specific requirements. If 
the Proposer believes there are conflicts between this document and any other Contract Documents, the 
Proposer should immediately, and in writing, bring it to the attention of the University and request written 
clarification. 
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Request for Proposals 

 
PROPOSAL EVALUATION PROCESS 

 
Proposals will be evaluated by a University committee comprising various representatives of the 
University. This University committee herein after will be referred to as the “Review Panel.” 
 
The Review Panel will review each Proposal and determine the following: 
 
1. Whether each submitted Proposal is responsive to the requirements of this RFP. 

 
2. The technical scores of each responsive submittal.  Using the evaluation criteria as identified below, 

each technical review committee member will individually evaluate and assign technical points for 
each submittal.  All committee member’s scores for each submittal will then be added together to 
create a total sum of all technical points for each submittal.  The total sum of technical points will 
then be divided by the number of committee members to determine a Net Technical Score for each 
submittal.  

 
3. Determine the submittal that represents the best value to the University.  This will be determined 

by establishing the following Evaluated Lump Sum: Lump Sum Price Proposal, plus all Unit Prices 
multiplied by their respective Estimated Quantities as stated in the Price Proposal form, if any, plus 
the daily rates of compensation for delay multiplied by their respective “multipliers” as stated in the 
Price Proposal Form; then dividing this sum by the net technical score to determine the “Cost per 
Point” of the combined submittal.  The Proposer with the lowest cost per point will be selected by 
the University, as the lowest responsible proposer. 

 
An example of how the Design Builder selection process will work is identified below: 
 

Proposer Net Technical Score Evaluated Lump Sum  Cost per Point 
    
A 280 $18,850,000 $67,321 per point 
    
B 265 $18,680,000 $70,491 per point 
    
C 255 $18,500,000 $72,549 per point 

  
 
 
In the example above, the Design Builder to be selected is Proposer “A” whose Cost per Point is the 
lowest among all the responsive submittals. 
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 General Requirements for Evaluation of Submittals 
 

To be considered, each Proposer must adhere strictly to the format and content required as 
part of this RFP.  

 
 

Responsive submittals will be evaluated with points awarded for the following separate 
categories: 
 
• Proposer strategy towards scope validation and design. (max. 100 points) 
• Proposer strategy to accelerate review and permitting through HCAi. (max. 100 points) 
• Proposer strategy for trade partner early procurement and buyout. (max. 125 points) 
• Proposer bid schedule. (max. 125 points) 
• Proposer bid budget format. (max. 50 points) 

 
 
______________________________________________________________________ 
Total Points possible  =           500 points 
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REQUEST FOR PROPOSALS SCHEDULE 

     

ACTIVITY Date Rescheduled 

Public Announcement of RFP Due Date and Prequalified Teams January 8, 2026  

RFP Available to Prequalified Proposers January 8, 2026  

Mandatory Pre-Proposal Conference (All three Teams) January 14, 2026  

Last Day for RFI Submissions January 20,2026  

Final Addendum to all 3 Teams January 22, 2026  

Lump Sum Base Price Proposals Submittals Due January 27, 2026  

Preliminary Design Submittals Due January 29, 2026  

Technical Evaluations  January 30, 2026  

Bid Opening  February 2, 2026  

Notice of Selection Letter February 4, 2026  

Contract Award & Notice to Proceed  February 16, 2026  
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PRICE PROPOSAL FORM 

FOR: SESP 2P340 Pathology Lab Remodel & Equipment Replacement 
 PROJECT NO. 9560140 

 UC DAVIS HEALTH  
SACRAMENTO, CALIFORNIA 

  

PROPOSAL TO: UC Davis Health 
Facilities Planning & Development 
4800 2nd Avenue, Suite 3010 
Sacramento, CA 95817 
Telephone: 916-734-7024 

  

  

PROPOSAL FROM:  

 (Name of Firm Submitting Proposal) 

  

 (Address) 

  ,    

 (City)  (State)  (Zip Code) 

      

 (Telephone Number)  (Fax Number)  (Email Address) 

      

      

   (Date Proposal Submitted)   

 
NOTE:  ALL PORTIONS OF THIS PRICE PROPOSAL FORM MUST BE COMPLETED AND THE PRICE PROPOSAL FORM MUST BE SIGNED BEFORE THE 
PROPOSAL IS SUBMITTED.  FAILURE TO DO SO WILL RESULT IN THE PROPOSAL BEING REJECTED AS NONRESPONSIVE. THE PRICE PROPOSAL MUST BE 
ACCOMPANIED BY THE PRICE PROPOSAL BACKUP FORM. 
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1.0 PROPOSER’S REPRESENTATIONS 
 
Proposer, represents that a) it has the appropriate current and active Contractor's license required by the State of California; 
b) it has carefully read and examined the Proposal Documents for the proposed Work on this Project; c) it has examined the 
site of the proposed Work and all Information Available to Prequalified Proposers; d) it has become familiar with all the 
conditions related to the proposed Work, including the availability of labor, materials, and equipment; e) it is currently 
registered with the California Department of Industrial Relations pursuant to California Labor Code Section 1725.5 and 1771.1; 
f) that all information and submittals provided as part of the prequalification process are accurate and correct. Proposer hereby 
offers to furnish all labor, materials, equipment, tools, transportation, and services necessary to complete the proposed Work 
on this Project in accordance with the Contract Documents for the sums quoted. Proposer further agrees that it will not 
withdraw its Proposal within sixty (60) days after the Proposal Deadline, and that, if it is selected as the apparent lowest 
responsive and responsible Proposer, that it will, within ten (10) days after receipt of Notice of Selection, sign and deliver to 
University the Agreement in triplicate and furnish to University all items required by the Proposal Documents.  If awarded the 
Contract, Proposer agrees to complete the proposed Work within the number of days specified in the Agreement. 
 
2.0 ADDENDA 
 
Proposer acknowledges that it is Proposer's responsibility to ascertain whether any Addenda have been issued and if so, to 
obtain copies of such Addenda from University’s facility at the appropriate address stated on Page 1 of this Price Proposal Form. 
Proposer therefore agrees to be bound by all Addenda that have been issued for this Proposal. 
 
3.0       LUMP SUM BASE PROPOSAL  
 

$    ,    ,    .   
(Place figures in appropriate boxes)  

 
4.0 SELECTION OF APPARENT LOW PROPOSER 
 
The apparent low proposer will be determined in accordance with the evaluation process attached to the Request for Proposals. 
 
5.0 UNIT PRICES – NOT USED 
 
6.0 DAILY RATE OF COMPENSATION FOR COMPENSABLE DELAYS: 
 
Proposer shall determine and provide in the space below, the daily rate of compensation for any compensable delay caused by 
University at any time during the performance of the Work: 
 

$   ,    .   X 30 (multiplier) 
(Place figures in appropriate boxes) 

 
The Minimum Compensable Daily Rate is $1.00 per day. Failure to fill in a dollar figure for the daily rate for Compensable Delay 
at or greater than the Minimum Compensable Daily Rate shall render the bid non-responsive. University will perform the 
extension of the daily rate times the multiplier. 
 
The daily rate shown above will be the total amount of Proposer entitlement for each day of compensable delay. The number 
of days of compensable delay shown as a "multiplier" above is not intended as an estimate of the number of days of 
compensable delay anticipated by the University. The University will pay the daily rate of compensation only for the actual 
number of days of compensable delay, as defined in the General Conditions; the actual number of days of compensable delay 
may be greater or lesser than the "multiplier" shown above. 
 
7.0  ALTERNATES – NOT USED 
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8.0 PROPOSER INFORMATION 
 
TYPE OF ORGANIZATION:  
 (Corporation, Partnership, Individual, Joint Venture, etc.) 

 
IF A CORPORATION, THE CORPORATION IS ORGANIZED UNDER THE LAWS OF:  
 
THE STATE OF  
 (State) 

 
NAME OF PRESIDENT OF THE CORPORATION:  
 (Insert Name) 

  
NAME OF SECRETARY OF THE CORPORATION:  
 (Insert Name) 
 

IF A PARTNERSHIP, NAMES AND TITLES OF PERSONS SIGNING THE PROPOSAL ON BEHALF OF PROPOSER AND ALL GENERAL 
PARTNERS: 

  
(Insert Names) 

  
 
PERSON SIGNING PROPOSAL ON BEHALF OF PROPOSER:  
 (Insert Name and Title) 

 
GENERAL PARTNERS:  
 (Insert Names) 

  
 (Insert Names – continued) 
 
CALIFORNIA CONTRACTORS LICENSE(S): 
 

     
(Classification)  (License Number)  (Expiration Date) 

 
 

(For Joint Venture, list Joint Venture's license and licenses for all Joint Venture partners.) 
 
 

DIR REGISTRATION: 
 

    
(DIR Number)  (Expiration Date)  

 
9.0 REQUIRED COMPLETED ATTACHMENTS 
 
The following documents are submitted with and made a condition of this Proposal: 
 

1. Proposal security in the form of        
             (Bid Bond or Certified Check) 

2. List of Major Subcontractors 
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10.0 DECLARATION 
  
I,      , hereby declare that I am the         
  (Printed name)        (Title) 

of         submitting this Price Proposal Form; that I am duly authorized   
(Name of Proposer) 

to execute this Price Proposal Form on behalf of Proposer; and that all information set forth in this Price Proposal Form and all 
attachments hereto are, to the best of my knowledge, true, accurate, and complete as of its submission date. I further declare 
that this bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, 
organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, 
connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the 
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix 
the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 
other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed 
contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted 
his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, 
and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member 
or agent thereof to effectuate a collusive or sham bid.   
 
I declare, under penalty of perjury, that the foregoing is true and correct and that this declaration was executed at: 
 
        (Name of City if within a City, otherwise Name of County), in the State  
 
of      , on      . 
   (State)      (Date)   
 
 
 
 
 
________________________________________ 
          (Signature) 
 

 
 
 

[End] 
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BID BOND 
 
KNOW ALL PERSONS BY THESE PRESENTS:  
 
 That we,        , as Principal, and       
 
      , as Surety, are held and firmly bound unto THE REGENTS OF THE UNIVERSITY 
OF CALIFORNIA, hereinafter called THE REGENTS, in the sum of 10% of the Lump Sum Base Proposal amount for payment of which in 
lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents. 
 
 THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT, WHEREAS, Principal has submitted a Proposal for the work described 
as follows: 
 
PROJECT NO. 9560140 
PROJECT NAME: SESP 2P340 Pathology Lab Remodel & Equipment Replacement 
 
 NOW, THEREFORE, if Principal shall not withdraw said Proposal within the time period specified after the Proposal Deadline, as 
defined in the Proposal Documents or within 60 days after the Proposal Deadline if no time period be specified, and, if selected as the 
apparent lowest responsible Proposer, Principal shall, within the time period specified in the Proposal Documents, do the following: 
 

1) Enter into a written agreement, in the prescribed form, in accordance with the Proposal. 
2) File two bonds with THE REGENTS, one to guarantee faithful performance and the other to guarantee payment for labor and 

materials, as required by the Request for Proposal Documents. 
3) Furnish certificates of insurance and all other items as required by the Request for Proposal Documents. 

 
In the event of the withdrawal of said Proposal within the time period specified, or within 60 days if no time period be specified, or 
the disqualification of said Proposal due to failure of Principal to enter into such agreement and furnish such bonds, certificates of 
insurance, and all other items as required by the Proposal Documents, if Principal shall pay to THE REGENTS an amount equal to the 
difference, not to exceed the amount hereof, between the amount specified in said Proposal and such larger amount for which THE 
REGENTS procure the required work covered by said Proposal, if the latter be in excess of the former, then this obligation shall be null 
and void, otherwise to remain in full force and effect. 
 
 In the event suit is brought upon this bond by THE REGENTS, Surety shall pay reasonable attorneys’ fees and costs incurred by 
THE REGENTS in such suit.  
 
 IN WITNESS WHEREOF, we have hereunto set our hands this      __ day of                                           , 20           . 
 
Principal:   Surety:  
 (Name of Firm)   (Name of Firm) 

     
By:   By:  
 (Signature)   (Signature) 

     
     
 (Printed Name)   (Printed Name) 

     
Title:   Title:  
     

Address for Notices:  
   
   
   

 
NOTE:   NOTARY ACKNOWLEDGEMENT FOR SURETY AND SURETY'S POWER OF ATTORNEY MUST BE ATTACHED. 
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LIST OF MAJOR SUBCONTRACTORS 
(to be submitted with price proposal) 

 
Provide in the spaces below: 
(a) Phase of work, (as defined in exhibits), 
(b) The portion of the work which will be done by each subcontractor, the Design Builder shall list only one subcontractor for each such portion,  
(c) Amount of Subcontract 
(d) The name of each subcontractor who will perform work or labor or render service to the Design Builder in or about the construction of the work or improvement, or 

a subcontractor licensed by the state of California who, under subcontract to the Design Builder, specifically fabricates and installs a portion of the work or 
improvement according to detailed drawings contained in the plans and specifications, in an amount in excess of 1/2 of 1 percent of the Design Builder’s total bid, 

(e) Type of license, 
(f) Verified license number, 
(g) Location of the place of business (full street address, city, state, and zip code). 
(h) Business Category - check only the one(s) that apply, otherwise leave blank. 

 
   Subcontractor 

Phase Portion of the 
Work Activity 

(e.g. electrical, 
mechanical, 

concrete) 

Amount of 
Subcontract 

Name of Business Location of 
Business (City) 

License No. DIR Registration 
No. 

Business 
categories* 
(Check all 

categories that 
apply- 

SBE/DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
Total percentage of bid amount to be performed by SBEs and DVBEs: __________ 
(Note:  Add additional pages if required.) 
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RECITALS 
 
 The documents included in the Request for Proposals and the Design Builder’s Proposal, incorporated herein, and 
designated as part of the Contract Documents are provided by the University to establish the scope, level of quality and design 
intent, and the reporting procedures for the development and construction of the entire Project.  The Design Builder shall comply 
with the Contract Sum, the Contract Time, the Preliminary Schedule or approved Contract Schedule as applicable, the Project 
Program, the performance specifications, the building massing, building heights and setbacks, public spaces, landscape design, 
and the general architectural character of the building described in the Criteria Documents.  By incorporating the Design Builder’s 
Proposal as a part of this Contract, the University does NOT accept any provision of the Design Builder’s Proposal that is not in 
conformance with the criteria of the Request for Proposals. 
 

In consideration of the mutual agreements, covenants and conditions set forth below, and the Recitals set forth above, 
the adequacy of which is hereby acknowledged, Design Builder and University agree as follows: 
 

ARTICLE 1 
 

GENERAL 
 
1.1 BASIC DEFINITIONS 

 
1.1.1 APPLICABLE CODE REQUIREMENTS 
The term "Applicable Code Requirements" means all laws, statutes, the most recent building codes, ordinances, rules, 
regulations, and lawful orders of all public authorities having jurisdiction over University, Design Builder, any Subcontractor, the 
Project, the Project site, the Work, or the prosecution of the Work. 
 
1.1.2 ARCHITECT OF RECORD 
The term “Architect of Record” means the Design Professional identified in the Supplementary Conditions that is licensed in the 
State of California and employed or commissioned by the Design Builder to prepare design documents and construction 
documents. 
 
1.1.3 CEQA 
The term “CEQA” means the California Environmental Quality Act, Public Resources Code Section 21000 et seq. 
 
1.1.4 COMPENSABLE DELAY 
The term “Compensable Delay” means a delay that entitles the Design Builder to an adjustment of the Contract Sum and an 
adjustment of the Contract Time pursuant to Articles 7 and 8 of the General Conditions 
 
1.1.4 CONSTRUCTION WORK 
The term “Construction Work” means that portion of the Work consisting of the provision of labor, materials, furnishings, 
equipment and services in connection with the construction of the Project as set forth in the Contract Documents. 
 
1.1.5 CONTRACT 
The term “Contract” shall have the meaning identified in Article 3 of the Agreement. 
 
1.1.6 CONTRACT DOCUMENTS 
The term “Contract Documents” means all documents listed in Article 3 of the Agreement. 
 
1.1.7 CONTRACT SUM 
The term “Contract Sum” means the amount of compensation stated in the Agreement for the performance of the Work, as 
adjusted by Change Order. 
 
1.1.8 CONTRACT TIME 
The term “Contract Time” means the number of days set forth in the Agreement within which Design Builder must achieve Final 
Completion of the Work, as adjusted by Change Order. 
 
1.1.9 DAY 
The term “day,” as used in the Contract Documents, shall mean calendar day, unless otherwise specifically provided. 
 
1.1.10 DEFECTIVE WORK 
The term “Defective Work” means Work that is unsatisfactory, faulty, omitted, incomplete, deficient, or does not conform to the 
requirements of the Contract Documents, directives of University's Representative, or the requirements of any inspection, 
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reference standard, test, or approval specified in the Contract Documents. 
 
1.1.11 DESIGN BUILDER 
The term “Design Builder” means the person or firm identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number.  
 
1.1.12 DESIGN PROFESSIONAL 
The term “Design Professional” shall mean individuals or entities that will provide Design Builder with the required architectural, 
engineering, and other professional services required for the coordinated design of the Project and the administration of 
construction. 
 
1.1.13 EXTRA WORK 
The term “Extra Work” means Work beyond or in addition to the Work required by the Contract Documents.  
 
1.1.14 PROJECT 
The term “Project” means the total design and construction of the Work under the Contract and all other work, labor, equipment, 
and materials necessary to accomplish the Project . The Project may include design or construction work performed by 
University or by Separate Contractors. 
 
1.1.15 PROJECT SITE 
The term “Project Site” or “Project site” or “Site” or “site” means lands and facilities upon which the Work pertaining to physical 
construction operations is performed, including such access and other lands and facilities designated in the Contract Documents 
for use by Contractor. 
 
1.1.16 SEPARATE CONTRACTOR 
The term “Separate Contractor” means a person, or firm, under separate contract with the University performing other work 
related to the Project. 
 
1.1.17 SUBCONTRACTOR 
The term “Subcontractor” means a person or firm that has a contract with Design Builder or with a Subcontractor of the Design 
Builder to perform a portion of the Work.  Unless otherwise specifically provided, the term Subcontractor includes Subcontractors 
of all tiers. 
 
1.1.18 UNIVERSITY 
The term “University” or “the University” means The Regents of the University of California, Owner of the Project. 
 
1.1.19  UNIVERSITY’S BUILDING OFFICIAL 
The term “University’s Building Official,” or “Certified Building Official,” means the individual the University has designated to act 
in the capacity of the “Building Official” as defined by the California Building Standards Code.  The University’s Building Official 
will determine whether the Work complies with Applicable Code Requirements and will determine whether and when it is 
appropriate to issue a Certificate of Occupancy.  
 
1.1.20 UNIVERSITY'S REPRESENTATIVE 
The term “University's Representative” means the person identified as such in the Agreement. 
 
1.1.21 UNIVERSITY’S RESPONSIBLE ADMINISTRATOR    
The term “University’s Responsible Administrator“ means the person, or his or her authorized designee, who is authorized to 
execute the Agreement, Change Orders, Field Orders, and other applicable Contract Documents on behalf of the University. 
 
1.1.22 WORK 
The term “Work” means all labor, materials, equipment, tools, and services, including Design Professional services, and other 
requirements of the Contract Documents as modified by Change Order, whether completed or partially completed, provided or 
to be provided by Design Builder to fulfill Design Builder's obligations . The Work may constitute the whole or a part of the 
Project. 
 
1.2 OWNERSHIP AND USE OF CONTRACT DOCUMENTS 
 
1.2.1.   The University and Design Builder explicitly agree that all materials and documents developed in the performance of 
this Contract are the property of the University.  
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ARTICLE 2 

 
UNIVERSITY 

 
2.1 UNIVERSITY'S RIGHT TO STOP THE WORK 
 
2.1.1 If Design Builder fails to correct Defective Work as required by Article 12.2 of the General Conditions or fails to perform 
the Work in accordance with the Contract Documents, University or University's Representative may direct Design Builder to 
stop the Work, or any portion thereof, until the cause for such order has been eliminated by Design Builder.   
 
2.2 UNIVERSITY'S RIGHT TO CARRY OUT THE WORK 
 
2.2.1 If Design Builder fails to carry out the Work in accordance with the Contract Documents, fails to provide sufficient labor, 
materials, equipment, tools, and services, with respect to either the design or construction phases, to maintain the Contract 
Schedule, or otherwise fails to comply with any material term of the Contract Documents, and, after receipt of written notice 
from University,  fails within 2 days, excluding Saturdays, Sundays and legal holidays, or within such additional time as the 
University may specify, to correct such failure, University may, without prejudice to other remedies University may have, correct 
such failure at Design Builder's expense  
 

ARTICLE 3 
 

DESIGN BUILDER 
 

3.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY DESIGN BUILDER; SINGLE POINT 
RESPONSIBILITY OF DESIGN BUILDER 
  
3.1.1  Design Builder is responsible for the design and construction of the Project and shall provide all services pursuant 
to this Contract in a manner consistent with the standard of care under California law applicable to those who specialize in 
providing such services for projects of the type, scope, and complexity of the Project (including its contracting mode). The Design 
Builder shall be solely responsible for any and all design errors including, but without limitation, errors, inconsistencies or 
omissions in the Construction Documents.  Design Builder shall take field measurements, verify field conditions, and carefully 
compare with the Contract Documents such field measurements, conditions, and other information known to Design Builder 
before commencing the Work.  Errors, inconsistencies, or omissions discovered at any time shall be promptly reported in writing 
to University's Representative.  
 
3.1.2 If Design Builder performs any design and/or construction activity which it knows, or should know, involves an error, 
inconsistency, or omission referred to in Articles 3.1.1 above, without notifying and obtaining the written consent of University's 
Representative, Design Builder shall be responsible for the resultant losses, including, without limitation, the costs of correcting 
Defective Work. 
 
3.2 DESIGN, SUPERVISION AND CONSTRUCTION PROCEDURES 
 
3.2.1 Design Builder shall supervise, coordinate, and direct the Work using Design Builder's best skill and attention.  Design 
Builder shall be solely responsible for, and have control over, the entire design effort, construction means, methods, techniques, 
sequences, procedures, and the coordination of all portions of the Work, including, but without limitation, landscape and site 
work, utilities, and building systems.  
 
3.2.2 Design Builder shall be responsible for inspection of all portions of the Work, including those portions already performed 
under this Contract, to determine that such portions conform to the requirements of the Contract Documents and are ready to 
receive subsequent Work.  
 
3.2.3 Design Builder shall employ a competent Superintendent satisfactory to University who shall be in attendance at the 
Project site at all times during the performance of the Construction Work. 
 
3.3 LABOR AND MATERIALS  
 
3.3.1 Unless otherwise provided in the Contract Documents, Design Builder shall provide and pay for all professional 
services, other services, labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, 
transportation, and other things necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work.  
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3.4 DESIGN BUILDER'S WARRANTY  
 
3.4.1 Design Builder warrants to University that all labor, materials, equipment and furnishings used in, or incorporated into, 
the Construction Work will be of good quality, new, and free of liens, claims and security interests of third parties; that the Work 
will be of the highest quality and free from defects and that all Work will conform with the requirements of the Contract 
Documents.     
 
3.5 TAXES  
 
3.5.1 Design Builder shall pay all sales, consumer, use, income, payroll and similar taxes for the Work or portions thereof 
provided by Design Builder.  
 
3.6 PERMITS, FEES, AND NOTICES  
 
3.6.1 Except for the permits and approvals which are to be obtained by University or the requirements with respect to which 
University is not subject as provided in the General Conditions, Design Builder shall secure, and pay for, all permits, approvals, 
government fees, licenses, and inspections necessary for the proper execution and performance of the Work.  Design Builder 
shall deliver to University all original licenses, permits, and approvals obtained by Design Builder in connection with the Work 
prior to the final payment or upon termination of the Contract, whichever is earlier.  
 
3.7 APPLICABLE CODE REQUIREMENTS  
 
3.7.1 Contractor shall perform the Work in accordance with all Applicable Code Requirements.  

 

3.8 AS-BUILT DOCUMENTS 
3.8.1  Design Builder shall maintain one set of As-built drawings and specifications, which shall be kept up to date during the 
Work of the Contract. Prior to Final Completion each drawing and the specification cover shall be signed by Design Builder and 
dated attesting to the completeness of the information noted therein.  
 

3.9  SUBMITTALS AND ENVIRONMENTAL PRODUCT DECLARATIONS  
 

3.9.1  Design Builder shall review, approve, and submit to University's Representative, submittals required by the Contract 
Documents with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of University 
or of Separate Contractors. Design Builder shall perform no portion of the Work requiring submittals until the respective submittal 
has been reviewed by University's Representative and no exceptions have been taken by University's Representative.  Design 
Builder shall not be relieved of responsibility for errors or omissions or deviations in submittals by University's Representative's 
review, acceptance, comment, or approval thereof.  Design Builder shall prepare and keep current, to the reasonable satisfaction 
of University's Representative, a schedule of submittals that is coordinated with the Contract Schedule. 

 
3.9.2 Design Builder shall comply with California Public Contract Code Section 3500 et seq., the Buy Clean California Act 
(“BCCA”).   
 

.1 The term “Eligible Materials”, as used herein, shall mean the same as defined by the BCCA, and shall include at a 
minimum the following materials:  
(1) Carbon steel rebar. 
(2) Flat glass. 
(3) Mineral wool board insulation. 
(4) Structural steel. 
 

.2 Compliance with the BCCA and this Article applies to all Eligible Materials for the Project. 
 

.3 Design Builder shall submit to University a current facility-specific Environmental Product Declaration (“EPD”), Type 
III, as defined by the International Organization for Standardization (“ISO”) standard 14025, or similarly robust life cycle 
assessment methods that have uniform standards in data collection consistent with ISO standard 14025, industry 
acceptance, and integrity, for each Eligible Material proposed to be used on the Project.  
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.4 Eligible Materials installed on the Project by the Design Builder must comply with any standards to the extent 
established in the BCCA or by University, whichever is more stringent.  The facility-specific global warming potential 
for any Eligible Material must not exceed any existing maximum acceptable global warming potential for that material 
pursuant to the BCCA or by University, whichever is more stringent (“EM Standards”). 
 

.5 Design Builder shall not install any Eligible Materials on the Project until Design Builder submits a facility-specific EPD 
for that material which demonstrates that the material complies with any existing EM Standards and this Article.  If a 
global warming potential has not been established for Eligible Materials, the Design Builder shall submit a facility-
specific EPD for Eligible Materials where available.  Design Builder shall be responsible for any losses, expenses, 
penalties or damages of any type incurred or sustained by University, including any tear out and replacement of 
Defective Work, which are caused by Design Builder’s failure to comply with the requirements of the BCCA or this 
Article. 

 
3.10 CONSTRUCTION DOCUMENTS  

 
3.10.1 Construction Documents 

 
.1 Upon approval of the construction cost estimate, the Design Builder shall instruct the Architect of Record to commence 

the design of the building systems and the preparation of the Construction Documents. The Construction Documents 
shall provide information customarily necessary in documents for projects of similar size, complexity, and quality. The 
Construction Documents shall include all information required by the building trades to complete the construction of 
the Project, other than such details customarily developed by others during construction. 

 
.2 The Design Builder shall submit completed packages of the Construction Documents for review by the University of 

California, the California State Fire Marshal, the California State Architect, and Office of Statewide Health Planning 
and Development (OSHPD), where applicable at the times indicated on the Contract Schedule and as defined in the 
Scheduling Specification.   

 
3.10.2 Field Engineering 

 
.1 The Design Builder shall verify the location and depth (elevation) of all existing utilities and services before performing 

any excavation Work 
 
3.11 SCHEDULES REQUIRED OF DESIGN BUILDER 
 
3.11.1 The Preliminary Schedule provided with the Request for Proposal provides the Design Builder schedule information to 
illustrate all Contract Milestones and any anticipated overlap of phases. The Design Builder shall develop its required Contract 
schedules for review and approval by University based on and consistent with such Preliminary Schedule.  
 
3.11.2 University's Representative will timely review the updated Contract Schedule or Fragnet Schedule submitted by Design 
Builder. If University's Representative determines that additional supporting data are necessary to fully evaluate the updated 
Contract Schedule or Fragnet Schedule, University's Representative will request such additional supporting data in writing.  
 
3.11.3 If a Contract Schedule showing the Work completed in less than the Contract Time is accepted, Design Builder shall 
not be entitled to extensions of the Contract Time for Excusable Delays or Compensable Delays or to adjustments of the Contract 
Sum for Compensable Delays until such delays extend the Final Completion of the Work beyond the expiration of the Contract 
Time. 
 
3.12 USE OF SITE AND CLEAN UP 
 
3.12.1 Design Builder shall, during performance of the Work, keep the Project site and surrounding area free from the 
accumulation of excess dirt, waste materials, and rubbish caused by Design Builder.  Design Builder shall remove all excess 
dirt, waste material, and rubbish caused by the Design Builder; tools; equipment; machinery; and surplus materials from the 
Project site and surrounding area at the completion of the Work.  
 
3.13 CUTTING, FITTING, AND PATCHING 
 
3.13.1 Design Builder shall do all cutting, fitting, or patching of the Work required to make all parts of the Work come together 
properly and to allow the Work to receive or be received by work of Separate Contractors shown upon, or reasonably implied 
by, the Contract Documents.  
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3.13.2 Design Builder shall not endanger the Work, the Project, or adjacent property by cutting, digging, or otherwise.  Design 
Builder shall not cut or alter the work of any Separate Contractor without the prior consent of University's Representative.  
 
 
3.14 ACCESS TO WORK BY UNIVERSITY 
 
3.14.1 University, University's Representative, their consultants, and other persons authorized by University will at all times 
have access to the Work wherever it is in preparation or progress.  Design Builder shall provide safe and proper facilities for 
such access and for inspection.  
 
3.15 ROYALTIES AND PATENTS 
 
3.15.1 Design Builder shall pay all royalties and license fees required for the performance of the Work.  Design Builder shall 
defend suits or claims resulting from Design Builder's or any Subcontractor's infringement of patent rights and shall indemnify, 
defend and hold harmless University and University's Representative from losses on account thereof.  
 
3.16 DIFFERING SITE CONDITIONS 
 
3.16.1 If Design Builder encounters any of the following conditions at the site, Design Builder shall immediately notify the 
University's Representative in writing of the specific differing conditions before they are disturbed and before any affected 
Work is performed, and permit investigation of the conditions: 

 
.1 Subsurface or latent physical conditions at the site which differ materially from those indicated in this Contract, or 

if not indicated in this Contract, in the Information Available to Bidders; or 
 
.2 Unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 

encountered and generally recognized as inherent in work of the character provided for in the Contract. 
 

3.16.2 Design Builder shall be entitled to an adjustment to the Contract Sum and/or Contract Time as the result of extra costs 
and/or delays resulting from a materially differing site condition, if and only if Design Builder fulfills the following conditions: 

 
.1 Design Builder fully complies with Article 3.16.1 above; and  
 
.2  Design Builder fully complies with Article 4 of the General Conditions (including the timely filing of a Change Order 

Request and all other requirements for Change Orders Requests and Claims). 
 

3.16.3  Adjustments to the Contract Sum and/or Contract Time shall be subject to the procedures and limitations set forth in 
Articles 7 and 8 of the General Conditions. 
 
3.17 INFORMATION AVAILABLE TO BIDDERS 
 
3.17.1 Any information provided pursuant to REQUEST FOR PROPOSALS is subject to the following provisions:  

 
.1  The Design Builder may rely on written descriptions of physical conditions included in the information to the extent 

such reliance is reasonable.   
 
.2 Other components of the information, including but not limited to recommendations, may not be relied upon by 

Design Builder. University shall not be responsible for any interpretation of or conclusion drawn from the other 
components of the information by the Design Builder.     

 
3.18 LIABILITY FOR AND REPAIR OF DAMAGED WORK 

 
3.18.1 Design Builder shall be liable for any and all damages and losses to the Project (whether by fire, theft, vandalism, 
earthquake or otherwise) prior to University’s acceptance of the Project as fully completed except that Design Builder shall not 
be liable for earthquake in excess of magnitude 3.5 on the Richter Scale, tidal wave, or flood, provided that the damages or 
losses were not caused in whole or in part by the negligent acts or omissions of Design Builder, its officers, agents or employees 
(including all Subcontractors and suppliers of all tiers).  As used herein, “flood” shall have the same meaning as in the builder’s 
risk property insurance. 
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3.19 INDEMNIFICATION 
 
3.19.1 Design Builder shall indemnify, defend and hold harmless  University, University's consultants, University's 
Representative, University's Representative's consultants, and their respective directors, officers, agents, and employees, and 
any person or entity working under any of them (hereinafter collectively “Indemnitees”) from and against losses (including without 
limitation the cost of repairing defective work and remedying the consequences of defective work) arising out of, resulting from, 
or relating, in whole or in part, to the following:  
 

.1 Breach of contract, negligence, or other misconduct of Design Builder, its Subcontractors, their officers, 
agents and employees, or any person or entity under Design Builder on the Project.   

 
.2 The condition of the Project site (including any of the Work) at any time when the project site, in whole or in 

part, is in the control of Design Builder, its Subcontractors, their officers, agents and employees, or any person 
or entity under Design Builder on the Project.   

 
3.19.2 Design Builder shall indemnify, defend, and hold harmless Indemnitees  against all liability, demands, claims, costs, 
damages, injury including death, settlements, and expenses (including without limitation, interest and penalties) incurred by 
Indemnitees arising out of the performance of services or Design Builder’s other obligations under this Contract, but only in 
proportion to and to the extent such losses are caused by or result from (1) the negligent acts or omissions of Design Builder, 
its officers, agents, employees, subcontractors, consultants, or any person or entity for whom Design Builder is responsible 
(collectively, “Indemnitor”); (2) the breach by Indemnitor of any of the provisions of this Contract; or (3) willful misconduct by 
Indemnitor. 
 
3.20 UNIVERSITY-DESIGNATED DATA SYSTEMS 
 
3.20.1  Contractor is required to use University-designated data systems, which may include but is not limited to 
those for document review workflows, document retention, labor compliance software, and supplier diversity software. 
 

 
ARTICLE 4 

 
ADMINISTRATION OF THE CONTRACT 

 
4.1 ADMINISTRATION OF THE CONTRACT BY UNIVERSITY'S REPRESENTATIVE 

 
4.1.1 University's Representative will provide limited administration of the Contract as provided in the Contract Documents 
and will be the representative of University.  University's Representative will have authority to act on behalf of University only to 
the extent provided in the Contract Documents.  
 
 
4.2 DESIGN BUILDER CHANGE ORDER REQUESTS 

 
4.2.1 Design Builder may request changes to the Contract Sum and/or Contract Time for Extra Work, materially differing site 
conditions, or delays to Final Completion of the Work. 
 
4.2.2  Conditions precedent to obtaining an adjustment of the Contract Sum and/or Contract Time payment of money, or 
other relief with respect to the Contract Documents, for any other reason, are: 

 
.1 Timely submission of a Change Order Request that meets the requirements of Articles 4.2.3.1 and 4.2.3.2 below; 

and 
 
.2 If requested, timely submission of additional information requested by the University’s Representative pursuant 

to Article 4.2.3.3 below. 
 
4.2.3 Change Order Request: 

 
4.2.3.1 A Change Order Request will be deemed timely submitted if, and only if, it is submitted within 7 days of the date the 
Design Builder discovers, or reasonably should discover the circumstances giving rise to the Change Order Request, unless 
additional time is allowed in writing by University’s Representative for submission of the Change Order Request. 
 



UC Davis Health Project No. 9560140 
SESP 2P340 Pathology Lab Remodel & Equipment Replacement 

 
July 29, 2025   General Conditions 
BRIEF DB: GC  

11 of 32 

4.2.3.2 A Change Order Request must state that it is a Change Order Request, state and justify the reason for the request, 
and specify the amount of any requested adjustment of the Contract Sum, Contract Time, and/or other monetary relief. 

 
4.2.3.3 Upon request of University's Representative, Design Builder shall submit such additional information as may be 
requested by University's Representative for the purpose of evaluating the Change Order Request. 

 
4.2.4 University's Representative will make a decision on a Change Order Request, within a reasonable time, after receipt 
of a Change Order Request.  A final decision is any decision on a Change Order Request which states that it is final.  If 
University's Representative issues a final decision denying a Change Order Request in whole or in part, Design Builder may 
contest the decision by filing a timely Claim under the procedures specified in Article 4.3. 
 
4.2.5 Design Builder may file a written demand for a final decision by University’s Representative on all or part of any Change 
Order Request as to which the University’s Representative has not previously issued a final decision pursuant to Article 4.2.4 
of the General Conditions; such written demand may not be made earlier than the 30th day after submission of the Change 
Order Request.  Within 30 days of receipt of the demand, University’s Representative will issue a final decision on the Change 
Order Request.   The University’s Representative’s failure to issue a decision within the 30-day period shall be treated as the 
issuance, on the last day of the 30-day period, of a final decision to deny the Change Order Request in its entirety. 
 
4.3 CLAIMS 

 
4.3.1 The term “Claim” means a written demand or assertion by Design Builder seeking an adjustment or interpretation of 
the terms of the Contract Documents, payment of money, extension of time, or other relief with respect to the Contract 
Documents, including a determination of disputes or matters in question between University and Design Builder arising out of 
or related to the Contract Documents or the performance of the Work. However, the term "Claim" shall not include, and the 
Claims procedures provided under this Article 4 shall not apply to the following:  

 
.1 Claims respecting penalties for forfeitures prescribed by statute or regulation that a government agency is 

specifically authorized to administer, settle, or determine. 
 
.2 Claims respecting personal injury, death, reimbursement, or other compensation arising out of or resulting from 

liability for personal injury or death. 
 
.3 Claims by University, except as set forth in Articles, 4.5, 4.6, and 4.7 of the General Conditions. 
 
.4 Claims respecting stop payment notices. 

 
4.3.2  A Claim arises upon the issuance of a written final decision denying in whole or in part Design Builder's Change Order 
Request pursuant to Articles 4.2.4 and 4.2.5 of the General Conditions.   
 
4.3.3 A Claim must include the following:  

 
.1 A statement that it is a Claim and a request for a decision pursuant to Article 4.5 of the General Conditions. 
 
.2 A detailed factual narrative of events fully describing the nature and circumstances giving rise to the Claim, 

including but not limited to, necessary dates, locations, and items of work affected. 
 
4.4 ASSERTION OF CLAIMS 
 
4.4.1 Claims by Design Builder shall be first submitted to University's Representative for decision.  
 
4.4.2 Notwithstanding the making of any Claim or the existence of any dispute regarding any Claim, unless otherwise 
directed by University's Representative, Design Builder shall not cause any delay, cessation, or termination in or of Design 
Builder's performance of the Work, but shall diligently proceed with performance of the Work in accordance with the Contract 
Documents. 
 
4.4.3 Design Builder shall submit a Claim in writing, together with all supporting data specified in Article 4.3.3 of the General 
Conditions, to University's Representative as soon as possible but not later than 30 days after the date the Claim arises under 
Article 4.3.2 of the General Conditions. 
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4.5 DECISION OF UNIVERSITY'S REPRESENTATIVE ON CLAIMS 
 
4.5.1 University's Representative will timely review Claims submitted by Design Builder.  If University's Representative 
determines that additional supporting data are necessary to fully evaluate a Claim, University's Representative will request such 
additional supporting data in writing.  Such data shall be furnished no later than 10 days after the date of such request.  
University's Representative will render a decision promptly and in any case within 30 days after the later of the receipt of the 
Claim or the deadline for furnishing such additional supporting data; provided that, if the amount of the Claim is in excess of 
$50,000, the aforesaid 30-day period shall be 45 days.  Failure of University's Representative to render a decision by the 
applicable deadline will be deemed a decision denying the Claim on the date of the deadline, unless, upon receipt of a Claim, 
Contractor and University mutually agree to extend the time periods provided herein, or unless otherwise extended by law.  The 
decision of University's Representative will be final and binding unless appealed in accordance with Articles 4.5.2, 4.6, and 4.7 
of the General Conditions. 
 
The University's Representative's decision on a Claim or dispute will include a written statement both identifying all disputed 
and undisputed portions of the Claim and substantially including the following: 
 
“This is a decision under Article 4.5 of the General Conditions of your contract.  If you are dissatisfied with the decision, and if 
you complied with the procedural requirements for asserting claims specified in Article 4 of the General Conditions of your 
contract, you may have the right to demand in writing an informal conference to meet and confer for settlement of any remaining 
issues in dispute, following which, if still dissatisfied, you may demand in writing a further resolution via nonbinding mediation, 
after which you have the right to litigate this decision.  If you fail to take appropriate action within 30 days of the date of this 
decision, the decision shall become final and binding and not subject to further appeal.” 
 
4.5.2 If either Design Builder or University disputes University’s Representative’s decision on a Claim, then, within 30 days 
after the decision of University’s Representative on the Claim, or, if no decision has been issued, within 30 days from the date 
of the applicable deadline in Article 4.5.1 for University Representative to render a decision, such party (the “Disputing Party”) 
must provide written notice demanding an informal conference to meet and confer.  University shall schedule the conference 
within 30 days upon receipt of the notice demanding an informal conference.  The parties will attempt in good faith to resolve 
any controversy or Claim arising out of or relating to this Contract by negotiation at the conference. 
 
4.6 MEDIATION 
 
4.6.1 Within 10 business days following the informal conference to meet and confer stated in Article 4.5.2, if the Claim or 
any portion of the Claim remains in dispute, the University shall provide a written statement identifying the disputed and 
undisputed portions of the Claim.  Within 30 days of receipt of the statement, if either Design Builder or University disputes any 
portion of the Claim, then the Disputing Party must provide written notice to the non-disputing party demanding non-binding 
mediation.  The Design Builder and the University shall share the associated costs equally and shall mutually agree to a mediator 
within 10 business days.  If the parties cannot agree upon a mediator, each party shall select a mediator and those mediators 
shall select a qualified neutral third party to mediate with regard to the disputed portion of the Claim, with each party bearing the 
fees and costs of its respective mediator.  Mediation shall include, but not be limited to, neutral evaluation, a dispute review 
board, or other negotiation or evaluation through an independent third party or board.  The Design Builder and the University 
may mutually agree to waive any individual mediation in writing and proceed to litigation pursuant to this Contract.  
 
4.7 LITIGATION  
 
4.7.1 Either party may provide a written notice of its election to litigate the Claim within 30 days after the mediation pursuant 
to Article 4.6.1, or, if the parties mutually agreed in writing to waive mediation, within 30 days after the agreement is signed by 
both parties. 
 
4.7.2  If a notice of election to litigate is not given by either party within 30 days pursuant to Article 4.7.1, University's 
Representative's decision on the Claim will be final and binding and not subject to appeal or challenge.  
 
4.7.3  Any litigation shall be filed in the Superior Court of the State of California for the County in which the contract was to 
be performed. 
 

ARTICLE 5 
 

SUBCONTRACTORS 
 
5.1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 



UC Davis Health Project No. 9560140 
SESP 2P340 Pathology Lab Remodel & Equipment Replacement 

 
July 29, 2025   General Conditions 
BRIEF DB: GC  

13 of 32 

5.1.1 Design Builder shall submit to the University’s Representative after selecting Subcontractors, an updated Expanded 
List of Subcontractors, along with their respective addresses, telephone numbers, e-mail addresses and contractor’s license 
numbers.  
 
5.1.2 The University has the right to request all documentation that supports the Design Builder’s selection of a 
Subcontractor.  The University shall have the right of final approval as to the qualification(s) of a Subcontractor to perform its 
designated scope of work. 
 
5.1.3 The Subcontractors listed by Design Builder shall only be substituted in strict accordance with the “Subletting and 
Subcontracting Fair Practices Act” and upon the written consent of the University.   
 

ARTICLE 6 
 

CONSTRUCTION BY UNIVERSITY OR BY SEPARATE CONTRACTORS 
 
6.1 UNIVERSITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
  
6.1.1 University reserves the right to award separate contracts for, or to perform with its own forces, construction or 
operations related to the Work or other construction or operations at or affecting the Project site, including portions of the Work 
which have been deleted by Change Order.  Design Builder shall cooperate with University's forces and Separate Contractors. 

 
ARTICLE 7 

 
CHANGES IN THE WORK 

 
7.1 CHANGES 
 
7.1.1 University may, from time to time, order or authorize additions, deletions, and other changes in the Work by Change 
Order or Field Order without invalidating the Contract and without notice to sureties.  Absence of such notice shall not relieve 
such sureties of any of their obligations to University.  Design Builder shall proceed promptly with any changes in the Work, 
unless otherwise provided in the relevant Change Order or Field Order. 
 
7.2 CHANGES DEFINITIONS 
 

7.2.1 A Change Order is a Contract Document (as shown in the Exhibits) which has been signed by both University and 
Design Builder, and states their agreement, as applicable, to any of the following:  a change in the Work, if any; the amount 
of an adjustment of the Contract Sum, if any; the amount of an adjustment of the Contract Time, if any; and/or a 
modification to any other Contract term or condition.  
 
7.2.2 A Field Order (as shown in the Exhibits) is a Contract Document issued by the University that orders the Design Builder 
to perform Work.  A Field Order may, but need not, constitute a change in the Work and may, but need not, entitle Design 
Builder to an adjustment of the Contract Sum or Contract Time.  
 
7.3 CHANGE ORDER PROCEDURES 
 
7.3.1 Design Builder shall provide a Change Order Request and Cost Proposal pursuant to Article 4.2 of the General 
Conditions and this Article 7.3.  Adjustments of the Contract Sum resulting from Extra Work and Deductive Work shall be 
determined using one of the methods described in this Article 7.3.  Adjustments of the Contract Time shall be subject to the 
provisions in Article 8 of the General Conditions.  
 
7.3.2 The term “Cost of Extra Work” as used in this Article 7.3 shall mean actual costs incurred or to be incurred by Design 
Builder and each Subcontractor regardless of tier involved, to the extent not otherwise disallowed under Article 7.3.3, and shall 
be limited to the following (to the extent the Design Builder demonstrates that the costs are both reasonable and actually 
incurred, if such costs have been incurred): 
 

.1 Straight-time wages or salaries for employees employed at the Project site, or at fabrication sites off the Project 
site, incurred as a result of performance of the Extra Work. 

 
.2 Fringe Benefits and Payroll Taxes for employees employed at the Project site, or at fabrication sites off the Project 

site, incurred as a result of performance of the Extra Work. 
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.3 Overtime wages or salaries, specifically authorized in writing by University's Representative, for employees 
employed at the Project site, or at fabrication sites off the Project site, incurred as a result of performance of the 
Extra Work. 

 
.4 Fringe Benefits and Payroll Taxes for overtime Work specifically authorized in writing by University's 

Representative, for employees employed at the Project site, or at fabrication sites off the Project site, incurred as 
a result of performance of the Extra Work. 

 
.5 Costs of materials and consumable items which are furnished and incorporated into the Extra Work, as approved 

by University's Representative.  Such costs shall be charged at the lowest price available to the Design Builder 
but in no event shall such costs exceed competitive costs obtainable from other subcontractors, suppliers, 
manufacturers, and distributors in the area of the Project site.  All discounts, rebates, and refunds and all returns 
from sale of surplus materials and consumable items shall accrue to University and Design Builder shall make 
provisions so that they may be obtained. 

 
.6 Sales taxes on the costs of materials and consumable items which are incorporated into and used in the 

performance of the Extra Work pursuant to Article 7.3.2.5 above. 
 
.7 Rental charges for necessary machinery and equipment, whether owned or hired, as authorized in writing by 

University's Representative, exclusive of hand tools, used directly in the performance of the Extra Work.  Such 
rental charges shall not exceed the current Equipment Rental Rates published by the California Department of 
Transportation for the area in which the work is performed.  Such rental rates are found at 
http://www.dot.ca.gov/hq/construc/equipmnt.html . Design Builder shall attach a copy of said schedule to the Cost 
Proposal.  The charges for any machinery and equipment shall cease when the use thereof is no longer necessary 
for the Extra Work. 

 
.8 Additional costs of royalties and permits due to the performance of the Extra Work. 
 
.9 Cost for revisions made necessary by University requested adjustments in University’s program or project budget.  

Such costs to be computed at the hourly rates specified in the Design Professional Rate Schedule in the Exhibits. 
 
.10 The cost for Insurance and Bonds shall not exceed 2% of items .1 through .8 above. 
 

University and Design Builder may agree upon rates to be charged for any of the items listed in this Article 7.3.2.  Such agreed 
upon rates shall be subject to audit pursuant to Article 15.7 of the General Conditions.  Design Builder shall promptly refund to 
University any amounts (including associated mark-ups) in excess of the actual costs of such items. 

 
7.3.3 Cost of Extra Work shall not include any of the following: 

 
.1 Supervision 
.2 Superintendent(s). 
.3 Assistant Superintendent(s). 
.4 Project Engineer(s). 
.5  Project Manager(s). 
.6 Scheduler(s). 
.7 Estimator(s). 
.8 Small tools (Replacement value does not exceed $300). 
.9 Office expenses including staff, materials and supplies. 
.10 On-site or off-site trailer and storage rental and expenses. 
.11 Site fencing. 
.12 Utilities including gas, electric, sewer, water, telephone, facsimile, copier equipment. 
.13 Data processing personnel and equipment. 
.14 Federal, state, or local business income and franchise taxes. 
.15 Overhead and Profit. 
.16 Costs and expenses of any kind or item not specifically and expressly included in Article 7.3.2 above. 
.17 Costs in Article 7.3.2.9 in excess of the hourly rates included in the Design Professional Rate Schedule. 
 

http://www.dot.ca.gov/hq/construc/equipmnt.html
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7.3.4 The term “Design Builder Fee” shall mean the full amount of compensation, both direct and indirect (including without 
limitation all overhead and profit), to be paid to Design Builder for its own Work and the Work of all Subcontractors, for all costs 
and expenses not included in the Cost of Extra Work, whether or not such costs and expenses are specifically referred to in 
Article 7.3.3 above.  The Design Builder Fee shall not be compounded.   
 
7.3.4.1 For Work added by Design Builder via change order, the Design Builder Fee shall be computed as follows when the 
change impacts the Construction Work,  

.1 Fifteen percent (15%) of the cost of that portion of the Extra Work to be performed by the Design Builder with 
its own forces. 

.2 Fifteen percent (15%) of the cost of that portion of the Work to be performed by a Subcontractor with its own 
forces, plus 5% for the Design Builder.  Total combined Design Builder and Subcontractor fee shall not exceed 
20%. 

 
.3 Fifteen percent (15%) of the cost of that portion of the Work to be performed by a sub-subcontractor with its 

own forces, or any lower tier of Subcontractor, plus 5% for the Subcontractor, plus 5% for the Design Builder.  
Total combined Design Builder, Subcontractor and all sub-subcontractor fee shall not exceed 25%. 

 
.4 Notwithstanding the foregoing, the Design Builder Fee for additional Design Work under 7.3.2.9 of the General 

Conditions shall be 5% of the cost of such additional Design Work performed by a Design Professional.     The 
cost of such additional Design Work shall be computed using the hourly rates in the Exhibits. The fee for the 
Design Professional Subcontractors shall be the overhead/profit rate specified in the Design Professional 
Rate Schedule. 

 
7.3.4.2 For Work deleted by Change Order, the Design Builder Fee shall be computed as follows: 
 

.1 Five (5%) of the cost of that portion of the Deleted Work to be performed by the prime contractor 
with its own forces. 

 
.2 Five (5%) of the cost of that portion of the Work to be performed by a Subcontractor with its own 

forces, plus 5% for the prime contractor. Total combined Design Builder and Subcontractor fee shall 
not exceed 10%. 

 
.3 Five (5%) of the cost of that portion of the Work to be performed by a sub-subcontractor with its own 

forces, or any lower tier of Subcontractor, plus 5% for the Subcontractor, plus 5% for the prime 
contractor. Total combined Design Builder, Subcontractor and all sub-subcontractor fee shall not 
exceed 15%. 

 
 
7.3.5 Compensation for Extra Work shall be computed on the basis of one or more of the following: 
 

.1 Where the Work involved is covered by Unit Prices contained in the Contract Documents, by application of the 
Unit Prices to the quantities of the items involved. 

 
.2 Where the Work involved is not covered by Unit Prices contained in the Contract Documents, by application of 

the Unit Prices agreed upon by University and Design Builder. 
 
.3 Where the Work involved requires revisions inconsistent with approvals or instructions previously given by 

University, including revisions made necessary by adjustments in University’s program or project budget, by 
application of the hourly rates reflected in the Design Professional Rate Schedule. 

 
.4 Where Articles 7.3.5.1, 7.3.5.2 and 7.3.5.3 above are not applicable, a mutually agreed upon lump sum supported 

by a Cost Proposal pursuant to Article 7.3.1 of the General Conditions. 
 
.5 If University and Design Builder cannot agree upon a lump sum, by Cost of Extra Work plus Design Builder Fee 

applicable to such Extra Work. 
 
7.3.6 For Work to be deleted by Change Order, the reduction of the Contract Sum shall be computed on the basis of one or 
more of the following: 
 

.1 Unit Prices stated in the Contract Documents. 
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.2 Where Unit Prices are not applicable, a lump sum agreed upon by University and Design Builder, based upon 
the actual costs which would have been incurred in performing the deleted portions of the Work as calculated in 
accordance with Articles 7.3.2 and 7.3.3 plus Design Builder Fee as defined in 7.3.4.2  and supported by a Cost 
Proposal pursuant to Article 7.3.1 above. 

 
7.3.7 If any one Change involves both Extra Work and Deleted Work in the same portion of the Work, a Design Builder Fee 
will not be allowed if the deductive cost exceeds the additive cost.  If the additive cost exceeds the deductive cost, a Design 
Builder Fee will be allowed only on the difference between the two amounts. 
 
7.3.8 The Contract Sum will be adjusted for a delay if, and only if, Design Builder demonstrates that all of the following four 
conditions are met: 
 

.1 Condition Number One:  The delay results in an extension of the Contract Time pursuant to Article 8.3.1 of the 
General Conditions. 

 
.2 Condition Number Two:  The delay is caused solely by one, or more of the following: 
 

.1  An error or omission in the Contract Documents caused by University and not as a result of Design 
Builder’s failure to conform to criteria documents, performance standards, Construction Documents, or 
Contract Documents; or 

 
.2  The University's decision to change the scope of the Work, where such decision is not the result of any 

default or misconduct of the Design Builder; or 
 
.3  The University's decision to suspend the Work, where such decision is not the result of any default or 

misconduct of the Design Builder; or 
 

.4  The failure of the University (including the University acting through its consultants, Design Professionals, 
Separate Contractors or the University's Representative) to perform any Contract obligation where the 
failure to so perform is not the result of any default or misconduct of the Design Builder. 

 
.5  A materially differing site condition pursuant to Article 3.16 of the General Conditions. 
 

.3 Condition Number Three:  The delay is not concurrent with a delay that is caused by an event other than those 
listed in Article 7.3.8.2 above. 

 
7.3.9 For each day of delay that meets all four conditions prescribed in Article 7.3.8 above, the Contract Sum will be 
adjusted by the daily rate included in the Agreement.  Pursuant to Article 9.6.4 of the General Conditions, said daily rate shall 
not apply to delays occurring after Substantial Completion. 
 

ARTICLE 8 
 

CONTRACT TIME 
 

8.1 COMMENCEMENT OF THE WORK 
 
8.1.1 The date of commencement of the Work shall be set forth in the applicable Notice To Proceed.   
 
8.2 PROGRESS AND COMPLETION 
 
8.2.1 By signing the Agreement Design Builder represents to University that the Contract Time is reasonable for performing 
the Work and that Design Builder is able to perform the Work within the Contract Time. 
 
8.3 DELAY 
 
8.3.1 Except and only to the extent provided otherwise in Articles 7 and 8 of the General Conditions, by signing the 
Agreement, Design Builder agrees to bear the risk of delays to the Work; and that Design Builder's Proposal for the Contract 
was made with full knowledge of this risk. 
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In agreeing to bear the risk of delays to the Work, Design Builder understands that, except and only to the extent provided 
otherwise in Articles 7 and 8 of the General Conditions, the occurrence of events that delay the Work shall not excuse Design 
Builder from its obligation to achieve Final Completion of the Work within the Contract Time, and shall not entitle the Design 
Builder to an adjustment of the Contract Sum. 

8.4 ADJUSTMENT OF THE CONTRACT TIME FOR DELAY 

8.4.1 Subject to Article 8.4.2 below, the Contract Time will be extended for each day of delay for which Design Builder 
demonstrates that all of the following five conditions have been met; a time extension will not be granted for any day of delay 
for which Design Builder fails to demonstrate compliance with the five conditions: 

.1 Condition Number One:  The delay is critical.  A delay is critical if and only to the extent it delays a work activity 
that cannot be delayed without delaying Final Completion of the Work to a date that is beyond the Contract Time. 

.2 Condition Number Two:  Within 7 days of the date the Design Builder discovers or reasonably should discover 
an act, error, omission or unforeseen condition or event causing the delay is likely to have an impact on the critical 
path of the Project, (even if the Design Builder has not yet been delayed when the Design Builder discovers or 
reasonably should discover the critical path impact of the act, error, omission or unforeseen condition giving rise 
to the delay) the Design Builder submits a timely and complete Change Order Request that meets the 
requirements of Article 4.2 of the General Conditions. 

.3 Condition Number Three:  The delay is not caused by: 

.1 A concealed, unforeseen or unknown condition or event except for a materially differing site condition 
pursuant to Article 3.16 of the General Conditions; or 

.2 The financial inability, misconduct or default of the Design Builder, a Subcontractor or supplier; or 

.3 The unavailability of materials or parts; or 

.4 An error or omission in the Contract Documents caused by Design Builder or Design Builder’s Design 
Consultants. 

.4 Condition Number Four:  The delay is caused by: 

.1 Fire; or 

.2 Strikes, boycotts, or like obstructive actions by labor organizations; or 

.3 Acts of God (As used herein, “Acts of God” shall include only earthquakes in excess of a magnitude of 3.5 
on the Richter Scale and tidal waves); or 

.4 A materially differing site condition pursuant to Article 3.16 of the General Conditions; or 

.5 An error or omission in the Contract Documents caused by the University; or 

.6 The University's decision to change the scope of the Work, where such decision is not the result of any 
default or misconduct of the Design Builder; or 

.7 The University's decision to suspend the Work, where such decision is not the result of any default or 
misconduct of the Design Builder; or 

.8 The failure of the University (including the University acting through its consultants, Design Professionals, 
Separate Contractors or the University's Representative) to perform any Contract obligation unless such 
failure is due to Design Builder's default or misconduct. 

.9 “Adverse weather“ but only for such days of adverse weather, or on-site conditions caused by adverse 
weather,  that are in excess of the following number of days will be granted a Contract Time extension 
pursuant to Article 8.4 of the General Conditions: 
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.   
In order for a day to be considered a day of adverse weather for the purpose of determining whether Design 
Builder is entitled to an adjustment in Contract Time, both of the following conditions must be met: 

.1  The day must be a day in which, as a result of adverse weather, less than one half day of critical 
path work is performed by Design Builder; and 

.2  The day must be identified in the Contract Schedule as a scheduled work day. 

.5 Condition Number Five:  Contractor has taken all reasonable measures to avoid and minimize the delay 
and, notwithstanding such measures, the delay occurred. 

8.4.2 If and only if a delay meets all five conditions prescribed in Article 8.4.1 above, then a time extension will be granted 
for each day that Final Completion of the Work is delayed beyond the Contract Time, subject to the following: 

.1 When two or more delays (each of which meet all four conditions prescribed in Article 8.4.1 above) occur 
concurrently on the same day, and each such concurrent delay by itself without consideration of the other delays 
would be critical, then all such concurrent delays shall be considered critical. For the purpose of determining 
whether and to what extent the Contract Time should be adjusted pursuant to this Article 8.4.2, such concurrent 
critical delays shall be treated as a single delay for each such day.   

.2  Design Builder shall be entitled to a time extension for a day of delay that meets all five requirements of Article 
8.4.1 above if the delay is concurrent with a delay that does not meet all five conditions of Article 8.4.1 above. 

8.4.3 If for any reason one or more of the five conditions prescribed in Article 8.4.1 above is held legally unenforceable, then 
all remaining conditions must be met as a condition to obtaining an extension of the Contract Time under Article 8.4.2 above. 

8.5 COMPENSATION FOR DELAY 

8.5.1 To the maximum extent allowed by law, any adjustment of the Contract Sum as the result of delays shall be limited to 
the amounts specified in Article 7 of the General Conditions. Such adjustment shall, to the maximum extent allowed by law, 
constitute payment in full for all delay related costs (including costs for disruption, interruption and hindrance, general conditions, 
on and off-site overhead and profit) of Design Builder, its Suppliers and Subcontractors of all tiers and all persons and entities 
working under or claiming through Design Builder in connection with the Project.   

8.5.2 By signing the Agreement, the parties agree that the University is buying the right to do any or all of the following, which 
are reasonable and within the contemplation of the parties: 

.1 To order changes in the Work, regardless of the extent and number of changes, including without limitation: 

.1 Changes to correct errors or omissions caused by University, if any, in the Contract Documents. 

.2 Changes resulting from the University's decision to change the scope of the Work subsequent to execution 
of the Contract. 

.3 Changes due to unforeseen conditions. 

.2 To suspend the Work or any part thereof. 

.3 To delay the Work, including without limitation, delays resulting from the failure of the University or the University's 
Representative to timely perform any Contract obligation and delays for University's convenience. 

ARTICLE 9 

PAYMENTS AND COMPLETION 

9.1 COST BREAKDOWN 
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9.1.1 Within 10 days after receipt of the Notice of Selection as the apparent lowest responsible Bidder, and with the 
Agreement, Design Builder shall submit to University's Representative a Cost Breakdown of the Contract Sum.  The Cost 
Breakdown shall itemize as separate line items the cost of each work activity and all associated costs, including but not limited 
to warranties, as-built documents, overhead expenses, and the total allowance for profit.  Insurance and bonds shall each be 
listed as separate line items.  The total of all line items shall equal the Contract Sum.  The Cost Breakdown, when approved by 
the University's Representative, shall become the basis for determining the cost of Work performed for Design Builder’s 
Applications for Payment. 
 
9.2 PROGRESS PAYMENT 
  
9.2.1 University agrees to pay monthly to Design Builder, subject to Article 9.4.3 of the General Conditions, an amount equal 
to 95% of the sum of the following: 

 
.1  Cost of the Construction Work in permanent place as of the date of the Design Builder’s Application For Payment. 
 
.2  Cost of materials not yet incorporated in the Construction Work, subject to Article 9.3.5 of the General Conditions. 
 
.3  Less amounts previously paid. 
 
.4  During the Design Work, the University shall pay Design Builder monthly a uniform amount prorated, based on 

the Contract Time and Contract Sum associated with either Design Development or Construction Documents 
Phase.  

 
Under this Article 9.2.1, University may, but is not required to, pay Design Builder more frequently than monthly. 
 
9.2.2 After Substantial Completion and subject to Article 9.4.3 of the General Conditions, University will make any of the 
remaining progress payments in full. 
  
9.3 APPLICATION FOR PAYMENT 
 
9.3.1 On or before the 10th day of the month or such other date as is established by the Contract Documents, Design Builder 
shall submit to University's Representative an itemized Application For Payment, for the cost of the Work in permanent place, 
as approved by University's Representative, which has been completed in accordance with the Contract Documents, less 
amounts previously paid.   
 
9.3.2 Design Builder warrants that, upon submittal of an Application For Payment, all Work, for which Certificates For 
Payment have been previously issued and payment has been received from University, shall be free and clear of all claims, 
stop payment notices, security interests, and encumbrances in favor of Design Builder, Subcontractors, or other persons or 
firms entitled to make claims by reason of having provided labor, materials, or equipment relating to the Work. 
 
9.4 CERTIFICATE FOR PAYMENT 
 
 9.4.1 If Design Builder has submitted an Application For Payment in accordance with Article 9.3 above, University's 
Representative shall, not later than 5 working days after the date of receipt of the Application For Payment, issue to University, 
with a copy to Design Builder, a Certificate For Payment for such amount as University's Representative determines to be 
properly due. 
  
9.4.2 If any such Application For Payment is determined not to be in accordance with Article 9.3 above, University will inform 
Design Builder as soon as practicable, but not later than 5 working days after receipt.  Thereafter, Design Builder shall have 3 
days to revise and resubmit such Application For Payment; otherwise University’s Representative may issue a Certificate For 
Payment in the amount that University’s Representative determines to be properly due without regard to such Application For 
Payment.  

9.4.3 Approval of all or any part of an Application For Payment may be withheld, a Certificate For Payment may be withheld, 
and all or part of a previous Certificate For Payment may be nullified and that amount withheld from a current Certificate For 
Payment on account of any failure of Design Builder to perform its obligations under the Contract Documents. 
 
9.4.4 Subject to the withholding provisions of Article 9.4.3 of the General Conditions, University will pay Design Builder the 
amount set forth in the Certificate For Payment no later than 10 days after the issuance of the Certificate For Payment.  
 
9.5 BENEFICIAL OCCUPANCY 
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9.5.1 University reserves the right, at its option and convenience, to occupy or otherwise make use of any part of the 
Construction Work at any time prior to Substantial Completion or Final Completion upon 10 days' notice to Design Builder.  Such 
occupancy or use is herein referred to as “Beneficial Occupancy.”  Beneficial Occupancy shall be subject to the following 
condition:  Design Builder shall continue to maintain all insurance required by the Contract in full force and effect.  
 
9.6 SUBSTANTIAL COMPLETION 
 
9.6.1 “Substantial Completion” means the stage in the progress of the Construction Work, as determined by University's 
Representative, when the Construction Work is complete and in accordance with the Contract Documents except only for 
completion of minor items which do not impair University's ability to occupy and fully utilize the Construction Work for its intended 
purpose and a Certificate of Occupancy has been issued by the University. 
 
9.6.2  When Design Builder gives notice to University's Representative that the Construction Work is substantially complete, 
unless University's Representative determines that the Construction Work is not sufficiently complete to warrant an inspection 
to determine Substantial Completion, University's Representative will inspect the Construction Work. If the University’s 
Representative determines that the Construction Work is not substantially completed the University’s Representative will 
prepare and give to Design Builder a comprehensive list of items to be completed or corrected before establishing Substantial 
Completion.  Design Builder shall proceed promptly to complete and correct items on the list.  Failure to include an item on such 
list does not alter the responsibility of Design Builder to complete all Construction Work in accordance with the Contract 
Documents.  Upon notification that the items on the list are completed or corrected, as applicable, the University's 
Representative will make an inspection to determine whether the Construction Work is substantially complete.    Costs for 
additional inspection by University's Representative shall be deducted from any monies due and payable to Design Builder. 
 
9.6.3 When University's Representative determines that the Construction Work is substantially complete, University's 
Representative will arrange for inspection by University’s Building Official and other officials, as appropriate, for the purpose of 
issuing a Certificate of Occupancy. After a Certificate of Occupancy has been issued by the University, the University’s 
Representative will prepare a Certificate of Substantial Completion on University's form as contained in the Exhibits, which, 
when signed by University, shall establish the date of Substantial Completion and the responsibilities of University and Design 
Builder for security, maintenance, utilities, insurance, and damage to the Construction Work.   
 
9.6.4 The daily rate included in the Agreement and specifically identified as the rate to be paid to Design Builder for 
Compensable Delays shall not apply to any delays occurring after the Work is substantially completed 
  
9.7  FINAL COMPLETION, FINAL PAYMENT, AND RELEASE OF RETENTION 
 
9.7.1  Upon receipt of notice from Design Builder that the Work is ready for final inspection, University's Representative will 
make such inspection. Final Completion shall be when University's Representative determines that the Work is fully completed 
and in accordance with the Contract Documents, including without limitation, satisfaction of all "punch list" items, and determines 
that a Certificate of Occupancy has been issued by the University. University will file a Notice of Completion within 15 days after 
Final Completion. After receipt of the final Application For Payment, if University's Representative determines that Final 
Completion has occurred, University's Representative will issue the final Certificate For Payment. 
 
9.7.2  Final payment and retention shall be released to Design Builder, as set forth in Article 9.7.3, after:  
 

.1  Design Builder submits the final Application For Payment and all submittals required in accordance with Article 9.3; 
 
.2  Design Builder submits all guarantees and warranties procured by Design Builder from Subcontractors, all operating 

manuals for equipment installed in the Project, as-built documents, and all other submittals required by the Contract 
Documents; 

 
.3  Design Builder submits the Final Distribution of Contract Dollars in the form contained in the Exhibits; and 

 
.4  University's Representative issues the final Certificate For Payment. 

 
At its sole discretion, after Final Completion, University may waive the requirement that Design Builder submit a final Application 
For Payment before making final payment and/or release of retention to Design Builder.  
 
9.7.3  Final payment shall be paid not more than 10 days after University's Representative issues the final Certificate For 
Payment.  Retention shall be released to Design Builder 35 days after the filing of the Notice of Completion.   
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9.7.4  Acceptance of final payment by Design Builder shall constitute a waiver of all claims, except claims for retention and 
claims previously made in writing and identified by Design Builder as unsettled at the time of the final Application For Payment. 

 
ARTICLE 10 

 
PROTECTION OF PERSONS AND PROPERTY 

 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
10.1.1  Design Builder shall be solely responsible for initiating, maintaining, and supervising all safety precautions and 
programs in connection with the performance of the Contract and shall take adequate precautions for safety of and shall provide 
adequate protection to prevent damage, injury, or loss to employees and other persons who may be affected thereby, the Work 
and materials to be incorporated therein, and property at the Project site and adjoining property. 
 
10.2 EMERGENCIES 
 
10.2.1 In an emergency affecting the safety of persons or property, Design Builder shall act to prevent or minimize damage, 
injury, or loss.  Design Builder shall promptly notify University's Representative, which notice may be oral followed by written 
confirmation, of the occurrence of such an emergency and Design Builder's action. 

 
ARTICLE 11 

 
INSURANCE AND BONDS 

 
11.1 DESIGN BUILDER'S INSURANCE 
 
11.1.1 Design Builder shall, at its expense, purchase and maintain in full force and effect such insurance as will protect itself 
and University from claims, such as for bodily injury, wrongful death, and property damage, which may arise out of or result from 
the Work required by the Contract Documents, whether such Work is done by Design Builder, by any Subcontractor, by anyone 
directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable.  The amounts of such 
insurance and any additional insurance requirements are specified in the Supplementary Conditions.  See Article 3.19 of the 
General Conditions regarding the scope and extent of Design Builder’s liability for repair of damaged Work.   
 
11.1.2 The following policies and coverage shall be furnished by Design Builder: 
  

.1 COMMERCIAL GENERAL LIABILITY INSURANCE subject to terms no less broad than the Insurance Services 
Office’s (ISO) form CG 0001 (2004 or later edition), or a substitute form providing coverage at least as broad as 
the ISO form specified, covering all Work done by or on behalf of Design Builder and providing insurance for 
bodily injury, wrongful death, personal injury, property damage, and contractual liability. There shall be no 
limitations or exclusions of coverage beyond those contained in the standard ISO form CG 0001 (2004 or later 
edition)  Except with respect to bodily injury and property damage included within the products and completed 
operations hazards, the aggregate limit shall apply separately to Work required of Design Builder by these 
Contract Documents. Design Builder shall continue to maintain Products/Completed Operations liability insurance 
coverage for a minimum completed operations period of 10 year(s) or the applicable Statute of Repose as 
provided by the law of the jurisdiction where the project is located as shown in the policy(ies), whichever is less. 
All terms and conditions of such coverage shall be maintained during this completed operations period, including 
the required minimum coverage limits and the requirement to provide the University with coverage as an 
additional insured for completed operations as specified under this Article 11.1. 
  

.2 BUSINESS AUTOMOBILE LIABILITY INSURANCE subject to terms no less broad than the Insurance Services 
Office’s (ISO) form CA 0001 (1990 or later edition), or a substitute form providing coverage at least as broad as 
the ISO form specified, covering owned, hired, leased, and non-owned automobiles used by or on behalf of 
Insured, and providing liability insurance for bodily injury and property damage arising from the use or operation 
of such auto(s) with a minimum combined single limit of not less than $1,000,000 per accident. The minimum 
limits required may be satisfied by combination of primary and umbrella/excess policies. The Commercial 
Automobile Liability Insurance shall be provided by Design Builder for all on site and off site Work.  

 
.3 WORKERS' COMPENSATION AND EMPLOYER'S LIABILITY INSURANCE as required by Federal and State of 

California law.  Design Builder shall also require all of its Subcontractors to maintain this insurance coverage. 
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Insurance required shall be issued by companies (i) that have a Best rating of B+ or better, 
and a financial classification of VIII or better (or an equivalent rating by Standard & Poor or 
Moody's); or  (ii) that are acceptable to the University.  Such insurance shall be written for 
not less than the following:  

 
 WORKER’S COMPENSATION AND 

EMPLOYER’S LIABILITY –  
Minimum Requirement 

 Worker’s Compensation: (as required by Federal and 
State of California law) 

 Employer’s Liability: 

Each Employee 

Each Accident 

Policy Limit 

 

$1,000,000 

$1,000,000 

$1,000,000 

 
.4 PROFESSIONAL LIABILITY INSURANCE to insure its activities in connection with this Contract and shall obtain, 

keep in force, and maintain as required by the Supplementary Conditions.  However, if the insurance under this 
Article 11.1.2.4 is written on a claims-made basis, it shall be maintained continuously for a period no less than 
three (3) years following termination of this Contract or Final Completion, whichever occurs later.  The insurance 
shall have a retroactive date of placement prior to or coinciding with the date services are first provided that are 
governed by the terms of this Contract and shall include, without limitation coverage for professional services as 
called for in this Contract. 

 
.5 The Design Builder shall obtain, either itself or through the applicable Subcontractor(s) in use of 

drone(s)/Unmanned Aerial Vehicle(s) (UAV(s)) in the performance of their Work, either an endorsement for UAV 
Liability coverage to their Commercial General Liability insurance policy or separate Unmanned Aircraft System 
(UAS) insurance. Design Builder and/or Subcontractor shall maintain and show evidence of coverage pursuant 
to Article 11 while Work involving drone(s)/UAV(s) is being completed.  The insurance required by this paragraph 
shall be (i) issued by companies with a Best rating of A- or better, and a financial classification of VIII or better 
(or an equivalent rating by Standard & Poor’s or Moody's) or (ii) guaranteed, under terms consented to by the 
University (such consent to not be unreasonably withheld), by companies with a Best rating of A- or better, and 
a financial classification of VIII or better (or an equivalent rating by Standard & Poor’s or Moody's).  

 
Design Builder and/or Subcontractor in use of a drone/UAV in the performance of their Work shall meet all FAA 
requirements for certification and comply with all FAA rules for operation of the drone/UAV and any established 
University policy relating to operation of unmanned aircraft systems at University location.  
 
Such UAV Liability coverage as provided by endorsement to the Commercial General Liability insurance policy, 
or the separate UAS insurance policy shall be written for not less than the following minimum limits: 
 
 
UAV / UAS INSURANCE - Limits of Liability  
 

Minimum Requirement 

Each Loss Not applicable 
  
Policy Aggregate Not applicable 

 

If UAV Liability coverage is provided by endorsement to the Commercial General Liability insurance policy, either 
the “Aircraft” exclusion must be deleted from the Commercial General Liability insurance policy or an exception 
to the “Aircraft” exclusion must be provided by the insurance company. 
 
If a separate UAS insurance policy is provided, such policy must include coverage for Bodily Injury (Liability), 
Property Damage (Liability) and Physical Damage to the UAV and support systems. Design Builder and/or 
Subcontractor shall be required to also show evidence of the following under its UAS policy:  
Such UAS insurance shall, by endorsement to the policies, also include the following:  
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.1 The Regents of the University of California and each of their Representatives, consultants, officers, agents, 
employees, and each of their Representative's consultants shall be included as additional insureds on a primary 
non-contributory basis. 

.2 As to all liability insurance policies, each shall include a waiver of subrogation endorsement evidencing that 
the Design Builder and/or Subcontractor waives all rights of recovery by subrogation against University, 
University’s Representative, University’s Representative’s consultants, their respective officers, agents, or 
employees. 

.3 If insurance policy providing coverage requires that each UAV be scheduled, the Design Builder and/or 
Subcontractor shall meet all reporting requirements of the insurance company to schedule insurance for the 
actual unit (drone/UAV) in use in the performance of their Work. 

 
.6  The Design Builder shall obtain, either itself or through the applicable Subcontractor(s) performing Work involving 

hazardous materials, Contractor's Pollution Liability (CPL) insurance coverage for such Work AND an 
endorsement to either its CPL or Commercial Automobile Liability policies for transporting or hauling of hazardous 
materials.  The insurance required by this paragraph 11.1.2.6 shall be (i) issued by companies with a Best rating 
of A- or better, and a financial classification of VIII or better (or an equivalent rating by Standard & Poor or 
Moody's) or (ii) guaranteed, under terms consented to by the University (such consent to not be unreasonably 
withheld), by companies with a Best rating of A- or better, and a financial classification of VIII or better (or an 
equivalent rating by Standard & Poor or Moody's). Such insurance shall be written for not less than the following 
minimum limits: 

       
CONTRACTOR'S POLLUTION LIABILITY - Limits of Liability  
 

Minimum Requirement 

Each Loss Not applicable 
  
Policy Aggregate Not applicable 
              

Such CPL insurance shall, by endorsement to the policies, also include the following:  

.1 The Regents of the University of California and each of their Representatives, consultants, officers, agents, 
employees, and each of their Representative's consultants shall be included as additional insureds on a primary 
non-contributory basis. 

.2 As to all liability insurance policies, each shall include a waiver of subrogation endorsement evidencing that 
the Contractor and/or Subcontractor waives all rights of recovery by subrogation against University, University’s 
Representative, University’s Representative’s consultants, their respective officers, agents, or employees.  

.3 Except with respect to the limits of insurance, Contractor and Subcontractor required insurance shall apply 
separately to each insured or additional insured.  

.4 Coverage for Emergency Response Costs, with a 72-hour minimum time frame. 

.5 Coverage for Crisis Management, Public Relations Management or Equivalent. 

.6  Coverage for Mold and Fungi.  

.7 Coverage for transportation of hazardous materials. 

.8  Coverage for non-owned hazardous material disposal sites. 

 
If coverage is provided on an Occurrence form, Contractor and/or Subcontractor shall maintain and show 
evidence of coverage while Work involving hazardous materials is being completed, to include Completed 
Operations liability coverage for a minimum period of ten (10) years or the applicable Statute of Repose as 
provided by the law of the jurisdiction where the project is located as shown in the policy(ies), whichever is less. 
If coverage is provided on a Claims-Made form, Contractor and/or Subcontractor shall maintain and show 
evidence of coverage while Work involving hazardous materials is being completed, to include a ten (10)-year 
Extended Reporting Period from the completion of contracted services.   
 
Coverage must extend to Transportation and Hauling of hazardous materials.  The University shall require a copy 
of the policy endorsement noting extension of Transportation coverage.  If this extension of coverage is not 
provided under the Contractor's or applicable Subcontractor's Contractor's Pollution Liability, then the 
Contractor/Subcontractor shall also be required to show evidence of the following under its Business Auto policy:  
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COMMERCIAL AUTO - Combined Single Limit per Accident of:  Not applicable 
 
Covering Transportation and/or Hauling and/or Disposing of hazardous materials by amending the pollution 
exclusion of ISO Form CA 00010 6/92 (or its equivalent) in the following manner:  

1. Delete Section a. (1) a.: (Pollution) "being transported or towed away by, or handled for movement into, onto 
or from the Covered Auto."  

2. Delete Section a. (1) b.: "Otherwise in the course of transit by the insured."  

Coverage shall include MCS-90 endorsement and shall be endorsed to specifically limit the reimbursement 
provisions of the MCS-90 to the Named Insured. 

 
11.1.3 The coverages required under this Article 11 shall not in any way limit the liability of Design Builder. 
 
11.1.4 Design Builder’s Certificates of Insurance, executed by a duly authorized representative of each broker of record or 
each insurer as evidence of the insurance required by these Contract Documents and on the form contained in the Exhibits, 
shall be submitted by Design Builder to University prior to the commencement of Work by the Design Builder.  The Certificates 
of Insurance shall provide for no cancellation or modification of coverage without prior written notice to University, in accordance 
with policy provisions. 
 
11.1.5 In the event Design Builder does not comply with these insurance requirements, University may, at its option, provide 
insurance coverage to protect University; and the cost of such insurance shall be paid by Design Builder and may be deducted 
from the Contract Sum.   
 
11.1.6 Design Builder's insurance as required by Article 11.1.2 above, shall, by endorsement to the policies and the 
Certificates of Insurance, include the following: 
 

.1 The Regents of the University of California, The University of California, University, and each of their 
Representatives, consultants, officers, agents, employees, and each of their Representative's consultants, 
regardless of whether or not identified in the Contract Documents or to the Contractor in writing, will be included 
as additional insureds on the Contractor’s General Liability insurance for and relating to the Work to be performed 
by the Contractor and Subcontractors. Additional Insured provision or endorsement shall be at least as broad as 
the CG 20 10 07 04 in combination with the CG 20 37 0704 (or earlier versions of CG 20 10 and CG 20 37 or 
Form B - CG 20 10 11 85 by itself), as published by Insurance Services Offices (ISO) and shall be included with 
Certificates of Insurance.  The additional insured requirement shall not apply to Worker’s Compensation and 
Employer’s Liability insurance.  

 
Further, the amount of insurance available to the University shall be for the full amount of the loss up to the 
available policy limits and shall not be limited to any minimum requirements stated in the Contract Documents. 

 
.2 University, University's consultants, University's Representative, and University's Representative's consultants 

will not by reason of their inclusion as insureds incur liability to the insurance carriers for payment of premiums 
for such insurance. 

 
.3 Coverage provided is primary and is not in excess of or contributing with any insurance or self-insurance 

maintained by University, University's consultants, University's Representative, and University's Representative's 
consultants.  This provision, however, shall only apply as per the stipulations of Article 11.1.6.1 above. 

 
 
11.1.7 The form and substance of all insurance policies required to be obtained by Design Builder shall be subject to approval 
by University.  The insurance required by 11.1.2.1, 11.1.2.2 and 11.1.2.4 shall be (i) issued by companies with a Best rating of 
A- or better, and a financial classification of VIII or better (or an equivalent rating by Standard & Poor or Moody's) or (ii) 
guaranteed, under terms consented to by the University (such consent to not be unreasonably withheld), by companies with a 
Best rating of A- or better, and a financial classification of VIII or better (or an equivalent rating by Standard & Poor or Moody's). 
Such insurance shall be written for not less than the following: 
 

  Minimum Requirement 

11.1.2.1 Commercial General Liability Insurance-Limits of 
Liability 
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Each Occurrence-Combined Single Limit for 
Bodily Injury and Property 

$ 2,000,000 

Products-Completed Operations Aggregate $ 4,000,000 

Personal and Advertising Injury $ 2,000,000 

General Aggregate- $ 4,000,000 

11.1.2.2 Business Automobile Liability Insurance-Limits of 
Liability 

 

Each Accident-Combined Single Limit for Bodily 
Injury and Property Damage 

$ 1,000,000 

11.1.2.4 Professional Liability – Limits of Liability  

 Each Occurrence $ 5,000,000 

 General Aggregate $ 5,000,000 

The insurance required by 11.1.2.1 and 11.1.2.2 shall provide as follows: University, 
University’s officers, agents, employees, consultants, University's Representative, and 
University's Representative's consultants,  regardless of whether or not  identified in the 
Contract Documents or to Design Builder in writing, will be included as additional insureds for 
and relating to the Work to be performed by Design Builder and Subcontractors.  This 
requirement shall apply to claims, costs, injuries, or damages, but only in proportion to and to 
the extent such claims, costs, injuries, or damages are caused by or result from the negligent 
acts or omissions of Design Builder and Subcontractors.  This requirement shall not apply to 
Worker’s Compensation and Employer’s Liability Insurance or to Professional Liability 
Insurance. 
 
Insurance required by Paragraph 11.1.2.3 shall be issued by companies (i) that have a Best rating 
of B+ or better, and a financial classification of VIII or better (or an equivalent rating by Standard & 
Poor or Moody's); or (ii) that are acceptable to the University.  Such insurance shall be written for not 
less than the following:  
 
11.1.2.3 WORKER’S COMPENSATION AND 

EMPLOYER’S LIABILITY –  

Worker’s Compensation:  

 
 

(as required by Federal and State of 
California law). 

 
Employer’s Liability: 
Each Employee       $1,000,000 
Each Accident      $1,000,000 
Policy Limit       $1,000,000 

 
11.1.8 If insurance company refuses to use the Certificate of Insurance form as contained in Exhibits, it must provide a 
Certificate of Insurance evidencing compliance with this Article including those provisions noted under DESCRIPTION OF 
OPERATIONS/LOCATIONS/VEHICLES section of the Certificate of Insurance Exhibit by including an endorsement to its form 
covering those noted provisions exactly as they appear on the Certificate of Insurance Exhibit. 
 
11.1.9 At the request of University, Design Builder shall submit to University copies of the policies obtained by Design Builder.  
 
11.2 BUILDER'S RISK PROPERTY INSURANCE 
 
11.2.1 If and only if the Lump Sum Base Proposal exceeds $300,000 at the time of award of the Contract, University will 
provide its standard builder's risk property insurance, subject to the deductibles, terms and conditions, exclusions, and limitations 
as contained in the provisions of the policy.  A copy of the University's standard builder's risk property insurance policy is 
available at the University's Facility office.   In addition, a summary of the provisions of the policy is included as an Exhibit to the 
Contract.  Design Builder agrees that the University’s provision of its standard builder’s risk property insurance policy meets the 
University’s obligation to provide builder’s risk property insurance under the Contract and, in the event of a conflict between the 
provisions of the policy and any summary or description of the provisions contained herein or otherwise, the provisions of the 
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policy shall control and shall be conclusively presumed to fulfill the University’s obligation to provide such insurance.  The 
proceeds under such insurance policies taken out by University insuring the Construction Work and materials will be payable to 
University and Design Builder as their respective interests, from time to time, may appear.  Design Builder shall be responsible 
for the deductible amount in the event of a loss.  In addition, nothing in this Article 11.2 shall be construed to relieve Design 
Builder of full responsibility for loss of or damage to materials not incorporated in the Construction Work, and for Design Builder's 
tools and equipment used to perform the Work, whether on the Project site or elsewhere, or to relieve Design Builder of its 
responsibilities referred to under this Article 11.  “Materials incorporated in the Work,” as used in this Article 11.2, shall mean 
materials furnished while in transit to, stored at, or in permanent place at the Project site. 

 
11.3 PERFORMANCE BOND AND PAYMENT BOND 
  
11.3.1 Design Builder shall furnish bonds covering the faithful performance of the Contract (Performance Bond) and payment 
of obligations arising thereunder (Payment Bond) on the forms contained in the Exhibits. 
  
11.3.2 The Payment Bond and Performance Bond shall each be in the amount of the Lump Sum Base Proposal.  
  
11.3.3 The Payment Bond and Performance Bond shall be in effect on the date the Contract is signed by University. 
 
11.3.4 Design Builder shall promptly furnish such additional security as may be required by University to protect its interests 
and those interests of persons or firms supplying labor or materials to the Work.  Design Builder shall furnish supplemental 
Payment and Performance Bonds each in the amount of the current Contract Sum at the request of the University. 
 
11.3.5 Surety companies used by Design Builder shall be, on the date the Contract is signed by University, listed in the latest 
published State of California, Department of Insurance list of “Insurers Admitted to Transact Surety Insurance in This State.” 
 
11.3.6 The premiums for the Payment Bond and Performance Bond shall be paid by Design Builder. 
 

ARTICLE 12 
 

UNCOVERING AND CORRECTION OF CONSTRUCTION WORK 
 
12.1 UNCOVERING OF WORK 
 
12.1.1 If a portion of the Construction Work is covered contrary to University's Representative's request or direction, or 
contrary to the requirements of the Contract Documents, it must, if required in writing by University's Representative, be 
uncovered for University's Representative's observation and be replaced at Design Builder's expense without adjustment of the 
Contract Time or the Contract Sum. 
 
12.2 CORRECTION OF DEFECTIVE WORK AND GUARANTEE TO REPAIR PERIOD 
 
12.2.1 The term "Guarantee To Repair Period" means a period of 2 years, unless a longer period of time is specified, 
commencing as follows: 
 

.1 For any Construction Work not described as incomplete in the Certificate of Substantial Completion, on the date 
of Substantial Completion. 

 
.2 For space beneficially occupied or for separate systems fully utilized prior to Substantial Completion pursuant to 

Article 9.5 of the General Conditions, from the first date of such Beneficial Occupancy or actual use, as 
established in a Certificate of Beneficial Occupancy. 

 
.3 For all Construction Work other than .1 or .2 above, from the date of Final Completion. 

 
12.2.2 Design Builder shall (1) correct Defective Work that becomes apparent during the progress of the Work or during the 
Guarantee To Repair Period, and (2) replace, repair, or restore to University's satisfaction any other parts of the Work and any 
other real or personal property which is damaged or destroyed as a result of Defective Work or the correction of Defective Work.  
Design Builder shall promptly commence such correction, replacement, repair, or restoration upon notice from University's 
Representative or University, but in no case later than 10 days after receipt of such notice; and Design Builder shall diligently 
and continuously prosecute such correction to completion. Design Builder shall bear all costs of such correction, replacement, 
repair, or restoration, and all losses resulting from such Defective Work. 
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12.2.3 Design Builder's obligations under this Article 12 are in addition to, and not in limitation of, its warranty under Article 
3.4 of the General Conditions or any other obligation of Design Builder under the Contract Documents.  Enforcement of Design 
Builder's express warranties and guarantees to repair contained in the Contract Documents shall be in addition to and not in 
limitation of any other rights or remedies University may have under the Contract Documents or at law or in equity for Defective 
Work.    
 

ARTICLE 13 
 

TERMINATION OF THE CONTRACT 
 
13.1 TERMINATION BY DESIGN BUILDER 
 
13.1.1 Subject to below Article 13.1.2, Design Builder shall have the right to terminate the Contract only upon  University’s 
failure to perform any material obligation under the Contract Documents and to cure such default within 30 days, or University 
has not commenced to cure such default within 30 days where such cure will require a reasonable period beyond 30 days and 
diligently prosecutes the same to completion, after receipt of notice from Design Builder stating the nature of such default(s). 

 
13.1.2 Upon the occurrence of one of the events listed in Article 13.1 above, Design Builder may, upon 10 days additional 
notice to University and University's Representative, and provided that the condition giving rise to Design Builder's right to 
terminate is continuing, terminate the Contract.   
 
13.2 TERMINATION BY UNIVERSITY FOR CAUSE 
  
13.2.1 University will have the right to terminate the Contract for cause at any time after the occurrence of any of the following 
events: 
 

.1 Design Builder becomes insolvent or files for relief under the bankruptcy laws of the United States. 
 
.2 Design Builder makes a general assignment for the benefit of its creditors or fails to pay its debts as the same 

become due. 
 
.3 A receiver is appointed to take charge of Design Builder's property. 
 
.4 The commencement or completion of any Work activity on the critical path is more than 30 days behind the date 

set forth in the Contract Schedule for such Work activity as a result of an Unexcusable Delay. For a Contract with 
a Contract Time of less than 300 days, the 30-day period shall be reduced to the number of days commensurate 
with 10% of the Contract Time. 

 
.5 Design Builder abandons the Work. 

 
13.2.2 Upon the occurrence of any of the following events, University will have the right to terminate the Contract for cause if 
Design Builder fails to promptly commence to cure such default and diligently prosecute such cure within 5 days after notice 
from University, or within such longer period of time as is reasonably necessary to complete such cure:  

 
.1 Design Builder persistently or repeatedly refuses or fails to supply skilled supervisory personnel, an adequate 

number of properly skilled workers, proper materials, or necessary equipment to prosecute the Work in 
accordance with the Contract Documents. 

 
.2 Design Builder fails to make prompt payment of amounts properly due Subcontractors after receiving payment 

from University. 
 
.3 Design Builder disregards Applicable Code Requirements. 
 
.4 Design Builder persistently or materially fails to execute the Work in accordance with the Contract Documents. 
 
.5 Design Builder is in default of any other material obligation under the Contract Documents. 
 
.6 Design Builder persistently or materially fails to comply with applicable safety requirements. 
 

13.2.3 Upon any of the occurrences referred to in Articles 13.2.1 and 13.2.2 above, University may, at its election and by 
notice to Design Builder, terminate the Contract and take possession of the Project site and all materials, supplies, equipment, 
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tools, and construction equipment and machinery thereon owned by Design Builder; accept the assignment of any or all of the 
subcontracts; and then complete the Work by any method University may deem expedient.   
 
13.3 TERMINATION BY UNIVERSITY FOR CONVENIENCE 
 
13.3.1 University may, at its option, terminate this Contract, in whole or from time to time in part, at any time by giving notice 
to Design Builder.  Upon such termination, Design Builder agrees to waive any claims for damages, including loss of anticipated 
profits, on account thereof; and, as the sole right and remedy of Design Builder, University shall pay Design Builder in 
accordance with Article 13.3.3 below.  
 
13.3.2 Upon such termination, the obligations of the Contract shall continue as to portions of the Work already performed and, 
subject to Design Builder's obligations under Article 13.3.1 above, as to bona fide obligations assumed by Design Builder prior 
to the date of termination. 
  
13.3.3 Upon such termination, University shall pay to Design Builder the sum of the amount of the Contract Sum allocable to 
the portion of the Work properly performed by Design Builder as of the date of termination, less sums previously paid to Design 
Builder. 
 
The above payment shall be the sole and exclusive remedy to which Design Builder is entitled in the event of termination of the 
Contract by University pursuant to this Article 13.4; and Design Builder will be entitled to no other compensation or damages 
and expressly waives same.  

 
ARTICLE 14 

 
STATUTORY AND OTHER REQUIREMENTS 

 
Design Builder shall perform the Work in accordance with laws, statutes, the most recent building codes, ordinances, rules, 
regulations, lawful orders, and policies of all public authorities having jurisdiction over Design Builder, University, or the Project, 
including, without limitation, any state orders or county orders pertaining to public health, and the following: …. 
 
14.1 NONDISCRIMINATION 
 
14.1.1 For purposes of this Article 14.1, the term Subcontractor shall not include suppliers, manufacturers, or distributors. 
  
14.1.2 Design Builder shall comply and shall ensure that all Subcontractors comply with Sections 12900 through 12996 of the 
State of California Government Code. 
 
14.1.3 Design Builder agrees as follows during the performance of the Work: 

 
.1 Design Builder shall provide equal treatment to, and shall not willfully discriminate against or allow harassment 

of any employee or applicant for employment on the basis of: race; color; religion; sex; age; ancestry; national 
origin; sexual orientation; physical or mental disability; veteran's status; medical condition (as defined in Section 
12926 of the State of California Government Code and including cancer-related medical conditions and or genetic 
characteristics); genetic information (as defined in the Genetic Information Nondiscrimination Act of 2008 and 
including family medical history); marital status; gender identity, pregnancy, or citizenship (within the limits 
imposed by law or University's policy) or service in the uniformed services (as defined by the Uniformed Services 
Employment and Reemployment Rights Act of 1994).  Design Builder will also take affirmative action to ensure 
that any such employee or applicant for employment is not discriminated against on any of the bases identified 
above.  Such equal treatment shall apply, but not be limited to the following: employment; upgrade; demotion or 
transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship.  The Design Builder also agrees to post in conspicuous 
places, available to employees and applicants for employment, notices setting forth the provisions of this 
nondiscrimination clause.  The Design Builder will, in all solicitations or advertisements for employees placed by 
or on behalf of the Design Builder, state that qualified applicants will receive consideration for employment without 
regard to: race; color; religion; sex; age; ancestry; national origin; sexual orientation; physical or mental disability; 
veteran's status; medical condition (as defined in Section 12926 of the State of California Government Code and 
including cancer-related medical conditions and or genetic characteristics); genetic information (as defined in the 
Genetic Information Nondiscrimination Act of 2008 and including family medical history); marital status; gender 
identity, pregnancy, or citizenship (within the limits imposed by law or University's policy) or service in the 
uniformed services (as defined by the Uniformed Services Employment and Reemployment Rights Act of 
1994).  For purposes of this provision:  (1) "Pregnancy" includes pregnancy, childbirth, and medical conditions 
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related to pregnancy and childbirth; and (2) "Service in the uniformed services" includes membership, application 
for membership, performance of service, application for service, or obligation for service in the uniformed services.  

 
.2 Design Builder and all Subcontractors will permit access to their records of employment, employment 

advertisements, application forms, and other pertinent data and records by University or any appropriate agency 
of the State of California designated by University for the purposes of investigation to ascertain compliance with 
this Article 14.1.   

 
14.2   PREVAILING WAGE RATES 
 
14.2.1 For purposes of this Article 14.2, the term Subcontractor shall not include suppliers, manufacturers, or distributors. 
 
14.2.2 Design Builder shall comply and shall ensure that all Subcontractors comply with prevailing wage law pursuant to the 
State of California Labor Code, including but not limited to Section 1720 et seq. of the State of California Labor Code. 
Compliance with these sections is required by this Contract. The Work under this Contract is subject to compliance monitoring 
and enforcement by the State of California Department of Industrial Relations. 
  
14.2.3 The State of California Department of Industrial Relations has ascertained the general prevailing per diem wage rates 
in the locality in which the Construction Work is to be performed for each craft, classification, or type of worker required to 
perform the Work.  A copy of the general prevailing per diem wage rates will be on file at University's principal facility office and 
will be made available to any interested party upon request.  Design Builder shall post a copy of the general prevailing per diem 
wage rates as well as job site notices as prescribed by regulation at the job site. By this reference, such schedule is made part 
of the Contract Documents.  Design Builder shall pay not less than the prevailing wage rates, as specified in the schedule and 
any amendments thereto, to all workers employed by Design Builder in the execution of the Construction Work, including the 
hauling of material on or off site, as defined by California Labor Code Section 1720.3.  Design Builder shall cause all subcontracts 
to include the provision that all Subcontractors shall pay not less than the prevailing rates to all workers employed by such 
Subcontractors in the execution of the Construction Work.  Design Builder shall forfeit to University, as a penalty, not more than 
$200 for each calendar day or portion thereof for each worker that is paid less than the prevailing rates as determined by the 
Director of Industrial Relations for the work or craft in which the worker is employed for any portion of the Work done by Design 
Builder or any Subcontractor.  The amount of this penalty shall be determined pursuant to applicable law.  Such forfeiture 
amounts may be deducted from the Contract Sum or sought directly from the surety under its Performance Bond if there are 
insufficient funds remaining in the Contract Sum.  Design Builder shall also pay to any worker who was paid less than the 
prevailing wage rate for the work or craft for which the worker was employed for any portion of the Construction Work, for each 
day, or portion thereof, for which the worker was paid less than the specified prevailing per diem wage rate, an amount equal to 
the difference between the specified prevailing per diem wage rate and the amount which was paid to the worker. Review of 
any civil wage and penalty assessment shall be made pursuant to section 1742 of the California Labor Code. 

 
14.3 PAYROLL RECORDS 
 
14.3.1 For purposes of this Article 14.3, the term Subcontractor shall not include suppliers, manufacturers, or distributors. 
 
14.3.2 Design Builder and all Subcontractors shall keep an accurate payroll record, showing the name, address, social 
security number, job classification, straight time and overtime hours worked each day and week, and the actual per diem wages 
paid to each journeyworker, apprentice, worker, or other employee employed in connection with the Construction Work.  All 
payroll records shall be certified as being true and correct by Design Builder or Subcontractors keeping such records; and the 
payroll records shall be available for inspection at all reasonable hours at the principal office of Design Builder on the following 
basis: 
 

.1 A certified copy of an employee's payroll record shall be made available for inspection or furnished to such 
employee or the employee's authorized representative on request. 

.2 A certified copy of all payroll records shall be made available for inspection upon request to University, the State 
of California Division of Labor Standards Enforcement, and the Division of Apprenticeship Standards of the State 
of California Division of Industrial Relations. 

.3 A certified copy of all payroll records shall be made available upon request by the public for inspection or copies 
thereof made; provided, however, that the request by the public shall be made to either University, the Division 
of Apprenticeship Standards, or the Division of Labor Standards Enforcement.  The public shall not be given 
access to such records at the principal offices of Design Builder or Subcontractors.  Any copy of the records made 
available for inspection as copies and furnished upon request to the public or any public agency by University 
shall be marked or obliterated in such a manner as to prevent disclosure of an individual's name, address, and 
social security number.  The name and address of Design Builder awarded the Contract or performing the 
Contract shall not be marked or obliterated. 
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14.3.3 Design Builder shall file a certified copy of the payroll records with the entity that requested the records within 10 days 
after receipt of a written request.  Design Builder shall inform University of the location of such payroll records for the Project, 
including the street address, city, and county; and Design Builder shall, within 5 working days, provide notice of change of 
location of such records.  In the event of noncompliance with the requirements of this Article 14.3 or with the State of California 
Labor Code Section 1776, Design Builder shall have 10 days in which to comply following receipt of notice specifying in what 
respects Design Builder must comply.  Should noncompliance still be evident after the 10- day period, Design Builder shall 
forfeit to University, as a penalty, $100 for each day, or portion thereof, for each worker, until strict compliance is accomplished.  
Such forfeiture amounts may be deducted from the Contract Sum. 
 
14.4 APPRENTICES 
 
14.4.1 For purposes of this Article 14.4, the term Subcontractor shall not include suppliers, manufacturers, and distributors. 
 
14.4.2 Only apprentices, as defined in the State of California Labor Code Section 3077, who are in training under 
apprenticeship standards and written apprentice agreements under Chapter 4, Division 3, of the State of California Labor Code, 
are eligible to be employed by Design Builder and Subcontractors as apprentices.  The employment and training of each 
apprentice shall be in accordance with the provisions of the apprenticeship standards and written apprentice agreements under 
which the apprentice is training and in accordance with prevailing wage law pursuant to the Labor Code, including but not limited 
to Section 1777.5.  The Design Builder bears responsibility for compliance with this section for all apprenticeable occupations. 
 
14.4.3 Every apprentice shall be paid the standard wage to apprentices, under the regulations of the craft or trade at which 
the apprentice is employed, and shall be employed only at the Construction Work in the craft or trade to which the apprentice is 
indentured. 
 
14.4.4 When Design Builder or Subcontractors employ workers in any apprenticeship craft or trade on the Work, Design 
Builder or Subcontractors shall 1) send contract award information to the applicable joint apprenticeship committee that can 
supply apprentices to the site of the public work, and 2) apply to the joint apprenticeship committee, which administers the 
apprenticeship standards of the craft or trade in the area of the Project site, for a certificate approving Design Builder or 
Subcontractors under the apprenticeship standards for the employment and training of apprentices in the area of the Project 
site.  The committee will issue a certificate fixing the number of apprentices or the ratio of apprentices to journeypersons who 
shall be employed in the craft or trade on the Construction Work.  The ratio will not exceed that stipulated in the apprenticeship 
standards under which the joint apprenticeship committee operates; but in no case shall the ratio be less than1 hour of 
apprentice work for every 5 hours of journeyperson work, except as permitted by law.  Design Builder or Subcontractors shall, 
upon the issuance of the approval certificate in each such craft or trade, employ the number of apprentices, or the ratio of 
apprentices to journeypersons fixed in the certificate issued by the joint apprenticeship committee, or present an exemption 
certificate issued by the Division of Apprenticeship Standards. 
 
14.4.5 “Apprenticeship craft or trade,” as used in this Article 14.4, shall mean a craft or trade determined as an apprenticeship 
occupation in accordance with rules and regulations prescribed by the Apprenticeship Council. 
 
14.4.6 If Design Builder or Subcontractors employ journeyworkers or apprentices in any apprenticeship craft or trade in the 
area of the Project site, and there exists a fund for assisting to allay the cost of the apprenticeship program in the trade or craft, 
to which fund or funds other contractors in the area of the Project site are contributing, Design Builder and Subcontractors shall 
contribute to the fund or funds in each craft or trade in which they employ journeyworkers or apprentices on the Construction 
Work in the same amount or upon the same basis and in the same manner done by the other contractors.  Design Builder may 
include the amount of such contributions in computing its Proposal for the Contract; but if Design Builder fails to do so, it shall 
not be entitled to any additional compensation therefore from University. 
 
14.4.7 Nothing contained herein shall be considered or interpreted as prohibiting or preventing the hiring by Design Builder 
or Subcontractors of journeyworker trainees who may receive on-the-job training to enable them to achieve journeyworker 
status in any craft or trade under standards other than those set forth for apprentices. 
 
14.5 CONSTRUCTION WORK-DAY 
 
14.5.1 Design Builder shall not permit any worker to labor more than 8 hours during any 1 day or more than 40 hours during 
any 1 calendar week, except as permitted by law and in such cases only upon such conditions as are provided by law.  Design 
Builder shall forfeit to University, as a penalty, $25 for each worker employed in the execution of this Contract by Design Builder, 
or any Subcontractor, for each day during which such worker is required or permitted to work more than 8 hours in any 1 day 
and 40 hours in any 1 calendar week in violation of the terms of this Article 14.5 or in violation of the provisions of any law of 
the State of California.  Such forfeiture amounts may be deducted from the Contract Sum.  Design Builder and each 
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Subcontractor shall keep, or cause to be kept, an accurate record showing the actual hours worked each day and each calendar 
week by each worker employed on the Project, which record shall be kept open at all reasonable hours to the inspection of 
University, its officers and agents, and to the inspection of the appropriate enforcement agency of the State of California.  
 
14.6 PATIENT HEALTH INFORMATION (if applicable) 
 
Design Builder acknowledges that its employees, agents, subcontractors, consultants and others acting on its behalf may come 
into contact with Patient Health Information ("PHI") while performing work at the Project Site.  This contact is most likely rare 
and brief (e.g. walking through a clinic where patient files may be visible, overhearing conversations between physicians while 
working or touring a hospital, noticing a relative or acquaintance receiving treatment in a University facility, etc.). Design Builder 
shall immediately notify University Representative of any such contact.  Any and all forms of PHI should not be examined closer, 
copied, photographed, recorded in any manner, distributed or shared.  Design Builder will adopt procedures to ensure that its 
employees, agents and subcontractors refrain from such activity.  If Design Builder, its employees, agents or subcontractors do 
further examine, copy, photograph, record in any manner, distribute or share this information, Design Builder will report such 
actions immediately to the University Representative.  Design Builder will immediately take all steps necessary to stop any such 
actions and will ensure that no further violations of this contractual responsibility will occur.  Design Builder will report to 
University Representative within five (5) days after Design Builder gives University Representative notice of the event/action of 
the steps taken to prevent future occurrences. 

14.7 CALIFORNIA AIR RESOURCES BOARD (CARB) IN-USE OF OFF-ROAD DIESEL-FUELED FLEETS 
REGULATION  
 
14.7.1. For a project involving the use of vehicles subject to this regulation, the Contractor must obtain and provide to the 
University, copies of the valid Certificates of Reported Compliance, for the fleet selected for the contract and listed 
subcontractors prior to entering a new or renewed contract. 
 
14.7.2. The contractor and its subcontractors shall not enter a new or renewed contract with a fleet for use on the project 
without a valid Certificate of Reported Compliance for the fleet and its listed subcontractors. 
 
14.7.3. The Certificates of Reported Compliance must be retained by the Contractor for three years after that Project’s 
completion. Upon request by CARB, these records must be provided to CARB within five business days of the request. 
 
14.7.4. Contracting for projects that are considered emergency operations, as defined in title 13 California Code of 
Regulations section 2449(c)(18), are exempt from the requirements above. However the exempted vehicles must only be 
operated in the emergency situation and Contractor must retain records of the exempted vehicles including a description of 
the emergency including location, dates of emergency, and an attestation that the vehicles were only operated in the 
emergency situation. 

 
ARTICLE 15 

 
MISCELLANEOUS PROVISIONS 

 
15.1 GOVERNING LAW 
 
15.1.1 This Contract shall be governed by the laws of the State of California. 
 
15.2 SUCCESSORS AND ASSIGNS 
 
15.2.1 University and Design Builder respectively bind themselves and their successors, permitted assigns, and legal 
representatives to the other party and to the successors, permitted assigns, and legal representatives of such other party in 
respect to covenants, agreements, and obligations contained in the Contract Documents.  Neither party to the Contract shall 
assign the Contract, in whole or in part, without prior written consent of the other party.  Notwithstanding any such assignment, 
each of the original contracting parties shall remain legally responsible for all of its obligations under the Contract. 
 
15.3 SURVIVAL 
 
15.3.1 The provisions of the Contract which by their nature survive termination of the Contract or Final Completion, including 
all warranties, indemnities, payment obligations, and University's right to audit Design Builder's books and records, shall remain 
in full force and effect after Final Completion or any termination of the Contract. 
 
15.4 COMPLETE AGREEMENT 
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15.4.1 The Contract Documents constitute the full and complete understanding of the parties and supersede any previous 
agreements or understandings, oral or written, with respect to the subject matter hereof.  The Contract may be modified only by 
a written instrument signed by both parties or as provided in Article 7 of the General Conditions. 
 
15.5  EXECUTION OF AGREEMENT 
 
15.5.1 This Agreement may be executed in two or more counterparts, each of which shall be deemed an original but all of 
which together shall constitute one and the same Agreement. The counterparts of this Agreement may be executed via a 
University approved digital signature process and shall have the same force and effect as the use of a manual signature 
The University reserves the right to reject any digital signature unless it is unique to the person using it, capable of verification, 
created by public key cryptography or signature dynamics, and meets all requirements of California Government Code § 16.5 and 
California Code of Regulations 22000 through 22005 
 
15.6 UNIVERSITY'S RIGHT TO AUDIT 
 
15.6.1 University and entities and agencies designated by University will have access to and the right to audit and the right to 
copy at University's cost all of Design Builder's books, records, contracts, correspondence, instructions, drawings, receipts, 
vouchers, purchase orders, and memoranda relating to the Work.  Design Builder shall preserve all such records and other 
items during the performance of the Contract and for a period of at least 3 years after Final Completion. 
 
15.7        METHODS OF DELIVERY FOR SPECIFIED DOCUMENTS  
  
15.7.1   The following documents must be delivered in a manner specified in Article 15.7.2: 
  

 .1 Design Builder Notices of election to litigate;    
.2 Written demand for an informal conference to meet and confer pursuant to Article 4.5; 
.3 University’s written statement identifying remaining disputes following informal conference pursuant to 
 Article 4.6; 
.4 Written demand for non-binding mediation pursuant to Article 4.6; 
.5 Design Builder claims pursuant to Article 4.3; 
.6 Design Builder notices of conditions pursuant to Article 3.16; 
.7 University’s notices of Design Builder’s failure to perform and/or correct defective work pursuant to Articles 

12.2 and 13.2.3; 
               .8 University’s notice to stop work pursuant to Article 2.1: 
               .9 Notices of termination pursuant to Article 13. 
  
15.7.2  Delivery methods for documents specified in Article 15.7.1:  
  
 .1 By personal delivery.   

.2 Sent by facsimile copy where receipt is confirmed. 

.3 Sent by Express Mail, or another method of delivery providing for overnight delivery where receipt is 
confirmed. 

.4 Sent by registered or certified mail, postage prepaid, return receipt requested. 
  
15.7.3     The documents identified in Article 15.7.1 shall only be effective if delivered in the manner specified in Article 
15.7.2.   Subject to the forgoing, such documents shall be deemed given and received upon actual receipt in the case of all 
except registered or certified mail; and in the case of registered or certified mail, on the date shown on the return receipt or the 
date delivery during normal business hours was attempted. Delivery of the specified documents shall be made at the respective 
street addresses set forth in the Agreement. Such street addresses may be changed by notice given in accordance with this 
Article 15.6. 
 
15.8 TIME OF THE ESSENCE 
 
15.8.1 Time limits stated in the Contract Documents are of the essence of the Contract. 
 
15.9 UC FAIR WAGE  
 
Design Builder shall pay all persons providing construction services and/or any labor on site, including any University location, 
no less than the UC Fair Wage (defined as $15 per hour) and shall comply with all applicable federal, state and local working 
condition requirements. 
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SUPPLEMENTARY CONDITIONS 
 
 

1. MODIFICATION OF GENERAL CONDITIONS, ARTICLE 1 - GENERAL PROVISIONS 
 

The “Architect of Record” as referred to in the General Conditions is: ARCHITECT NAME.  
 

2. MODIFICATION OF GENERAL CONDITIONS, ARTICLE 3 – DESIGN-BUILDER 
 

Replace Article 3.4.1 with the following: 
 

3.4.1 Design-Builder warrants to University that all labor, materials, equipment and furnishings used in, or 
incorporated into, the Construction Work will be of good quality, new (unless otherwise required or 
permitted by the Contract Documents), meets the requirements as stated in the Contract Documents and all 
Work will be free of liens, claims and security interests of third parties; that the Work will be of the highest 
quality and free from defects and that all Work will conform with the requirements of the Contract 
Documents.  If required by University’s Representative, Design Builder shall furnish satisfactory evidence of 
compliance with this warranty.  Further, the type, quality and quantum of such evidence shall be within the 
sole discretion of the University’s Representative.  Work not conforming to these requirements, including 
substitutions not properly approved and authorized, may be considered defective.  

 
Add Article 3.9.3 as follows: 
 
3.9.3 The Design-Builder is responsible for unforeseen site conditions and toxic materials to the extent described 

in the Contracts Documents. Should unforeseen site conditions arise, during the course of the project, Design-
Builder to notify University within 48 hours of identification of such conditions. 

 
3. INFECTIOUS ILLNESS PRECAUTIONS 
  

a. The University is committed to avoiding the transmission of infectious diseases in our campus and surrounding 
communities. Contractor shall inform all workers on the job site not to enter the hospital if they suspect they have 
a communicable illness that could be transmitted.  
 

b. Contractor employees working at UC Davis Health facilities must comply with University policies and local and 
federal guidelines for masking and vaccination compliance due to COVID-19 and during flu season. Any employee 
or vendor who refuses to follow those requirements will not be allowed on the job site. For additional information 
on the most current vaccination and/or masking requirements for specific project locations at any time, please 
refer to the Project Manager and/or Construction Manager.  

 
c. University staff and ICRA consultant for the project may monitor Contractors and Subcontractors compliance with 

infection control requirements. 
 

4. CODE OF CONDUCT 
 

a. The UC Davis Health Emergency Response Plan must be posted at all times in a visible location known to all project 
contractors from beginning to end of the contract/construction schedule. 

 
b. Any deliveries to the project site by common carrier must be marked "to the General Contractor only" with the 

official project title clearly identified. A representative of the contractor must be on-site and equipped to receive 
the delivery. The University will not receive any shipment on behalf of the Contractor. 

 
c. You are required to provide your own trash container and/or to remove all debris from the site daily. The job 

inspector will show you where to locate your trash container. 
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d. The usage of all types of two-way radio devices must be approved. The usage of cellular phone devices are not 

allowed in the hospital due to interference with patient monitoring devices. 
 
e. You are reminded to comply with CALOSHA requirements for job safety. Designate a safety officer for the 

workplace as required by OSHA and conduct a regular program of safety. 
 
f. You will be responsible for your employees conduct while on the job site, i.e., whistling, profanity, garbage, dress 

code, etc. You are required to inform your employees working at the construction site that the University is 
strongly opposed to sexual harassment and that such behavior is prohibited both by law and by University policy. 
It is the intention of the University to take whatever action may be needed to prevent, correct, and, if necessary, 
discipline behavior which violates this policy. 

 
g. For the health and safety of patients, visitors, volunteers, and staff; smoking, the use of smokeless tobacco 

products, and the use of unregulated nicotine products (e-cigarettes) is not allowed on any UC Davis owned or 
leased property, indoors and outdoors, including, parking lots, roadways, and residential spaces. Contractor is 
responsible for enforcement of this policy with all employees, workers, vendors, suppliers, and subcontractors at 
the job site. 

 
h. You are required to establish a policy of non-discriminatory practice in all personnel actions. 
 
i. Identification badges are required and must be worn at all times while on campus. You are required to e-mail a 

memo to Jared Webster, Project Manager at jlwebster@health.ucdavis.edu to request identification badges for 
all employees and subcontractors. 

 
j. The University strives to maintain campus communities and worksites free from the illegal use, possession, or 

distribution of alcohol or of controlled substances, as defined in schedules I through V of the Controlled 
Substances Act, 21 United States Code section 812, and by regulation at 21 Code of Federal Regulations section 
1308. Unlawful manufacture, distribution, dispensing, possession, use, or sale of alcohol or of controlled 
substances by University employees and students in the workplace, on University premises, at official University 
functions, or on University business is prohibited. In addition, employees and students shall not use illegal 
substances or abuse legal substances in a manner that impairs work performance, scholarly activities, or student 
life. 

 
k. The University prohibits and has zero tolerance for workplace violence. Any disruptive behavior, act of 

intimidation, threat of violence or act of violence committed against any person and or property is prohibited. 
 
l. All vehicles associated with the project, including personal private vehicles used to commute to the project site 

shall be parked in compliance with University of California parking policies including payment of applicable parking 
fees at location(s) designated by the University representative. Vehicles, including private vehicles, associated 
with the project shall not be parked for any length of time on public streets within ½ mile of the UC Davis 
Sacramento campus.  Contractor is responsible for enforcement of this policy with all employees, workers, 
vendors, suppliers, and subcontractors at the job site. The parking solution for this project is to use the Aggie 
Square parking structure accessed via 3rd Avenue. The cost for this solution is $109.00 per month per vehicle. 

 

[END] 
 
  

mailto:jlwebster@health.ucdavis.edu
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Exhibit 1 

Certificate of Liability Insurance 
EX-01 (January 1, 2015) 

 CERTIFICATE OF LIABILITY INSURANCE 
(for non-UCIP Construction Projects and Consultant/Design Contracts) 

 

DATE (MM/DD/YYYY) 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY 
AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), 
AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require 
an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 
 

PRODUCER 
 

CONTACT 
NAME:  

 

PHONE 
(A/C, No, Ext):  FAX 

(A/C, No):  
E-MAIL 
ADDRESS:  

 INSURER(S) AFFORDING COVERAGE NAIC # 
INSURER A :   

INSURED  INSURER B :   

 

INSURER C :   
INSURER D :   
INSURER E :    
INSURER F :    

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER: 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY 
REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE 
POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR 
LTR TYPE OF INSURANCE 

ADDL 
INSR SUBR 

WVD POLICY NUMBER POLICY EFF 
(MM/DD/YYYY) POLICY EXP 

(MM/DD/YYYY) LIMITS 
 GENERAL LIABILITY       

     

 
               

 

 

COMMERCIAL GENERAL LIABILITY   

   

   CLAIMS-MADE  OCCUR   
               

GEN'L AGGREGATE LIMIT APPLIES PER:   
  

POLICY  PRO-  
LOC   

 JECT   
         

  
 

AUTOMOBILE LIABILITY       

        

  
      

  ANY AUTO           
            

  ALL OWNED     SCHEDULED   
 AUTOS    AUTOS   

         

  

HIRED AUTOS   NON-OWNED 
  AUTOS   

      

            

   UMBRELLA LIAB  OCCUR   
     

 
  EXCESS LIAB   CLAIMS-MADE 
          

  DED   RETENTION $   
 WORKERS COMPENSATION 

 
N/A     

 WC STATU- 
TORY LIMITS  OTH- 

ER  

AND EMPLOYERS' LIABILITY 

 ANY PROPRIETOR/PARTNER/EXECUTIVE  Y / N  

 

 
 

OFFICER/MEMBER EXCLUDED?   

  

(Mandatory in NH)      

      
If yes, describe under       

DESCRIPTION OF OPERATIONS below   

 
 

 
  PROFESSIONAL LIABILITY     

 

 OCCUR 
 
CLAIMS-MADE 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 

Special Provisions: 
1. The Regents of the University of California, The University of California, University, and each of their Representatives, consultants, officers, agents, employees, and each of their 

Representative's consultants, are included as additional insureds on the general liability policy as required by contract and pursuant to additional insured endorsement CG2010 (11/85) or a 
combination of both CG 2010 (10/01 or 07/04) and CG 2037 (10/01 or 07/04) but only in connection with Project No. 9560140, SESP 2P340 Pathology Lab Remodel & Equipment 
Replacement.  

2. The General Liability coverage contains a Severability of Interest provision and shall be primary insurance as respects The Regents of the University of California, its officers, agents and 
employees.  Any insurance or self-insurance maintained by The Regents of the University of California shall be excess of and non-contributory with this insurance. 

CERTIFICATE HOLDER: The Regents of the University of California  
Forward to: Facilities Planning & Development 
 UC Davis Health 
 4800 2nd Avenue, Suite 3010 
 Sacramento, CA 95817 
 Attention: Contracts Group 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION 
DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. 
AUTHORIZED REPRESENTATIVE 
 

 

© 1988-2010 ACORD CORPORATION. All rights reserved. ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD 



 

 
Payment Bond 
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January 1, 2015 

Bond No.:      

PAYMENT BOND 

KNOW ALL PERSONS BY THESE PRESENTS: 
 
 THAT WHEREAS, The Regents of the University of California ("The Regents") has awarded to   
as Principal a contract dated the     day of     , 20 , (the "Contract") for the work described as follows: 
 
PROJECT NO.: 9560140 
PROJECT NAME: SESP 2P340 Pathology Lab Remodel & Equipment Replacement 
 
 AND WHEREAS, Principal is required to furnish a bond in connection with the Contract to secure the payment of claims of laborers, mechanics, material suppliers, and other 
persons as provided by law; 
 
 NOW, THEREFORE, we, the undersigned Principal and                    
as Surety, are held and firmly bound unto The Regents in the sum of   dollars 
($     ), for which payment well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents. 
 
 THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its heirs, executors, administrators, successors, or assigns approved by The Regents, or its 
subcontractors shall fail to pay any of the persons named in State of California Civil Code Section9100, or amounts due under the State of California Unemployment Insurance 
Code with respect to work or labor performed under the Contract, or for any amounts required to be deducted, withheld, and paid over to the State of California Employment 
Development Department from the wages of employees of Principal and subcontractors pursuant to Section 13020 of the State of California Unemployment Insurance Code 
with respect to such work and labor, that Surety will pay for the same in an amount not exceeding the sum specified in this bond, otherwise the above obligation shall become 
and be null and void. 
 
  This bond shall inure to the benefit of any of the persons named in State of California Civil Code Section 9100 as to give a right of action to such persons or their 
assigns in any suit brought upon this bond. 
 
  Surety, for value received, hereby expressly agrees that no extension of time, change, modification, alteration, or addition to the undertakings, covenants, terms, 
conditions, and agreements of the Contract, or to the work to be performed thereunder, shall in any way affect the obligation of this bond; and it does hereby waive notice of any 
such extension of time, change, modification, alteration, or addition to the undertakings, covenants, terms, conditions, and agreements of the Contract, or to the work to be 
performed thereunder. 
 
  Surety's obligations hereunder are independent of the obligations of any other surety for the payment of claims of laborers, mechanics, material suppliers, and other 
persons in connection with the Contract; and suit may be brought against Surety and such other sureties, jointly and severally, or against any one or more of them, or against 
less than all of them without impairing The Regents' rights against the other. 
 
  In the event suit is brought upon this bond, the parties not prevailing in such suit shall pay reasonable attorneys' fees and costs incurred by the prevailing parties in 
such suit. 
 
  Correspondence or claims relating to this bond shall be sent to Surety at the address set forth below.. 
 
 IN WITNESS WHEREOF, we have hereunto set our hands this    day of      , 20 . 
 
 
Principal:   Surety:  
 (Name of Firm)   (Name of Firm) 
     
By:   By:  
 (Signature)   (Signature) 
     
     
 (Printed Name)   (Printed Name) 
     
Title:   Title:  
     

Address for Notices:   

  

  

  
 
NOTE:   NOTARY ACKNOWLEDGEMENT FOR SURETY AND SURETY'S POWER OF ATTORNEY MUST BE ATTACHED. 
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Bond No.:      

PERFORMANCE BOND 

KNOW ALL PERSONS BY THESE PRESENTS: 

 THAT WHEREAS, The Regents of the University of California ("The Regents") has awarded to   
as Principal a contract dated the    day of     , 20 , (the "Contract") is by this reference made a part hereof, for the 
work described as follows: 

PROJECT NO.: 9560140 
PROJECT NAME: SESP 2P340 Pathology Lab Remodel & Equipment Replacement 

 AND WHEREAS, Principal is required to furnish a bond in connection with the Contract, guaranteeing the faithful performance thereof; 

 NOW, THEREFORE, we, the undersigned Principal and   

as Surety are held and firmly bound unto The Regents in the sum of   dollars 

($    ), to be paid to The Regents or its successors and assigns; for which payment, well and truly to be made, we bind ourselves, 
our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents. 

 THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its heirs, executors, administrators, successors, or assigns approved by The Regents, shall promptly 
and faithfully perform the covenants, conditions, and agreements of the Contract during the original term and any extensions thereof as may be granted by The Regents, with or 
without notice to Surety, and during the period of any guarantees or warranties required under the Contract, and shall also promptly and faithfully perform all the covenants, 
conditions, and agreements of any alteration of the Contract made as therein provided, notice of which alterations to Surety being hereby waived, on Principal's part to be kept 
and performed at the time and in the manner therein specified, and in all respects according to their true intent and meaning, and shall indemnify, defend, protect, and hold 
harmless The Regents as stipulated in the Contract, then this obligation shall become and be null and void; otherwise it shall be and remain in full force and effect. 

 No extension of time, change, alteration, modification, or addition to the Contract, or of the work required thereunder, shall release or exonerate Surety on this bond or in any 
way affect the obligation of this bond; and Surety does hereby waive notice of any such extension of time, change, alteration, modification, or addition. 

 Whenever Principal shall be and declared by The Regents to be in default under the Contract, Surety shall promptly remedy the default, or shall promptly: 

 1. Undertake through its agents or independent contractors, reasonably acceptable to The Regents, to complete the Contract in accordance with its terms and conditions 
and to pay and perform all obligations of Principal under the Contract, including without limitation, all obligations with respect to warranties, guarantees, and the payment of 
liquidated damages, or, at Surety's election, or, if required by The Regents, 

 2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and, upon determination by The Regents of the lowest responsible bidder, 
arrange for a contract between such bidder and The Regents and make available as work progresses (even though there should be a default or a succession of defaults under 
the contract or contracts of completion arranged under this paragraph) sufficient funds to pay the cost of completion less the balance of the Contract Sum, and to pay and 
perform all obligations of Principal under the Contract, including, without limitation, all obligations with respect to warranties, guarantees, and the payment of liquidated 
damages; but, in any event, Surety's total obligations hereunder shall not exceed the amount set forth in the third paragraph hereof.  The term “balance of the Contract Sum,” as 
used in this paragraph, shall mean the total amount payable by The Regents to the Principal under the Contract and any amendments thereto, less the amount paid by The 
Regents to Principal. 

 Surety's obligations hereunder are independent of the obligations of any other surety for the performance of the Contract, and suit may be brought against Surety and such 
other sureties, jointly and severally, or against any one or more of them, or against less than all of them without impairing The Regents' rights against the others. No right of 
action shall accrue on this bond to or for the use of any person or corporation other than The Regents or its successors or assigns. Surety may join in any arbitration 
proceedings brought under the Contract and shall be bound by any arbitration award. In the event suit is brought upon this bond by The Regents, Surety shall pay reasonable 
attorney's fees and costs incurred by The Regents in such suit. Correspondence or claims relating to this bond shall be sent to Surety at the address set forth below. 

 IN WITNESS WHEREOF, we have hereunto set our hands this    day of      , 20 . 

 

Principal:   Surety:  
 (Name of Firm)   (Name of Firm) 
     
By:   By:  
 (Signature)   (Signature) 
     
     
 (Printed Name)   (Printed Name) 
     
Title:   Title:  
     

Address for Notices:   

  

  

  

NOTE:   NOTARY ACKNOWLEDGEMENT FOR SURETY AND SURETY'S POWER OF ATTORNEY MUST BE ATTACHED. 
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APPLICATION FOR PAYMENT 
 
    Number:                              Period to:                                                  
 
TO UNIVERSITY: The Regents of the University of California, UC Davis Health-FP&D and University’s Representative:  

       

 
FROM CONTRACTOR:  

ADDRESS:  
PROJECT NAME:  

PROJECT NO.:  
FACILITY: Facilities Planning & Development – UC Davis Health 

CONTRACT DATE:  
APPLICATION DATE:  

 
CHANGE ORDER SUMMARY:     
        Additions   Deductions 
Change Orders approved in previous months: Total: $   $  
            
Change Orders approved this month:       
            

Number:  Date Approved:          
            
            
            
      Total: $   $  
            
    NET CHANGE BY CHANGE ORDERS  $  
            
Application is made for payment under the Contract as shown below and in Schedule 1 attached hereto: 
            

1.  ORIGINAL CONTRACT SUM $  
2.  NET CHANGE BY CHANGE ORDERS $  
3.  CONTRACT SUM TO DATE (Line 1 ± Line2) $  
4.  TOTAL AMOUNT COMPLETED TO DATE (Column E on Schedule 1) $  
5.  RETENTION: 5% of Completed Work (Column H on Schedule 1)* $  

  a. Current Value of Securities Deposited in Escrow $     
  b. Current Value of Retention Deposited in Escrow $     
  c. Retention Held by University $     
      Current Retention Value (a + b + c) $     

6.  TOTAL EARNED LESS RETENTION (Line 4 less Line 5) $  
7.  TOTAL AMOUNT PREVIOUSLY PAID  $     
8.  CURRENT PAYMENT DUE (Line 6 less Line 7) $  
9.  BALANCE TO FINISH, PLUS RETENTION (Line 3 less Line 6) $  

 
*Pursuant to Article 9.2.2 of the General Conditions.
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The undersigned Contractor hereby represents and warrants to University that all Work, for which Certificates For Payment have 
previously been issued and payment received from University, is free and clear of all claims, stop notices, security interests, and 
encumbrances in favor of Contractor, any Subcontractor, and any other persons or firms entitled to make claims by reason of 
having provided labor, materials, or equipment related to the Work. 
 

The following Schedules are attached and incorporated herein, and made a part of this Application For Payment: 
 

Schedule 1 Cost Breakdown Schedule 
 Schedule 2 Certification of Current Market Value of Securities in Escrow in Lieu of Retention 
 Schedule 3 List of Subcontractors 
 Schedule 4 Declaration of Releases of Claims 
 
 
 

       
(Contractor) 

 
By:                                                

(Name) 
 
       

(Title) 
 
 
 
 

DECLARATION 
 
 
 I,         , hereby declare that I am the 
 
                                                                                                        of Contractor submitting this Application For Payment; that I 
am duly authorized to execute and deliver this Application For Payment on behalf of Contractor; and that all information set forth 
in this Application For Payment and all Schedules attached hereto are true, accurate, and complete as of its date. 
 
 I declare, under penalty of perjury, that the foregoing is true and correct and that this declaration was subscribed at 

   ,     , State of      

on                               , 20      . 
 
 
 

                                                                      
(Signature) 

 
                                                   

(Print Name) 
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PROJECT NAME:   APPLICATION NO.:  

PROJECT NO.:   APPLICATION DATE:  

FACILITY: Facilities Design and Construction  PERIOD TO:  

CONTRACT DATE:   CONTRACTOR:  
 

SCHEDULE 1 

TO 

APPLICATION FOR PAYMENT COST BREAKDOWN 

A B C D E F G H 

ITEM 
NO. 

DESCRIPTION OF 
WORK ACTIVITY OR 

OTHER ITEM 
SCHEDULED VALUE 

% 
COMPLETE 
 TO DATE    

TOTAL AMOUNT 
COMPLETED 

TO DATE (C x D)        

TOTAL AMOUNT 
COMPLETED ON 

PRIOR APPLICATION 
    FOR PAYMENT     

AMOUNT OF THIS 
APPLICATION  

(E - F)       

RETENTION  
(5% x E)   
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PROJECT NAME:  

CONTRACTOR:  

PROJECT NO.:  

APPLICATION NO.:  
 
 

SCHEDULE 2 
TO 

APPLICATION FOR PAYMENT 
 
 

CERTIFICATION OF CURRENT MARKET VALUE 
OF SECURITIES IN ESCROW IN LIEU OF RETENTION 

 
 
 As of     , 20       (not earlier than 5 days prior to the date of the Application For Payment of 

which this certification is a part), the aggregate market value of securities on deposit in Escrow Account No.    

  with          (Escrow Agent) is    

     Dollars ($   ). 

 
 
 
 (Escrow Agent)   (Contractor) 
     
By:   By:  
 (Name)   (Name) 
     
     
 (Title)   (Title) 
     
Date:   Date:  
 
 
NOTE: Notary acknowledgment for Contractor and Escrow Agent must be attached. 
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PROJECT NAME:  

CONTRACTOR:  

PROJECT NO.:  

APPLICATION NO.:  
 
 

SCHEDULE 3 
TO 

APPLICATION FOR PAYMENT 
 
 

LIST OF SUBCONTRACTORS 
 
 
 Subcontractors listed below are all Subcontractors furnishing labor, services, or materials for the period referred to in 
the Application For Payment referenced above, of which this Schedule 3 is a part: 
 

Name of Subcontractor Subcontracted 
 Work Activity 

Date Work  
Activity Completed 

   

   

   

   

   

   

   

   

   

   
 
 
 
 
 
 

 
 
       

(Contractor) 
 

By:                                                 
(Name) 

 
       

(Title) 
 

 
  



 
 6 of 6 Application for Payment 
  Exhibit 4 
  January 1, 2015 

PROJECT NAME:  

CONTRACTOR:  

PROJECT NO.:  

APPLICATION NO.:  
 
 

SCHEDULE 4 
TO 

APPLICATION FOR PAYMENT 
 
 

DECLARATION OF RELEASE OF CLAIMS 
 
 
Contractor hereby certifies that attached hereto are releases and waivers of claims and stop notices from all Subcontractors 
furnishing labor, services, or materials covered by the Certificate For Payment dated  , 
20        , except those listed below: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

       
(Contractor) 

 
By:                                                 

(Name) 
 
       

(Title) 
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SELECTION OF RETENTION OPTIONS 

 
I (we):  
 (Design-Builder) 
  

SELECTION OPTION 1   Check here for Option 1 

University will withhold retention    

OR SELECTION OPTION 2   Check here for Option 2 

herewith elect to substitute securities in the form of:   
  (Type of security) 

in lieu of retention being withheld by University for the 
above-referenced project.   

or SELECT OPTION 3   Check here for option 3 

herewith elect to have retention on the above-referenced 
project paid directly into the Escrow Account.   
  (Type of Security to be purchased) 

An Escrow Account will be opened with**:   
  (Name of state or federally chartered bank in California) 

whose address is:   
  (Street) 

   
  (City, County) 

   
  (State, Zip Code) 

On Behalf of Design-Builder*  On Behalf of University Acknowledged and Approved 

   
(Signature)  (Signature) 

  Jason Nietupski 
(Name)  (Name) 

  Vice President 
(Title)  (Title) 

* SIGNATURE SHALL BE BY THE AUTHORIZED PARTY WHO SIGNS THE ESCROW AGREEMENT FOR DEPOSIT OF SECURITIES IN LIEU OF RETENTION AND 
DEPOSIT OF RETENTION (“ESCROW AGREEMENT”). 
 
** DESIGN-BUILDER AND ITS SURETY BEAR THE RISK OF FAILURE OF THE BANK SELECTED. 
 
NOTE: IF A COMPLETED AND SIGNED ESCROW AGREEMENT IS NOT SUBMITTED WITH THIS FORM, UNIVERSITY WILL NOT ALLOW DEPOSIT OF 
SECURITIES IN LIEU OF RETENTION. 
 
IF OPTION 2 OR OPTION 3 IS SELECTED, AN ESCROW AGREEMENT (EXHIBIT 5B) MUST BE COMPLETED AND SUBMITTED TO THE UNIVERSITY. 
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RETURN THIS AGREEMENT SIGNED BY DESIGN-BULDER AND ESCROW AGENT TO: 
 
UC DAVIS HEALTH 
Facilities Planning & Development 
4800 2nd Avenue, Suite 3010 
Sacramento, CA 95817 

Escrow Account No.:      

ESCROW AGREEMENT FOR DEPOSIT OF SECURITIES IN LIEU OF RETENTION AND DEPOSIT OF RETENTION 

 This Escrow Agreement is made as of     , 20      , and entered into by and between THE REGENTS  
 
OF THE UNIVERSITY OF CALIFORNIA, hereinafter called "University," and      _______________, 
  
whose address is            ______, hereinafter 
 
called "Design-Builder," and         , a state or federally chartered bank in 
 
the state of California, whose address is            
 
hereinafter called "Escrow Agent." 
 
 For consideration hereinafter set forth, University, Design-Builder, and Escrow Agent agree as follows: 
 
 (1) Design-Builder has the option to deposit securities with Escrow Agent as a substitute for retention required to be withheld by 
University pursuant to the Contract Documents, hereinafter referred to as "Contract," entered into between University and Design-Builder for the 
Project titled 
 
SESP 2P340 Pathology Lab Remodel & Equipment Replacement  
Project Number 9560140 
 
in the amount of $     , dated     .  Alternatively, on written request of 
Design-Builder, University shall deposit retention directly with Escrow Agent.  Design-Builder and its surety shall be at risk for failure of the 
Escrow Agent selected. When Design-Builder deposits the securities as a substitute for retention, Escrow Agent shall notify University within 5 
days after the deposit. At all times, Design-Builder shall have on deposit securities the market value of which is at least equal to the cash 
amount then required to be withheld as retention under the terms of the Contract.  Securities shall be held in the name of The Regents of the 
University of California, Davis Health, Facilities Design and Construction; and Design-Builder shall be designated as the beneficial owner. 
 
 (2) Escrow Agent shall review the market value of securities deposited in escrow under this Escrow Agreement as often as conditions of 
the securities market warrant, but in no case less than once per month.  Escrow Agent shall promptly notify University and Design-Builder of the 
market value of the deposited securities if such market value is less than the total amount of retention required to be withheld under the terms of 
the Contract.  Design-Builder shall promptly deposit additional securities so that the current market value of the total of all deposited securities 
shall be at least equal to the total required amount of retention.  Escrow Agent shall, within 5 days after University's request, provide a statement 
to University of the current market value of all securities deposited under this Escrow Agreement as of a date not earlier than 5 days prior to 
such request.  The provisions of this Paragraph 2 shall not apply to securities consisting of monetary deposits as allowed by Paragraph 7 held 
by a bank as Escrow Agent, provided the bank provides monthly statements reflecting the status of the monetary deposits held by the bank to 
University and Design-Builder. 
  
 (3) Design-Builder shall not use any or all of the securities deposited in lieu of retention under this Escrow Agreement for any other 
obligations, including deposits in lieu of retention for other contracts.  Design-Builder represents, covenants and warrants that all deposited 
securities shall be lien free when tendered to the Escrow Agents and shall remain lien free during their retention by the Escrow Agent. 
 
 (4) University shall make progress payments to Design-Builder for those funds which otherwise would be withheld from progress 
payments pursuant to the Contract provision, provided that Escrow Agent holds securities in the form and amount specified herein. 
 
 (5) Prior to Design-Builder's submission of each Application For Payment, Escrow Agent shall issue a current statement of (a) the value of 
the securities currently being deposited in lieu of retention and (b) the current value of all securities being held in escrow pursuant to this Escrow 
Agreement.  Such statement shall be no more than 5 days old at the time of submission, shall be notarized or have a guarantee of signature, 
and shall be submitted to Design-Builder with a copy to University under separate cover. Design-Builder shall attach such original statement to 
each Application For Payment.  The provisions of this Paragraph 5 shall not apply to securities consisting of monetary deposits as allowed by 
Paragraph 7 held by a bank as Escrow Agent, provided the bank provides monthly statements reflecting the status of the monetary deposits 
held by the bank to University and Design-Builder. 
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 (6) If, at the request of Design-Builder, University deposits retention directly with Escrow Agent, Escrow Agent shall hold such retention 
for the benefit of Design-Builder until such time as the escrow created under the Contract is terminated.  All terms and conditions of this Escrow 
Agreement and the rights and responsibilities of the parties shall be equally applicable and binding when University deposits retention directly 
with Escrow Agent. 
 
 (7) University will allow Design-Builder to deposit the following securities in lieu of retention and direct the investment of the retention 
deposits into any of the following which at the time of payment are legal investments under the laws of the State of California: 
 

a. Direct obligations of the United States of America (including obligations issued or held in book-entry form on the books 
of the Department of the Treasury of the United States of America or any Federal Reserve Bank), or obligations the 
timely payment of the principal of and interest on which are fully guaranteed by the United States of America, or 
tax-exempt obligations which are rated in the highest rating category of a nationally recognized bond rating agency. 

 
b. Obligations, debentures, notes or other evidence of indebtedness issued or guaranteed by any of the following:  Banks 

for Cooperatives, Federal Intermediate Credit Banks, Federal Home Loan Bank System, Export-Import Bank of the 
United States, Federal Financing Bank, Federal Land Banks, Federal Farm Credits, Government National Mortgage 
Association, Farmer's Home Administration, Federal Home Loan Mortgage Corporation, or Federal Housing 
Administration. 

 
c. Bonds of the State of California or those for which the faith and credit of the State of California are pledged for the 

payment of principal and interest. 
 
d. Interest-bearing bankers acceptances and demand or time deposits (including certificates of deposit) in banks, 

provided such deposits are either (1) secured at all times, in the manner and to the extent provided by law, by collateral 
security described in clauses a or b of this Paragraph 7 continuously having a market value at least equal to the 
amount so invested so long as such underlying obligations or securities are in the possession of the Securities 
Investors Protection Corporation, (2) in banks having a combined capital and surplus of at least One Hundred Million 
Dollars, or (3) fully insured by the Federal Deposit Insurance Corporation. 

 
e. Taxable government money market portfolios restricted to obligations with maturities of one (1) year or less, issued or 

guaranteed as to payment of principal and interest by the full faith and credit of the United States of America. 
 
f. Commercial paper rated in the highest rating category of a nationally recognized rating agency, and issued by 

corporations organized and operating within the United States of America and having total assets in excess of Five 
Hundred Million Dollars. 

 
 (8) Design-Builder shall be responsible for paying all fees, costs, and expenses incurred by Escrow Agent in administering the escrow 
account.  These expenses and payment terms shall be determined by Design-Builder and Escrow Agent. All fees, costs, and expenses of this 
Escrow Agreement and any transactions carried out hereunder shall be billed by Escrow Agent to Design-Builder.  In the event that any fees, 
costs, or expenses shall remain unpaid in excess of 30 days from the date due, Escrow Agent may withhold such unpaid amount from any 
income distributable to Design-Builder, but shall not withhold such unpaid amount from any income distributable to University. 
 
 (9) Interest earned on the securities or the money market accounts held in escrow and all interest earned on the interest shall be for the 
sole account of Design-Builder and shall be held in escrow.  Interest may be withdrawn by Design-Builder from time to time, without notice to 
University, only to the extent that the total amount held in escrow meets or exceeds the required amount of retention. 
 
 (10) Except as provided in Paragraph 9, Design-Builder shall have the right to withdraw all or any part of the escrow account only by 
written notice to Escrow Agent accompanied by written authorization from University to Escrow Agent stating that University consents to the 
withdrawal of the amount sought to be withdrawn by Design-Builder.  University shall not be obligated to consent to any withdrawal to the extent 
of stop notice claims which cannot be satisfied from other funds then due and payable to Design-Builder. 
 
 (11) University shall have the right to draw upon the securities, any interest earned on the securities, and any interest earned on the 
interest in the event of default by Design-Builder.  Upon 7 days written notice to Escrow Agent from University, with a copy to Design-Builder, 
Escrow Agent shall immediately convert the securities, any interest earned on the securities, and all interest earned on the interest to cash and 
shall distribute the cash as instructed by University.  Escrow Agent shall have no duty to determine whether a default has occurred and may rely 
solely upon the written notice of such default from University. 
 
 (12) Upon receipt of written notification from University certifying that final payment is due under the Contract, Escrow Agent shall release 
to Design-Builder the amount, if any, by which the value of all securities and interest on deposit less escrow fees and charges of the escrow 
account exceeds 125% of all stop notice claims on file. Escrow Agent shall pay the remaining amount to University or as directed by University. 
The escrow shall be closed immediately upon disbursement of all monies and securities on deposit and payment of fees and charges. 
 
 (13) Escrow Agent shall rely upon the written notifications from University and Design-Builder pursuant to this Escrow Agreement; and 
University and Design-Builder shall hold Escrow Agent harmless from Escrow Agent's release, conversion, and disbursement of the securities 
and interest as set forth herein. 
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 (14) Escrow Agent shall have the right to terminate this Escrow Agreement upon 30 days notice to all parties hereunder. Upon receipt of 
such notice, University and Design-Builder shall appoint a successor Escrow Agent in writing and deliver written notice of such appointment to 
Escrow Agent.  Thereupon, Escrow Agent shall deliver all assets in its custody to such successor Escrow Agent and all responsibility of Escrow 
Agent under this Escrow Agreement shall terminate; provided, however, if Design-Builder and University fail to appoint a successor Escrow 
Agent on or before the end of the 30 day notice period, then Escrow Agent is authorized and instructed to return all assets, documents, and 
other items in its custody to University and this Escrow Agreement shall be terminated without further instruction. 
 
 (15) The duties and responsibilities of Escrow Agent shall be limited to those expressly set forth in this Escrow Agreement; provided, 
however, that, with Escrow Agent's written consent, the duties and responsibilities in this Escrow Agreement may be amended at any time or 
times by an instrument in writing signed by all parties. 
 
 (16) Whenever Design-Builder tenders securities to be deposited in lieu of retention, an authorized representative of the Design-Builder 
shall declare under penalty of perjury that the securities are lien free and shall remain lien free during their retention by the Escrow Agent.  The 
declaration shall be in the following form: 

 
“The undersigned, on behalf of          whose  

(Name of Design-Builder) 
 
address is            represents, 

(Street Address, City, State, Zip Code) 
 
covenants and warrants that the securities tendered herewith are lien free and shall remain lien free during their retention by the 
Escrow Agent. 

   
I,       , hereby declare that I am the       

   (Name)        (Title) 
 

of          , that I am duly authorized to make this 
(Name of Design-Builder) 

 
representation, and that I declare under perjury under the laws of the State of California that the foregoing is true and correct.” 

  
                   
  (Signature)       (Date) 

   
 (17) The names of the persons authorized to give written notice or to receive written notice on behalf of University and on behalf of Design-
Builder in connection with this Escrow Agreement, and exemplars of their respective signatures, are as set forth below.  Such names may be 
changed by written notice to the other parties. 
 
On behalf of University:  On behalf of Design-Builder: 
     
1. Jason Nietupski  1.  
 (Name)   (Name) 

     
 (Signature)   (Signature) 

 916-734-7024    
 (Telephone Number)   (Telephone Number) 

2. Craig Allen  2.  
 (Name)   (Name) 

     
 (Signature)   (Signature) 

 916-734-7024    
 (Telephone Number)   (Telephone Number) 

     
 Design-Builder, Escrow Agent, and University hereby agree to the covenants contained herein. 
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IN WITNESS WHEREOF, Design-Builder, Escrow Agent, and University have executed this Escrow Agreement, the day 
and year first written above. 
 
University:  Design-Builder: 

By   By  
 (Signature)   (Signature) 

 Jason Nietupski    
 (Printed Name)   (Printed Name) 

 Vice President    
 (Title)   (Title) 

 916-734-7024    
 (Telephone Number)   (Telephone Number) 

By   By  
 (Signature)   (Signature) 

 Craig Allen    
 (Printed Name)   (Printed Name) 

 Director    
 (Title)   (Title) 

 916-734-7024    
 (Telephone Number)   (Telephone Number) 

     
Escrow Agent:   
    
By   
 (Signature)  
   
 (Printed Name)  
   
 (Title)  
   
 (Telephone Number)  
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January 1, 2015 

SUBMITTAL SCHEDULE 
 

Project Name:  

Project Number:  

Facility: UC Davis Health - Facilities Planning & Development 

Contract Date:  

Subcontractor:  

Specification Section:  

Work Activity:  
 
 

Event 
Scheduled 
Completion 

Date 

Actual 
Completion 

Date 

Calendar Days 
Required 

to Complete 

1. Received by Contractor and Time for Checking    

2. First Delivered to University's Representative and Time for Checking    

3. Return to Contractor    

4. Corrections Completed and Time for Corrections    

5. Next Delivered to University's Representative and Time for Checking    

6. Return to Contractor    

7. Approval for Job Information    

8. Approval for Fabrication and Time for Fabrication    

9. Fabrication Completed    

10. Shipping Date and Time Enroute    

11. Delivery to Job    
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Cost Proposal 
EX-07 (November 2, 2020) 

COST PROPOSAL 

Date:   Change Order Request No.:  

Project No.:     

Project Name:   

UC Davis Health 
Facilities Planning & Development 

Scope of Change: 
 

 

 

 

 
 
Instructions: 
 
1. Complete this form by providing (a) all information required above, (b) the amount and justification based upon the Contract 

Schedule for any proposed adjustment of Contract Time, (c) the proposed adjustment of Contract Sum, (d) the attached 
“Cost Proposal Summary,” and (e) the attached form titled, “Supporting Documentation for the Cost Proposal Summary.” 

 
2. Attach the form titled “Supporting Documentation for the Cost Proposal Summary” for Design Builder and each 

Subcontractor involved in the Extra Work. Each such form shall be completed and signed by Design Builder or 
Subcontractor actually performing the Work activity identified on the form. Attach supporting data to each such form to 
substantiate the individually listed costs. The costs provided on these forms shall be used to substantiate Additional Costs 
shown on the Cost Proposal Summary. 

 
3. The Design Builder Fee shall be computed on the Cost of Extra Work of Design Builder and each Subcontractor involved 

in the Extra Work; and shall constitute full compensation for all costs and expenses related to the subject change and not 
listed in the “Supporting Documentation for the Cost Proposal Summary,” including overhead and profit. 

 
4. Refer to Article 7.3 of the General Conditions for the method of computing the Design Builder Fee. 
 
Adjustment of the Contract Time (Include justification based upon the Contract Schedule):     
                   (Days) 
Refer to Article 8 of the General Conditions. 
 
Adjustment of the Contract Sum (Total from line 18, col. 4 of Cost Proposal Summary): $    
 
Refer to Article 7 of the General Conditions. 
 
Submitted:  Received: 
   

(Design Builder)  (University’s Representative) 

By:   By:  
(Signature)  (Signature) 

Title:   Title:  

Date:   Date:  
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Cost Proposal 
EX-07 (November 2, 2020) 

COST PROPOSAL SUMMARY 
 
 
Change Order Request No.:     
 
Design Builder Name:            
 
 

UC Davis Health 
Facilities Planning & Development 

 

 

(1) (2) (3)    

Design Builder 1st Tier Subs 2nd & Lower 
 Tier Subs Total 

ACTUAL 
COSTS 

1.  Straight Time Wages/Salaries – Labor     

2.  Fringe Benefits and Payroll Taxes – Labor     

3.  Overtime Wages/Salaries – Labor     

4.  Fringe Benefits and Payroll Taxes – Overtime     

5.  Materials and Consumable Items     

6.  Sales Taxes (On line 5)     

7.  Rental Charges     

8.  Royalties     

9.  Permits     

10.Total Direct Expense  (Sum of lines 1-9)     

11. Insurance & Bonds  (up to 2% of line 10)     

DESIGN 
BUILDER 

FEE 

12. Sub-Sub  (15% of line 10; col. 3)     

13. Subcontractor  (5% of line 10; col. 3)     

14. Subcontractor  (15% of line 10; col. 2)     

15. Design Builder (5% of line 10; col. 2 & 3)     

16. Design Builder (15% of line 10; col. 1)     

17. Design Builder Fee (Sum of lines 12-16)     

TOTAL 
18. Sum of lines 10, 11, & 17     

 
Actual Costs are taken from line 12 of the attached forms titled, “Supporting Documentation For the Cost Proposal Summary” for 
Design Builder and each Subcontractor involved in the Extra Work. 
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Cost Proposal 
EX-07 (November 2, 2020) 

SUPPORTING DOCUMENTATION FOR THE COST PROPOSAL SUMMARY 
 
 
Design Builder/Subcontractor Name:            
 
Change Order Request No.:    
             
Work Activity:              
 
 

UC Davis Health 
Facilities Planning & Development 

 
 

COST 
ITEM DESCRIPTION COST (1) 

ACTUAL 
COSTS 

1. Straight Time Wages/Salaries – Labor  

2. Fringe Benefits and Payroll Taxes – Labor:           % of line 1  

3. Overtime Wages/Salaries – Labor (Attach University Representative's written authorization)  

4. Fringe Benefits and Payroll Taxes – Overtime:             % of line 3  

5. Materials and Consumable items  

6. Sales Taxes:            % of line 5  

7. Rental Charges (attach CalTrans’ Schedule)  

8. Royalties  

9. Permits  

10. Total Direct Expense – sum of lines 1-9  

11. Insurance and Bonds           % of line 10  (up to 2% of line 10)  

TOTAL 12. Sum of lines 10 and 11  
 

   
(Company Name)  (Design Builder’s Company Name) 

   
(Signature) (2)  (Signature) (3) 

   
(Title)  (Title) 

   
(Date)  (Date) 

 
Notes: (1) Round off all costs to the nearest dollar. 
 (2) This form shall be prepared and signed by Design Builder or Subcontractor actually performing the Work activity indicated 

above. 
 (3) If this form is signed by a Subcontractor, it shall be reviewed and signed by Design Builder certifying the accuracy of the 

information. 
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COST PROPOSAL 
(for Deductive Change Order) 

 
Date:                                               Change Order Request No.:   
 

UC Davis Health 
 
Scope of Change: 
      
      
      
  
Instructions: 
 
1. Complete this form by providing (a) all information required above, (b) the amount and justification based upon 

the Contract Schedule for any proposed adjustment of Contract Time, (c) the proposed adjustment of Contract 
Sum, (d) the attached “Cost Proposal Summary,” (e) the attached form titled, “Supporting Documentation for 
the Cost Proposal Summary,” (f) the attached form titled “Cost Breakdown for Supporting Documentation,” 
and (g) the attached form titled “Labor Breakdown for Supporting Documentation.” Items (f) and (g) listed 
above are optional and shall be completed as instructed.  

 
2. Attach the forms titled “Supporting Documentation for the Cost Proposal Summary”, “Cost Breakdown for 

Supporting Documentation,” and “Labor Breakdown for Supporting Documentation”, for Contractor and each 
Subcontractor involved in the Deductive Work.  Each such form shall be completed and signed by Design 
Builder or Subcontractor scheduled to perform the Work activity identified on the form.  Attach supporting data 
to each such form to substantiate the individually listed costs.  The costs provided on these forms shall be used 
to substantiate Costs shown on the Cost Proposal Summary. 

 
3. The Design Builder Fee shall be computed on the Cost of Deducted Work of Design Builder and each 

Subcontractor involved in that Work; and shall constitute full compensation for all costs and expenses related 
to the subject change and not listed in the “Supporting Documentation for the Cost Proposal Summary,” 
including overhead and profit. 

 
4. Refer to Article 7.3.4.2 of the General Conditions for the method of computing the Design Builder Fee. 
 
Adjustment of the Contract Time (Include justification based upon the Contract Schedule):     
     (Days)   
Refer to Article 8 of the General Conditions. 
 
Adjustment of the Contract Sum (Total from line 18, col. 4 of Cost Proposal Summary):   $   
 
Refer to Article 7 of the General Conditions. 
 

Submitted: 

 

 Received: 

(Design Builder)  (University's Representative) 

By:      
(Signature) 

 By: 
 

    
 (Signature) 

Title:       Title:      
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Date:       Date:      

 
COST PROPOSAL SUMMARY 

 
 
Change Order Request No.:    
 
Design Builder Name:    
 

UC Davis Health 
  (1) (2) 

 
(3)  (4) 

   
Design 
Builder 

 
1st Tier Subs 

2nd & Lower Tier 
Subs 

 
Total 

 1.  Straight Time Wages/Salaries - 
Labor 

    

 2.  Fringe Benefits and 
    Payroll Taxes - Labor 

    

 3.  Overtime Wages/Salaries - 
Labor 

    

 
ACTUAL 

4.  Fringe Benefits and 
    Payroll Taxes - Overtime 

    

COSTS 5.  Materials and Consumable 
Items 

    

 6.  Sales Taxes (On line 5)     
 7.  Rental Charges     
 8.  Royalties     
 9.  Permits     
 10.Total Direct Expense (Sum of 

lines 1-9) 
    

 11. Insurance & Bonds (shall not 
exceed 2% of line 10) 

    

 12. Sub-Sub (5% of line 10; col. 3)     
 13. Subcontractor (5% of line 10; 

col. 3) 
    

DESIGN 
BUILDER 
FEE 

14. Design Builder (5% of line 10; 
col. 2 & 3) 

    

 15. Design Builder Fee (Sum of 
lines 12-14) 

    

TOTAL 16. Sum of lines 10, 11, & 15     
 
 
Actual Costs are taken from line 12 of the attached forms titled, “Supporting Documentation For the Cost Proposal Summary” for 
Design Builder and each Subcontractor involved in the Deductive Work. 
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SUPPORTING DOCUMENTATION FOR THE COST PROPOSAL SUMMARY 

 
Design Builder/Subcontractor Name:       Change Order Request No.:   
             
 
Work Activity:           
 

UC Davis Health 
COST 
ITEM 

DESCRIPTION COST (1) 

 1.  Straight Time Wages/Salaries -- Labor  
 2.  Fringe Benefits and Payroll Taxes -- Labor:           % of line 1  
 3.  Overtime Wages/Salaries - Labor (Attach University 

Representative's written                 authorization) 
 

ACTUAL 4.  Fringe Benefits and Payroll Taxes -- Overtime:             % of line 3  
COSTS 5.  Materials and Consumable items  

 6.  Sales Taxes:            % of line 5  
 7.  Rental Charges (attach Caltrans’ Schedule)  
 8.  Royalties  
 9.  Permits  
 10. Total Direct Expense -- sum of lines 1-9  

  
TOTAL 12. Sum of line 10   

 
 

   
(Company Name)  (Design Builder’s Name) 

   
(Signature) (2)  (Signature) (3) 

   
(Title)  (Title) 

   
(Date)  (Date) 

 
 
 
 
Notes:  (1)  Round off all costs to the nearest dollar. 
  (2)  This form shall be prepared and signed by Design Builder or Subcontractor that was to perform the Work activity 

indicated above. 
  (3)  If this form is signed by a Subcontractor, it shall be reviewed and signed by Design Builder certifying the accuracy 

of the information. 
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Field Order # 
UC Davis Health 

Project Name 
Project # 

 
 
Date 
 
 
CONTRACTOR NAME 
ADDRESS 
CITY, STATE, ZIP 
(###) ###-#### 
(###) ###-#### Fax 
 
 
Subject: 
 
Description: 
 
 
Attachments: 
 
Method of determining a change in contract sum: 
 
Estimated Adjustment of        Estimated Adjustment of Contract 
Sum:         Time: 
 
 
Funds Approved By:       Date:     
   Capital Finance 
 
 
University’s Authorization to proceed with this field order: 
 
Signed By:        Date:     
   (Project Manager) 
 
 
Contractor’s acceptance of the above estimated adjustments in contract sum and time: 
 
Signed By:        Date:     
   (Contractor) 
 
Note:  If the Work described above constitutes a change, this Field Order will be superseded by a Change Order 
that will include the scope of the change in the Work and any actual adjustments of the Contract Sum and the 
Contract Time. A detailed cost breakdown and completed distribution of contract dollars must be submitted to 
University Representative before the Change Order can be processed. 
 
CC:  Inspector, Consultant, File 
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CHANGE ORDER # 
UC DAVIS HEALTH 

Project Title 
Contract Title 

PROJECT # 
Sub # 

 
Date 
 
CONTRACTOR NAME 
ADDRESS 
CITY, STATE, ZIP 
(###) ###-#### 
(###) ###-#### 
 
Subject: 
 
Description of Change: 
 
Reason for Change: 
 

Adjustment in Contract Sum 
 Original Contract Sum:        
 Prior Adjustments:         
 Contract Sum Prior to this Change:       
  

Adjustment for this Change:        
 
Revised Contract Sum:        
 
Adjustment in Contract Time 
Original Contract Time:        
Prior Changes:         
Adjustment for this Change:        
Revised Contract Time:        

 
 Contract Completion Date:        
 
 Funding Information 
          
 
Contractor waives any claim for further adjustments in the Contract Sum and the Contract Time related to the above described change in the 
Work. 
 
RECOMMENDED:      ACCEPTED: 
 
By:        By:       
 
Date:        Date:       
 
FUNDS APPROVED:      CHANGE ORDER FULLY EXECUTED: 
 
By:        By:       
 
Date:        Date:       
 
APPROVED: 
UNIVERSITY: THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
 
By:       
 
Date:       
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CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND PAYMENT 
BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT RELY ON THIS 
DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 
 
Identifying Information 
Name of Claimant:  
Name of Customer:  
Job Location:  
Owner:  
Through Date:  
 
Conditional Waiver and Release 
This document waives and releases lien, stop payment notice, and payment bond rights the claimant has for labor 
and service provided, and equipment and material delivered, to the customer on this job through the Through Date 
of this document. Rights based upon labor or service provided, or equipment or material delivered, pursuant to a 
written change order that has been fully executed by the parties prior to the date that this document is signed by the 
claimant, are waived and released by this document, unless listed as an Exception below. This document is 
effective only on the claimant's receipt of payment from the financial institution on which the following check is 
drawn: 
 
Maker of Check:  
Amount of Check: $   
Check Payable to:  
 
Exceptions 
This document does not affect any of the following: 

(1) Retentions.  

(2) Extras for which the claimant has not received payment.  

(3) The following progress payments for which the claimant has previously given a conditional waiver and release 

but has not received payment: 

Date(s) of waiver and release:       

Amount(s) of unpaid progress payment(s): $    

(4) Contract rights, including (A) a right based on rescission, abandonment, or breach of contract, and (B) the right 

to recover compensation for work not compensated by the payment. 

 
Signature  
Claimant’s Signature:  
Claimant’s Title:  
Date of Signature:  
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UNCONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING UP 
THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE 
NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL WAIVER AND RELEASE FORM.  
 
Identifying Information 
Name of Claimant:  
Name of Customer:  
Job Location:  
Owner:  
Through Date:  
 
Unconditional Waiver and Release 
This document waives and releases lien, stop payment notice, and payment bond rights the claimant has for labor 

and service provided, and equipment and material delivered, to the customer on this job through the Through Date 

of this document. Rights based upon labor or service provided, or equipment or material delivered, pursuant to a 

written change order that has been fully executed by the parties prior to the date that this document is signed by the 

claimant, are waived and released by this document, unless listed as an Exception below. The   claimant has 

received the following progress payment: $      

 
Exceptions 
This document does not affect any of the following: 
(1) Retentions. 
(2) Extras for which the claimant has not received payment. 
(3) Contract rights, including (A) a right based on rescission, abandonment, or breach of contract, and (B) the right 
to recover compensation for work not compensated by the payment. 
 
Signature  
Claimant’s Signature:  
Claimant’s Title:  
Date of Signature:  
 



EXHIBIT 12
THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 

Master Builder’s Risk Program 
Coverage Summary 

9/1/2025 UC Master Builder’s Risk - Coverage Summary 

NOTE: The total estimated construction cost is estimated through project completion and reported on 
the original Builder’s Risk Insurance Application. This Limit of Liability will correspond with the total 
estimated construction cost as shown on the original Builder’s Risk Insurance Application. If the 
construction costs should increase, the Limit of Liability should be subsequently increased, once 
advance notice has been given to Alliant Insurance Services, Inc. by the University’s representative. 

This document summarizes the Builder’s Risk policy and is not intended to reflect all the terms, 
conditions, or exclusions of such policy as of the effective date of coverage. This document is not an 
insurance policy and does not amend, alter or extend the coverage afforded by the listed policy. The 
actual insurance policy defines all the terms, exclusions and conditions of coverage, and not this 
summary. Should any ambiguities or conflicts between the summary and policy exist, the policy terms 
and conditions will apply. 

Some projects may be excluded and/or must be underwritten separately and may be subject to 
different rates, deductibles, and terms and conditions (see end of summary). Therefore, this 
document should be used as a guideline only. 

INSURANCE COMPANY: Liberty Mutual Fire Insurance Company 

BEST’S RATING: A XV 

NAMED INSURED: The Regents of the University of California 

INSURING AGREEMENT 

This Policy, subject to the Limit of Liability and the terms, conditions, and limitations contained 
herein or endorsed hereon, insures against all risks of direct physical loss or damage to Covered 
Property while at the construction site, stored off-site, or in the course of transit within this policy’s 
territory and occurring during the period of insurance of this policy. 

LIMITS OF LIABILITY 

SCHEDULE OF LIMITS 

This Company shall not be liable for more than the Limit of Liability, as stated in Confirmation of Coverage, 
in any one Occurrence for any one Insured Project, subject to the following limits and sublimits: 

MASTER POLICY LIMITS, BY CONSTRUCTION CLASS 

$200,000,000 per project, per occurrence; except, 
$ 25,000,000 per project, Joisted Masonry construction 
$ 10,000,000 per project, Wood Frame construction 

Leila Couceiro
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THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
Master Builder’s Risk Program 

Coverage Summary 

9/1/2025 UC Master Builder’s Risk - Coverage Summary 

 

 

KEY SUBLIMITS (Per Occurrence unless otherwise stated): 

1. $10,000,000 for Wood Frame Construction 
 

2. $25,000,000 for Joisted Masonry Construction 
 

3. $25,000,000 as respects Demolition and Increased Cost of Construction 
 

4. $5,000,000 as respects Expediting Expense, Contractor’s Extra Expense, General Conditions Expense / 
$500,000 Owner’s Extra Expense / $100,000 Infrastructure Extra Expense 

 
5. $10,000,000 as respects Temporary Offsite Location (per location) 

 
6. $10,000,000 as respects Transit (Inland only) 

 
7. $15,000,000 as respects Debris Removal 

 
8. $1,000,000 as respects Construction Documentation, Valuable Papers and Records 

 
9. $5,000,000 as respects Design Professional Fees 

 
10. $1,000,000 as respects Claims Preparation Expenses 

 
11. $1,000,000 as respects Crane Re-Erection Expense 

 
12. $500,000 as respects Scaffolding, Forms and Falsework Re-Erection Expense 

 
13. $500,000 as respects Pollution Cleanup and Decontamination (Per project aggregate) 

 
14. $750,000 as respects Fire Protection Equipment Refills 

 
15. $500,000 as respects Governmental Authority Protection Services 

 
16. $500,000 as respects Fungus, Wet Rot, Dry Rot or Bacteria 

 
17. $2,000,000 as respects Preservation of Property Protection Expense – 30 Days 

 
18. $50,000 as respects Reward Payment 

 
19. Included for 30 Days as respects Hot Testing 

20. No sublimit as respects Off Premises Service Interruption – Direct Damage 
 

21. No Sublimit as respects Green/LEED Rating System 
 

22. No Sublimit for Landscaping Materials 
 

23. No Sublimit as respects Water Damage (Includes Frost, Freeze, Falling of Ice) 

24. $500,000 as respects Flood (Zone A, AE, V, D) 

25. $750,000 as respects Flood (Zone B, X500, X-Shaded) 

26. $1,000,000 as respects Flood (Zone C, X, X-Unshaded) 
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Master Builder’s Risk Program 

Coverage Summary 

9/1/2025 UC Master Builder’s Risk - Coverage Summary 

 

 

NOTIFICATION OF COVERAGE/TERMINATION: The Confirmation of Coverage period will correspond 
with the earliest estimated Notice to Proceed date for any construction phase and estimated Notice of 
Final Completion date as indicated on the original Builder’s Risk Insurance Application. If construction 
is not completed on time and coverage beyond the previously reported estimated Notice of Final 
Completion date is required, prior notification must be given to Alliant Insurance Services, Inc. by the 
University Representative in order to ensure that coverage remains in force for the project. 

TERMS AND CONDITIONS 

 
NAMED INSURED 

The Regents of the University of California and all affiliated and subsidiary companies, corporations, 
ventures, partnerships or other organizations, all owned, controlled or managed by the Named Insured 
and all as now exist or may hereafter be constituted or acquired. 

ADDITIONAL INSUREDS 

Except noted above, this Policy recognizes owners, contractors, subcontractors of any tier, 
architects, engineers, and any other individual or entity, all as required by contract documents or 
subcontract documents executed with respect to the insured project prior to the date of loss or 
damage to covered property as an Additional Insured, and then only as to their respective financial 
interest in the coverage property. 

Notwithstanding the foregoing sentence, architects, engineers, manufacturers and suppliers shall 
only be Additional Insureds with respect to their activities at the insured project location. 

ATTACHMENT/TERMINATION 

Insurance hereunder applies to all projects specifically declared under the Master Policy in a 
Quarterly Report Endorsement, where the project is scheduled to begin during the term of the 
Master Policy. The Master Policy term commences on September 1, 2025, at 12:01 AM and ends on 
September 1, 2028, at 12:01 AM. 

Coverage for each Insured Project declared under the Master Policy will go into effect and 
continue in full force and effect during the Coverage Period specified in the Confirmation of 
Coverage. 
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Master Builder’s Risk Program 

Coverage Summary 

9/1/2025 UC Master Builder’s Risk - Coverage Summary 

 

 

DEDUCTIBLES 

(Basis for determining deductible is the total project contract value for all construction phases, 
estimated through project completion.) 

 
All Other Perils and Water Damage Deductibles (based on Total Project Value) 

Deductible All Other Perils Water Damage 
 
 
 

$10,000 

• Fire Resistive, Non-Combustible-NOC, 
Masonry Non-Combustible projects 
≤$25,000,000 

• Joisted Masonry projects ≤$15,000,000 

• All JOC’s 

• All JOC’s 

 
 
 

$25,000 

• Wood Frame projects ≤$2,000,000 

• Fire Resistive, Non-Combustible-NOC, 
Masonry Non-Combustible including 
cleanrooms ISO class 5-9 projects 
>$25,000,000 and ≤$200,000,000 

 
 

N/A 

 
 
 
 
 
 

$50,000 

• Wood Frame projects >$2,000,000 and 
≤$10,000,000 

• All Site Work Only (Outdoor 
Infrastructure / Utility / Hardscape / 
Landscape) projects 

• Fire Resistive, Non-Combustible- NOC, Masonry 
Non-Combustible projects >$5,000,000 and 
≤$25,000,000 

• Fire Resistive, Non-Combustible-NOC, Masonry 
Non-Combustible including cleanrooms ISO class 
5-9 projects >$25,000,000 and ≤$50,000,000 

• Wood Frame projects ≤$10,000,000 

• Joisted Masonry projects ≤$15,000,000 

• All Site Work Only (Outdoor Infrastructure / 
Utility / Hardscape / Landscape) projects 

 
 
 

$100,000 

• Hot testing (applicable for projects ≤ 
$100,000,000 only)  

• Fire Resistive, Non-Combustible-NOC, Masonry 
Non-Combustible including cleanrooms ISO class 
5-9 projects >$50,000,000 and ≤$200,000,000 

• Hot testing (applicable for projects ≤ 
$100,000,000 only)  
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Flood Deductibles 
 

Deductible  Flood Zone 
5% VARTOL*/minimum $250,000 Zone A, AE, V, D 

2.5% VARTOL*/minimum $250,000 Zone B, X500, X-Shaded 
$100,000 Zone C, X, X-Unshaded 

*VARTOL- Value at risk at time of loss 
 
 

Windstorm Deductible 
 

Deductible Project 
$100,000 All Projects 

 
 

NOTE: Based on UC’s construction contracts, the General Contractor is responsible for the deductibles. 
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KEY EXCLUSIONS 

KEY PROPERTY NOT COVERED 

Covered property does not include: 
 

1. Land and land values and the value of cut, fill and backfill materials existing at the location of the 
insured project prior to project commencement. However, the following are covered to the extend 
identified in the contract documents and included in the Total Project Value: 

• Fill and backfill materials purchased for use in the completion of the insured 
project; and 

• Labor and material charges incurred to excavate land and to move, remove, place or 
otherwise handle cut, fill and backfill materials, whether such materials are insured or 
uninsured. 

2. Any part of contractor’s equipment including, tools, machinery, hoists, jacks, lifts, cranes or 
property of similar kind not intended to become a permanent part of the insured project; 

3. Vehicles and equipment licensed for highway use, rolling stock, aircraft or watercraft; 
 

4. Water, other than water that is contained within any enclosed tank, piping system, or any other 
processing equipment; standing timber including undisturbed natural wooded areas; growing 
crops; or animals; 

 
5. Accounts, bills, currency, stamps, evidence of debts, checks, money, securities, precious metals, 

precious stones or other property of a similar nature; 

6. Existing real property; 
 

7. Property at a project site that stores, processes, handles or makes use of radioactive materials; 
however, this does not apply to project site making use of radioactive isotopes contained within 
equipment used for diagnostic or testing purposes; 

 
8. Roadways, sidewalks or other paved or concrete surfaces at the project site that existed prior to 

the beginning of the Insured project; 

9. Contraband or property in the course of illegal transportation or trade; or 
 

10. Overhead transmission, distribution or communications lines, and their supporting structures, 
except to the extent identified in the contract documents and included in the total estimated 
construction cost. 
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KEY EXCLUDED CAUSES OF LOSS 

1. This policy will not pay for loss or damage caused directly or indirectly by any of the following. Such 
loss or damage is excluded regardless of any other cause or event that contributes concurrently or in 
any sequence to the loss or damage, even if such other cause or event would otherwise be covered. 
These exclusions apply whether or not the loss event results in widespread damage or affects a 
substantial area: 

a. Governmental Action 
 

Seizure, confiscation, expropriation, nationalization or destruction of property by order of 
governmental authority. 

 
This exclusion does not apply to seizure or destruction of property by order of governmental 
authority taken at the time of a fire to prevent its spread. 

b. Nuclear Hazard 

Nuclear reaction or radiation, or radioactive contamination, however caused, except as provided 
under Section E., Coverage Extensions, Radioactive Contamination. But if Nuclear reaction or 
radiation, or radioactive contamination results in fire, this policy will pay for the direct loss or 
damage caused by that fire. 

c. Ordinance or Law 

(1) The enforcement of or compliance with any ordinance or law: 

(a) Regulating the construction, use or repair of any property; or 

(b) Requiring the tearing down of any property, including the cost of removing its 
debris. 

(2) This exclusion applies whether the loss or damage results from: 

(a) An ordinance or law that is enforced even if the property has not been 
damage; or 

(b) The increased costs incurred to comply with an ordinance or law in the course of 
construction, repair, renovation, remodeling or demolition of property, or removal of 
its debris, following a physical loss to that property. 

 
This exclusion applies, except as provided under Section E., Coverage Extension, 
Ordinance or Law. 
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d. War and Military Action 

War and military action, meaning: 

(1) War, including undeclared or civil war; 

(2) Warlike action by a military force, including action in hindering or defending against an 
actual or expected attack, by any government, sovereign, or other authority using military 
personnel or other agents; or 

(3) Insurrection, rebellion, revolution, usurped power, or action taken by governmental 
authority by hindering or defending against any of these. 

2. We will not pay for: 

a. Consequential Loss 

Loss, damage, cost or expense caused by, resulting from, or attributable to any of the 
following: 

(1) Loss of market or loss of use; 

(2) Liquidated damages, performances penalties or penalties for non-completion, except as 
provided under Section E., Coverage Extensions, Contract Penalties; 

(3) Non-Compliance with contract conditions; 
 

(4) Delay in completion of construction, except as provided under Time Element coverage, if 
endorsed to this Policy; or 

(5) Re-Sequencing or inefficiencies of construction activities. 

b. Cracking and Settling 

Loss or damage caused by, resulting from or attributable to normal or expected subsidence, settling, 
cracking, expansion, contraction or shrinkage of walls, floors, ceilings, buildings, foundations, patios, 
walkways, driveways or pavements. 

But if loss or damage caused by a covered cause of loss results, we will pay for the resulting loss or 
damage caused by that covered cause of loss. 

c. Disappearance or Shortage 

Missing property when the only proof of loss is unexplained or mysterious disappearance of 
covered property, or shortage of property discovered on taking inventory, or any other instance 
where there is no physical evidence to show what happened to the covered property. This 
exclusion does not apply to covered property in the custody of a carrier for hire. 
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d. Dishonest Acts 

Loss or damage caused by or resulting from fraudulent, dishonest or criminal acts of any Insured or 
any of the Insured’s partners, officers, directors, trustees, managers, employees (including leased 
or temporary employees) or others to whom the property is entrusted, except as provided under 
Section E., Coverage Extensions, Dishonest Acts. 

This exclusion does not apply to: 

(1) Acts of destruction committed by the Insured’s employees (including leased or 
temporary employees); or 

 
(2) Covered property in the custody of any carrier for hire or anyone claiming to be a carrier 

for hire at the time the property is entrusted to them. 

This exclusion applies whether or not such persons are acting alone or in collusion with other 
persons, or whether such acts occur during the hours of employment. 

e. Electronic Vandalism, Defects or Errors 

Loss or damage to electronic hardware, software, programs or data caused by or resulting from: 

(1) Computer virus; 

(2) Willful or malicious electronic alteration, manipulation, tampering, or destruction by 
authorized or unauthorized users; 

(3) Failure, malfunction, deficiency, deletion, errors, or omissions in: (a) 

Programming; 

(b) Instructions to a machine; or 

(c) Installation or maintenance of electronic hardware; or 

(4) Mysterious disappearance of code; 

Except as provided by Section E. Coverage Extensions, Electronic Vandalism. 

But if loss or damage caused by a specified cause of loss results, this policy will pay for the 
resulting loss or damage caused by that specified cause of loss. 

f. Expected, Preventable or Accumulated Losses 

Loss or damage caused by or resulting from wear and tear, deterioration, inherent vice, hidden 
or latent defect, corrosion, rust or dampness or dryness of the atmosphere. 

But if loss or damage caused by a covered cause of loss results, this policy will pay for the 
resulting loss or damage caused by that covered cause of loss. 
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g. Faulty, Inadequate or Defective Workmanship or Design 

Loss, damage, cost or expense caused by or resulting from faulty, inadequate or defective: (1) 

Planning, zoning, development, surveying, siting; 

(2) Design, specifications, workmanship, repair, construction, renovation, remodeling, 
grading or compaction; 

(3) Materials used in repair, construction, renovation, remodeling, grading or compaction; 
or 

(4) Maintenance; 

Of part or all of any property on or off the project site described in the Declarations. 

But if loss or damage caused by a covered cause of loss results, this policy will pay for 
the resulting loss or damage caused by that covered cause of loss. However, in no event this 
policy will pay for the covered property that was faulty or defective; the costs or expense to 
improve or redesign the original materials; supplies, designs, plans or specifications; or to 
improve workmanship. 

The mere existence of any faulty, inadequate or defective conditions listed in paragraphs g. (1). 
Through g. (4)., above is not direct physical loss or damage. 

h. Fines or Penalties 

Fines or penalties imposed on the Insured at the order of any government agency, court or other 
authority. 

i. Fungus, Wet Rot, Dry Rot or Bacteria 

Loss or damage consisting of, directly or indirectly caused by, contributed to or aggravated by the 
presence, growth, proliferation, spread or any activity of fungus, wet rot, dry rot or bacteria, 
including any expense to remediate the presence or effects of any of the foregoing. 

But if Fungus, wet or dry or bacteria result in a covered cause of loss, this policy will pay for the loss 
or damage caused by that covered cause of loss. 

This exclusion does not apply: 

(1) When fungus, wet or dry rot or bacteria result from fire or lightning; or 

(2) To the extent that coverage is provided under Section E., Coverage Extensions, Fungus, Wet 
Rot, Dry Rot or Bacteria, with respect to loss or damage by a cause of loss other than fire or 
lightning. 
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j. Pollutants 

Loss, damage, cost or expense caused by or resulting from the actual, alleged or threatened 
discharge, dispersal, seepage, migration, release, or escape of pollutants, unless the discharge, 
dispersal, seepage, migration, release, or escape is directly caused by a specified cause of loss. 

But if the discharge, dispersal, seepage, migration, release, or escape of pollutants results in a 
specified cause of loss, this policy will pay for the loss or damage caused by that specified cause of 
loss. 

This policy will also not pay for loss, damage, cost or expense arising out of any request, demand, 
order or statutory or regulatory requirement that requires any Insured or others to test for, 
monitor, cleanup, remove, contain, treat, detoxify, or neutralize, or in any way respond to, or 
assess the effects of pollutants. 

k. Landscaping Materials 

Insurance Company will not pay for direct physical loss or damage to landscaping 
materials caused by or resulting from: 

a. Infestation, disease, freezing, drought, lack of moisture, hail or weight of ice or snow; 
or 

b. Insects, vermin, rodents or animals. 

l. Terrorism: Coverage has not been endorsed to this policy. 

m. Damage to Existing Property: Coverage has not been endorsed to this policy. 
 

n. Delay in Completion: Coverage has not been endorsed to this policy. 

o. Earth Movement – Coverage has not been endorsed to this policy. 

p. Flood – Coverage has not been endorsed to this policy. 
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SELECT EXTENSIONS OF COVERAGE 

1. Expediting and Contractor’s Extra Expense 

a. In the event of direct physical loss or damage to covered property caused by or resulting from a 
covered cause of loss, this Company will pay for the reasonable and necessary: 

(1) Expediting expenses, including: 

(a) Wages for overtime, night work, and work on public holidays; 

(b) Extra costs of express freight or other rapid means of transportation; and 

(c) Extra costs of rental equipment; 
 

Which are necessary to make temporary repairs or to expedite the permanent repair or 
replacement of the covered property sustaining such loss or damage; 

(2) Owner’s Extra Expense; and 

(3) Contractor’s extra expense and general conditions expense in excess of the total expense 
that would normally have been incurred during the period of time required to repair or 
replace covered property with reasonable speed and similar quality for the purpose of 
continuing the scheduled progress of undamaged work, and only to the extent such 
expenses are necessary to continue as nearly as practicable the normal operation of the 
work in progress. 

2. Demolition and Increased Cost of Construction 

a. In the event of direct physical loss or damage caused by a covered cause of loss to a building 
or structure that is covered property, the Company will pay for the: 

(1) Cost to demolish and clear the project site of the undamaged portion of the 
constructed, erected or installed covered property as a consequence of a requirement 
to comply with an ordinance or law that required demolition of such undamaged 
property; 

(2) Cost for recycling debris from the undamaged portion of the constructed, erected or 
installed covered property at a recycling facility, including the associated transportation 
costs, when those costs are incurred as a result of the demolition of 
the undamaged portion of the constructed, erected or installed covered property as a 
consequence of a requirement to comply with an ordinance or law that requires 
demolition of such undamaged property; 

(3) Increase costs incurred by the Insured to repair, rebuild or replace the damaged and 
undamaged portions of that covered property for the same intended use as per the written 
contract in place at the time of direct physical loss or damage when the increased cost is a 
consequence of a requirement to comply with the minimum standards of an ordinance or 
law; and 
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(4) Loss to the undamaged portion of the constructed, erected or installed covered property as 
a consequence of a requirement to comply with an ordinance or law that requires 
demolition of undamaged parts of the same building. 

Any income generated from debris recycling will reduce the Company loss payment. b. We 

will not pay under this Ordinance or Law Coverage Extension for: 

(1) Costs associated with the enforcement of any ordinance or law which required any Insured 
or others to test for, monitor, clean up, remove, contain, treat, detoxify, or neutralize, or in 
any way respond to, or assess the effects of, pollutants, fungus, wet rot, dry rot or bacteria; 

(2) Enforcement of any ordinance or law which required the demolition, repair, replacement, 
reconstruction, remodeling, or remediation of property due to contamination by 
pollutants or due to the presence, growth, proliferation, spread or any activity of fungus, 
wet rot, dry rot or bacteria; or 

(3) Costs to comply with any ordinance or law that was required to be complied with in the 
absence of the loss or damage. 

3. Preservation of Property Protection Expense 

a. If in the event of actual or imminent physical loss or damage to covered property caused by a 
covered cause of loss, this policy will pay for the reasonable and necessary expenses incurred by 
the Insured to protect the covered property by: 

(1) Removing it from the project site or a temporary offsite location; 

(2) Storing it away from the project site or a temporary offsite location for up to the 
number of days shown in the Builder’s Risk Coverage Extensions Supplemental 
Declarations from the date it was first moved; and 

(3) Returning it to the project site or temporary offsite location after the threat of actual or 
imminent loss or damage has passed. 

b. This policy will reimburse the Insured for the reasonable and necessary expenses to protect 
covered property at the project site or temporary offsite location from actual or imminent 
physical loss or damage from fire, named storm or flood that has been forecast by the National 
Weather Service or the U.S. Army Corps of Engineers, but only if coverage is provided under this 
Policy for that cause of loss. 

The Insured must keep a record of the expenses incurred. No 

Deductible applies to this Coverage Extension. 
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4. Construction Documentation, Valuable Papers and Records 

Subject to the stated sublimit, this Policy is extended to cover direct physical loss or damage to 
construction documentation, valuable papers, and records caused by a covered cause of loss. 

This Company will value construction documentation, valuable papers, and records at the full cost 
necessary to research and reproduce the lost construction documentation, valuable papers, and 
records, plus the cost of the blank materials on which it resides. However, this company will only 
pay for costs of research and reproduction if the Insured reproduces the construction 
documentation, valuable papers, and records. 

5. Crane Re-Erection Expense 

If a tower or pole crane is lost or damaged by a covered cause of loss at the project site, this policy will 
pay the reasonable and necessary costs incurred by the Insured to re-erect a tower 
or pole crane necessary to complete the insured project. However, this policy will not cover any loss or 
damage to the tower or pole crane itself, unless such tower or pole crane is scheduled 
on a Contractor’s Equipment Coverage endorsement, attached to this Policy. 

6. Scaffolding, Forms or Falsework Re-Erection Expense 

If scaffolding, forms or falsework covered under this policy is lost or damaged by a covered cause 
of loss at the project site, the Insurance Company will pay the reasonable and necessary costs 
incurred by the insured to re-erect scaffolding, forms or falsework necessary to complete the 
insured project. 

 
7. Debris Removal 

Subject to the Sublimit of Liability, in the event of direct physical loss or damage by a 
covered cause of loss occurs to covered property, this policy will pay: 

a. The cost the Insured incurs to demolish, clear and remove debris of covered property, 
including such property while in transit or at a temporary offsite location; and 

b. The reasonable and necessary expense incurred by the Insured for: 

(1) Recycling debris of covered property at a recycling facility, including the associated 
transportation costs; and 

(2) Removing debris of uncovered property from the project site. 

The expenses will be paid only if reported to the Company in writing within three hundred sixty-
five (365) days of the date of loss or damage. 

Any income generated from debris recycling will reduce the Company loss payment 

In no event will there be coverage under this Debris Removal Coverage Extension for any costs to: 
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(1) Extract pollutants from land, water or debris; 

(2) Remove, restore, or replace polluted land or water; or 

(3) Transport, store, decontaminate or recycle contaminated debris. 

8. Design Professional Fees 

Subject to the stated sublimit, this policy will reimburse the first Named Insured for reasonable and 
necessary expenses incurred for design professional services to repair, rebuild or replace the lost 
or damage covered property to the original design, if it has been damaged by a covered cause of 
loss. 

9. Claims Preparation Expense 

This Company will reimburse you for the reasonable and necessary claim preparation expenses 
you incur in preparing claim information, when it’s required, for the purpose of determining the 
amount of loss or damage prior to finalizing a claim adjustment. 

a. Claim preparation expense means the expenses incurred by the Insured for only the 
following: 

(1) The Insured’s employees to produce or certify any particulars or details contained within 
the Insured’s books or documents, or such other proofs, information or evidence 
required by us; 

(2) Taking inventory, conducting independent appraisals, or gathering and preparing other 
data to substantiate the amount of loss or damage; and 

(3) Services provided by accountants, auditors, contractors, architects and engineers or other 
professionals solely for the purpose of determining the amount of loss or damage. 

b. Claim preparation expense does not mean the expenses incurred for: 

(1) Negotiating or presenting any claim that we have disputed or denied; 

(2) Attorneys, public adjusters, loss appraisers or loss consultants or their affiliates; (3) 
 

Examinations under oath, even if requested by this Company 
 

(4) Travel; or 

(5) Insurance brokers or insurance agents, or their affiliates, without our written consent prior 
to such expenses being incurred. 

This Coverage extension does not apply until a claim for covered loss or damage to covered property 
has been submitted to and accepted by the Insurance Company. In the event that the amount of 
covered loss or damage does not exceed the applicable Deductible, no coverage will apply under this 
Coverage Extension. 
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10. Fungus, Wet Rot, Dry Rot or Bacteria 

If fungus, wet rot, dry rot or bacteria is caused by or results from a covered cause of loss, other 
than fire or lightning, this Company will pay for: 

a. Direct physical loss or damage to covered property at the project site or a temporary offsite 
location caused by or resulting from fungus, wet rot, dry rot or bacteria, including the cost of 
removal of the fungus, wet rot, dry rot or bacteria; and 

b. The reasonable and necessary expenses to: 
 

(1) Test for, monitor or assess the existence, concentration or effects of fungus, wet rot, 
dry rot or bacteria; 

(2) Tear out and replace any part of covered property needed to gain access to the fungus, 
wet rot, dry rot or bacteria; and 

(3) Clean up, remove or remediate fungus, wet rot, dry rot or bacteria. 

The coverage described in paragraphs 9.a and 9.b, of this Coverage Extension only applies if the 
Insured takes all reasonable steps to save and preserve property from further loss or damage at the 
time of, and after the discovery of the fungus, wet rot, dry rot or bacteria. 

If there is covered loss or damage to covered property, not caused by fungus, wet rot, dry rot or 
bacteria loss payment will not be limited by the terms of this Coverage Extension, except to the 
extent that fungus, wet rot, dry rot or bacteria, causes an increase in the loss. Any such increase in 
the loss will be subject to the terms of this Coverage Extension. 
The most this Company will pay under this Coverage Extension is the Sub-Limit of Liability shown for 
Fungus, Wet Rot, Dry Rot or Bacteria. This is the most we will pay for the total of all loss or damage 
under this Coverage Extension, even if the fungus, wet rot, dry rot or bacteria continues to be 
present or active, or recurs, in a later Policy Term. 

11. Governmental Authority Protection Service Charges 

When the fire department, policy department or other governmental authority is called to save 
or protect covered property from a covered cause of loss at the project site or a temporary 
offsite location, this policy will pay the Insured’s liability for service charges assessed that are: 

A. Assumed by written contract or written agreement prior to loss or damage; or 

B. Required by local ordinance, law or statue. 

This policy will also pay for those costs incurred by the Insured’s fire brigade to save or protect 
covered property from fire, but not including the costs to refill fire protective equipment. 

The most this policy will pay for this Coverage Extension in any one occurrence, regardless of the 
number of responding departments or authorities or number of services performed, is the Sub-Limit 
of Liability shown for Government Authority Protection Service Charges. 
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No Deductible applies to this Coverage Extension. 

12. Fire Protection Equipment Refills 

Insurance Company will pay the reasonable and necessary costs the Insured incurs to refill fire 
protection equipment which has been discharged accidentally or in the course of saving or protecting 
covered property from a covered cause of loss. 

13. Pollutant Clean-Up and Decontamination 

a. This policy will pay the reasonable and necessary costs incurred by you to extract pollutants 
from land or water at the project site or a temporary offsite location if the discharge, 
dispersal, seepage, migration, release or escape of pollutants is directly caused by a covered 
cause of loss. 

b. When required by ordinance, law or regulation in effect at the time of loss or damage, this policy 
will pay the reasonable and necessary costs incurred by you to extract pollutants from debris at 
the project site or a temporary offsite location if the discharge, dispersal, seepage, migration, 
release or escape of pollutants is directly caused by a covered 
cause of loss. 

c. When paragraph a. above applies, this policy will also pay the Insured’s reasonable 
and necessary costs incurred for: 

 
(1) Restoring or replacing that contaminated land or water; and 

(2) Testing performed in the course of extracting those pollutants from the land or 
water. 

d. When paragraph b. above applies, this policy will also pay the Insured’s reasonable and 
necessary costs incurred for transporting that contaminated debris to a temporary storage or 
decontamination facility. 

These costs will be paid only if they are reported to the Insurance Company in writing within one 
hundred eighty (180) days of the date on which the covered cause of loss occurs. 

This Coverage Extension does not apply to any other costs to test for, monitor or assess the existence, 
concentration or effects of pollutants. 

14. Prevention of Access 

Civil Authority / Ingress or Egress 

The Insurance Company will pay for the reasonable and necessary contractor’s extra expense, 
owner’s extra expense and general conditions expense incurred by the insured, in excess of the total 
expense that would normally have been incurred during the same period of time had no loss or 
damage occurred, for the purpose of continuing the scheduled progress of undamaged work, but 
only to the extent such expenses are necessary to continue as nearly as practicable the normal 
operation of the work in progress. 
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Civil Authority 

When an order of civil authority restricts or prohibits access to the project site in response to direct 
physical loss or damage caused by a covered cause of loss to property not insured under this policy 
and located within 2-miles of the project site. Coverage begins 72-hours after the time of direct 
physical loss or damaged caused by a covered cause of loss. 

Ingress or Egress Coverage 

When ingress or egress to the project site by suppliers, contractors, or employees is physically 
obstructed due to direct physical loss or damage caused by a covered cause of loss to property 
not insured under this policy and located within 2-miles of the project site. Coverage begins 72- 
hours after the time of direct physical loss or damaged caused by a covered cause of loss. 
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SELECTED GENERAL CONDITIONS 

1. REQUIREMENTS IN CASE OF LOSS 

In the event of loss or damage to Insured Property the Insured shall: A. 

Notify the police if a law may have been broken 

B. Give Insurance Company prompt notice of the loss or damage. Include a 
description of the property involved. 

C. As soon as possible, give the Insurance Company a description of how, when and 
where the loss or damage occurred. 

D. Take all reasonable steps to protect the Covered Property from further damage. E. 

Not voluntarily make a payment, assume any obligation, or incur any expense 
without our consent. 

F. Permit the Insurance Company to inspect the property. 

G. Submit to examinations under oath about any matter relating to this insurance of the 
claim. 

H. Send the Insurance Company a signed, sworn proof of loss containing the 
information they request to settle the claim, within 60-days after the Insurance 
Company’s request. 

 
I. Immediately send the Insurance Company copies of any demands, notices, 

summonses or legal papers received in connection with the claim or suit. 

J. Cooperate with the Insurance Company in the investigation or settlement of the claim. 
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2. VALUATION 

1. Except as provided in paragraphs 2., 3., and 4., below, the cost to repair, rebuild or replace 
covered property by the Insured as the time of direct physical loss or damage will be based 
on the following: 

A. Direct payroll cost for labor directly chargeable and related to the repair, rebuild or 
replacement of the damaged covered property; 

B. Contractors’ profit, overhead charges and construction management fees as included in 
the original contract, or in any subsequent change order contract, as applicable; 

C. Expenses for the dismantling, transportation and reassembly of damaged covered 
property; 

D. General conditions expense; and 

E. Property under construction at the Insured’s cost. 

 
For a green building, the valuation will include applicable green standards in force at the time of 
loss or damage in the cost to repair, rebuild or replace the lost or damaged green building. If 
applicable green standards, or equivalent standards, are not available, this policy will replace the 
lost or damaged green building with construction materials and equipment of like kind and 
quality. 

2. Property under construction owned by others at the lesser of the following: 

a. The cost to repair, rebuild or replace property under construction at the time of direct 
physical loss or damage with materials of like kind and quality; or 

b. The amount the Insured is legally obligated to pay for direct physical loss or damage by 
reason of the Insured’s assumption of liability for such loss or damage in written 
agreement executed prior to the loss or damage of that property. 

3. Property under construction owned by the Insured that was refurbished, reconditioned or 
recertified, at the lesser of the cost to repair or replace the property under construction or 
the price which that property might be expected to realize if offered for sale in a fair market 
on the date of loss or damage. 

4. Landscaping materials at the cost to repair or replace landscaping materials at the time of 
direct physical loss or damage with readily available commercial nursery stock. 

5. Office contents, other than the contents of construction trailers, at a temporary offsite location, 
at the cost to repair or replace the covered property at the time of direct physical loss or 
damage with similar property intended to perform the same function. Office contents not 
replaced will be valued at actual cash value, at the time and place of loss or damage. 
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Insurance provided for office contents while at a temporary offsite location, is excess over 
any other valid and collectible insurance available to the owner of such property. 

6. Property in transit at the invoice cost of the lost or damage covered property plus 
accrued shipping charges less shipper’s liability, if any. 

3. INCREASED HAZARD 

If the circumstances in which this insurance was entered into are altered, or if the risk 
materially increases, the Insured shall give notice in writing to the Insurance Company within 
thirty (30) days of the Insured’s knowledge of the same. 

4. OTHER INSURANCE 

1. This insurance is primary, except when paragraphs 2., 3., or 4, below apply. 

2. This insurance is excess over any underlying insurance, including any insurance that you 
purchased for all or any part of a Deductible in this Policy. The existence of underlying 
insurance shall not prejudice the Insured’s rights under this Policy. The Deductible and any 
amount paid under such underlying insurance will apply to the applicable Deductible under 
this policy. 

3. To the extent others are responsible for loss of or damage to covered property while in transit 
under terms Free on Board, this insurance will be excess insurance and will not contribute with 
such other insurance. 

4. If there is other insurance, whether purchased by the Insured or others, subject to the same 
plan, terms, conditions and provisions as the insurance provided under this Policy, the 
Company will pay their share of the covered loss or damage. The company share is the 
proportion that the applicable Limit of Liability or Sub-Limit of Liability under this Policy bears 
to the sum of all the Limits of Liability or Sub-Limits of Liability covering on the same basis. 

Insured can purchase excess insurance commencing on or after the inception of this Policy that 
is specifically excess over the Limit of Liability or Sub-Limits of Liability under this policy without 
prejudice to this Policy. The existence of such insurance shall not reduce any liability under this 
policy. 

5. PERMISSION TO OCCUPY IS GRANTED 
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SELECTED DEFINITIONS 

The following terms have been defined in the policy – the policy definitions will be applied in the event 
of a loss. 

1. FLOOD: 
 

Flood means: 

(1) Surface waters; rising waters; storm surge; wave wash; waves; tsunami; tide or tidal water; 
the release of water, the rising, overflowing or breaking of boundaries of natural or man- 
made bodies of water; or the spray therefrom; all whether drives by wind or not: 

(2) Water or other material that backs up or overflows from any sewer, septic tank, sump 
or drain resulting from any of the foregoing; or 

 
(3) Mudslide or mudflow caused by or resulting from surface water, runoff or 

accumulation of water on or under the ground; 

Regardless of any other cause or event, whether natural or man-made, contributing 
concurrently or in any other sequence of loss. 

Loss or damage from flood associated with a storm or weather disturbance whether or not 
identified by name by any meteorological authority is considered to be flood within the terms 
of this Policy. However, physical loss or damage, from fire, explosion, theft or sprinkler leakage 
caused by flood will not be considered to be loss by flood within the terms and conditions of 
this Policy. 

 
2. POLLUTANTS: 

Pollutants means any solid, liquid, gaseous or thermal irritant or contaminant, including but not 
limited to, lead, asbestos, PCB’s, petroleum products, silica, smoke, vapor, soot, fumes, acids, 
alkalis, chemicals, and waste. Waste includes materials to be recycled, reconditioned or 
reclaimed. 

 
3. EARTH MOVEMENT: 

a. Earth movement means earthquake, landslide, subsidence or earth sinking (other than 
sinkhole collapse), rising or shifting of the earth, avalanche, whether natural or man- made, or 
volcanic eruption; regardless of any other cause or event contributing concurrently or in any 
other sequence of loss. 

However, physical loss or damage, from fire, explosion, theft, sprinkler leakage, or flood 
caused by earth movement will not be considered to be loss by earth movement within the 
terms and conditions of this Policy. 
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4. OCCURRENCE: 

Means all loss or damage attributable directly or indirectly to one (1) cause or series of similar 
causes. All such loss or damage will be added together and the total loss or damage will be 
treated as one (1) occurrence. 

Unless otherwise amended by an endorsement attached to this Policy: 

a. All loss or damage resulting from a continuous flood event, irrespective of the amount of time 
or area over which such loss or damage occurs, will be considered a single occurrence. 

All loss or damage from earth movement or named storm within the time period specified in the 
Occurrence Time Specifications shown on the Declarations will be considered a single occurrence. 
The first Named Insured may elect the point in time when the time period specified in the 
Occurrence Time Specifications begins. 

An occurrence that commences during the Policy term will not be limited by the expiration of this 
Policy. 

5. WATER DAMAGE: 

All water damage excluding flood, however caused, whether by natural event or manmade, 
including but not limited to interior water damage, damage due to water from pipe breakage or 
sprinkler leakage, damage from rainfall and/or resulting runoff; all whether wind driven or not. 

6. TESTING: 

COLD TESTING - means testing, exclusive of Hot Testing as defined in this Policy, including but 
not limited to electrical, mechanical, hydraulic, hydrostatic and pneumatic testing and includes 
the testing of systems and equipment that are intended to service a building, such as boilers, 
chillers, pumps and similar equipment. 

HOT TESTING – means the testing of machinery or equipment that will be used in manufacturing, 
processing or power generation operations, when such machinery or equipment involves the use 
of feedstock, fuel, catalysts or similar materials, for the purpose of simulating load, operating or 
production conditions to train personnel or to verify the machinery or equipment functions 
according to the design specifications. Hot testing does not mean electrical, mechanical, 
hydraulic, hydrostatic or pneumatic testing, including the startup and testing of systems and 
equipment that are intended to service a building, including boilers, chillers, pumps, and similar 
equipment.
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Excluded Projects 
Examples of projects that may require separate underwriting, including (but not limited to): 

 

• Wood Frame, Heavy Timber, CLT construction where the values are estimated to exceed $5M by project completion 
date 

• Joisted Masonry construction where values are estimated to exceed $15M by project completion date 

• Any Fire Resistive; Non-Combustible; or Masonry Non-Combustible construction where the values are estimated to 
exceed $100M by project completion date 

• Stand alone power generation, Utility plants, Co-Generation facilities, Waste water and Waste treatment facilities, etc. 
not contracted as part of a larger building project 

• Stadiums 

• Bridges 

• Cleanroom construction (both new and renovation) of any size 

• Directional drilling 

• Gas turbines 

• Any project involving prototypical design or the use of unproven technology 

• Any project with hot-testing where the values are estimated to exceed $100M by project completion date 

• Projects with any other Construction Type, beyond Fire Resistive; Non-Combustible; Masonry Non- Combustible; 
Joisted Masonry; or Wood Frame, that are constructed of non-combustible materials or fire- resistive materials 
having a fire resistant rating of less than two hours 
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EXHIBIT 13 
CONFIRMATION OF CERTIFICATION  

 
For the Contractor and each Sub-contractor indicated on the Report of Subcontractor Information (Exhibit 14), the following must be completed. 
 
Indicate all Business category(ies) that apply by checking the box next to the applicable category(ies), providing the Certification Agency and 
Certification Number along with attached proof of certification. If none apply, please sign without checking any of the boxes. 

 
I hereby certify under penalty of perjury under the laws of the State of California that I have read this certification and know the contents thereof, and 
that the business category indicated above reflects the true and correct status of the business. I understand that falsely certifying the status of this 
business, may result in suspension from participation in University of California business contracts for a period up to five (5) years and the imposition 
of any civil penalties allowed by law. 

 

The below information is being collected post-award for statistical purposes only. Please check all Business category(ies) that apply: 

  ☐ Disadvantaged Business Enterprise (DBE) - a business concern that is at least 51% owned by one or more socially and economically 
disadvantaged individuals or, in the case of any publicly owned business, at least 51% of the stock of which is owned by such individuals and 
whose management and daily business operations are controlled by one or more of such individuals.  Socially disadvantaged individuals are 
those who have been subjected to racial or ethnic prejudice or cultural bias because of their identity as members of a group without regard to 
their individual qualities.  Economically disadvantaged individuals are those socially disadvantaged individuals whose ability to compete in the 
free private enterprise system has been impaired due to diminished capital and credit opportunities as compared to others in the same business 
area who are not socially disadvantaged.  Business owners who certify that they are members of named groups (Black Americans, Hispanic 
Americans, Native Americans, Asian-Pacific Americans, Asian-Indian Americans) are to be considered socially and economically disadvantaged. 

 
 ☐ Women-Owned Business Enterprise (WBE) - a business concern that is at least 51% owned by a woman or women who also control and 

operate it.  “Control” in this context means exercising the power to make policy decisions.  “Operate” in this context means being actively involved 
in the day-to-day management. 
 

INFORMATION FURNISHED BY:  
  

 

                                                     (Print or Type Name of Owner and/or Principal) 

  

 
(Name of Business or Firm) 

a 
 

 
(Insert type of business e.g. corporation, sole proprietorship, partnership, etc.) 

By:     

 
(Print Name)   (Title) 

     

 
(Signature)   (Date) 

 

☐ Small Business Enterprise (SBE) - an independently owned and operated concern certified as a small business by the California Department 
of General Services Office of Small Business and Disabled Veteran Business Enterprise Services (OSDS) or other accepted certifying agency 
as listed here. https://ucop.edu/sbe-dvbe-certifications 

Certifying Agency: __________________________________ 
 
Certification Number: ________________________________ 
(Attach documentation of certification to this form) 

☐ Disabled Veteran Business Enterprise (DVBE) - an independently owned and operated concern certified as a DVBE by the State of California 
Office of Small Business and Disabled Veteran Business Enterprise Services (OSDS) or other accepted certifying agency as listed here.  
https://ucop.edu/sbe-dvbe-certifications 

Certification Type: __________________________________ 
 
Certification Number: ________________________________ 
(Attach documentation of certification to this form) 

https://ucop.edu/sbe-dvbe-certifications
https://ucop.edu/sbe-dvbe-certifications
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REPORT OF SUBCONTRACTOR INFORMATION 
 

Sheet No. _____ of _____ 
 

Provide the following information for each contracting party including the Contractor and each Subcontractor regardless of tier.* Attach additional sheets if necessary. 

1 2A 2B 3 4 5 6 7 8 

Full Name 
of 

Business 

Portion of the 
Work 

Dollar 
Amount Street Address, City, State & Zip 

Telephone No. 
Fax No. Contact Name 

Type 
of 

Ownership 

License Info** Business Categories* 
(Check all categories that apply) 

License 
Classification** License No.** SBE* DBE* WBE* DVBE* N/A 

(GC) 
 

             

(Sub 1) 
 

             

(Sub 2) 
 

             

(Sub 3) 
 

             

(Sub 4) 
 

             

(Sub 5) 
 

             

(Sub 6) 
 

             

(Sub 7) 
 

             

    Column 6 - Type of Ownership Column 8 - Business Categories 

    SP = Sole Proprietorship 
P = Partnership 
C = Corporation 
JV = Joint Venture 
O = Other 

SBE = Small Business Enterprise 
DBE = Disadvantaged Business Enterprise 
WBE = Woman Business Enterprise 
DVBE = Disable Veteran Business Enterprise 
 

*Regardless of tier, a completed Self-Certification must be submitted for the General Contractor and each Subcontractor shown on this Exhibit. 
**List only those License Classification and Numbers relevant to this project. 



Project Name: {      } Project No.: {      } 
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 1       

EXPANDED LIST OF SUBCONTRACTORS 
(to be submitted as soon as each subcontractor is selected – see General Conditions) 

Provide in the spaces below: 
(a) Phase of work, (as defined in exhibits), 
(b) The portion of the work which will be done by each subcontractor, the Design Builder shall list only one subcontractor for each such portion,  
(c) Amount of Subcontract 
(d) The name of each subcontractor who will perform work or labor or render service to the Design Builder in or about the construction of the work or improvement, or 

a subcontractor licensed by the state of California who, under subcontract to the Design Builder, specifically fabricates and installs a portion of the work or 
improvement according to detailed drawings contained in the plans and specifications, in an amount in excess of 1/2 of 1 percent of the Design Builder’s total bid, 

(e) Type of license, 
(f) Verified license number, 
(g) Location of the place of business (full street address, city, state and zip code). 
(h) Business Category - check only the one(s) that apply, otherwise leave blank. 

 
   Subcontractor 

Phase Portion of the 
Work Activity 

(e.g. electrical, 
mechanical, 

concrete) 

Amount of 
Subcontract 

Name of Business Location of 
Business (City) 

License No. DIR Registration 
No. 

Business 
categories* 
(Check all 

categories that 
apply- 

SBE/DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
       ☐ SBE 

☐ DVBE 
Total percentage of bid amount to be performed by SBEs and DVBEs: __________ 
(Note:  Add additional pages if required.) 
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 

Project Name:  

Project No.:  

Contractor:  

Date of Issuance:  
 

The Work has been reviewed and the date of Substantial Completion is hereby established as of the date of issuance above. 
 
A Certificate of Occupancy has been issued by the University’s Building Official {NAME} on {MONTH} {DAY}, {YEAR}. 
 
A list of items to be completed or corrected is included herein. The failure to include any items on such list does not alter the 
responsibility of Contractor to complete all of the Work in accordance with the Contract Documents.  
 
In accordance with the Contract Documents, Contractor is notified as follows: 

1. Without limitation of Contractor's obligation to fully complete the Work within the Contract Time, Contractor shall 
complete or correct the Work on the list of items attached hereto within {NUMBER} days from the date of Substantial 
Completion.  

2. University will be responsible for {INSERT "NONE" OR STATE ANY UNIVERSITY RESPONSIBILITIES AFTER 
SUBSTANTIAL COMPLETION: security, maintenance, utilities (e.g. water, sewer, electrical, gas, etc.}   
3. Contractor shall be responsible for all Contract requirements except items or responsibilities of University set forth in 
Paragraph 2 above.  
4. List of items to be completed or corrected: {INSERT "SEE ATTACHED LIST" OR IDENTIFY ITEMS TO BE 
COMPLETED/CORRECTED} 
 

UNIVERSITY’S REPRESENTATIVE: 
 
 

(Name of Firm) 
 

(Signature) 
 

(Type or Printed Name) 
 

(Title) 
 

(Date) 
 

UNIVERSITY: THE REGENTS OF THE UNIVERSITY OF CALIFORNIA  
 
 
 

(Signature) 
 

(Type or Printed Name) 
 

(Title) 
 

(Date) 
 
cc: Office of Risk Management 
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DESIGN-BUILDER CLAIM CERTIFICATION 

Pursuant to Article 4.3.3 of the General Conditions, I certify as follows: 
 
1. The Claim to which this certification is attached is made in good faith. 
 
2. Amounts claimed for costs, expenses and damages incurred by Design-Builder are accurate and complete.  
Supporting data for amounts incurred by Design-Builder is accurate and complete. Any such supporting data, 
including any such new amounts, submitted after the execution of this certification, will be accurate and complete. 
 
3. To the best of my knowledge and belief, amounts claimed, and supporting data submitted by Design-
Builder on behalf of any and all subcontractors or suppliers, of all tiers, or any person or entity under Design-
Builder, are accurate and complete. Design-Builder will not submit, after the date of execution of this certification, 
any such supporting data, including any such new amounts that, to the best of my knowledge and belief, is not 
accurate and complete. 
 
4. The amount requested accurately reflects the adjustment of the Contract Sum for which the Design-Builder 
believes the University is liable. 
 
5. Attached hereto is a certification that has been executed by each Subcontractor claiming not less than 5% 
of the total monetary amount sought by the claim to which this certification is attached. 
 
6. I am duly authorized to certify the Claim on behalf of the Design-Builder. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and  
 
that this declaration was executed at:           , 

(Name of City if within a City, otherwise Name of County) 
 
in the State of        , on _____________________. 
 (State) (Date) 
 
 
 
       
 (Signature) 
 
       
 (Print Name) 
 
       
 (Name of Design-Builder) 
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SUBCONTRACTOR CLAIM CERTIFICATION 

Pursuant to Article 4.3.3 of the General Conditions, I certify as follows: 
 
1. The portion of the Claim made on behalf of the Subcontractor to which this certification is attached is made 
in good faith. 
 
2. Amounts claimed for costs, expenses and damages incurred by the Subcontractor are accurate and 
complete. Supporting data for amounts incurred by the Subcontractor is accurate and complete. Any such 
supporting data, including any such new amounts, submitted to Design-Builder after the execution of this 
certification, will be accurate and complete. 
 
3. To the best of my knowledge and belief, amounts claimed, and supporting data submitted to Design-Builder 
by the Subcontractor on behalf of any and all subcontractors or suppliers to Subcontractor, of all tiers, or any 
person or entity under Subcontractor, are accurate and complete. Subcontractor will not submit, after the date of 
execution of this certification, any such supporting data, including any such new amounts that, to the best of my 
knowledge and belief, is not accurate and complete. 
 
4. The amount requested accurately reflects the amount for which the Subcontractor believes the University is 
liable to Design-Builder. 
 
5. I am duly authorized to certify the Claim on behalf of the Subcontractor. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and  
 
that this declaration was executed at:           , 

(Name of City if within a City, otherwise Name of County) 
 
in the State of        , on _____________________. 
 (State) (Date) 
 
 
 
________________________________________ 
 (Signature) 
 
________________________________________ 
 (Print Name) 
 
________________________________________ 
  (Name of Subcontractor) 
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CONDITIONAL WAIVER AND RELEASE UPON FINAL PAYMENT 

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND PAYMENT 
BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT RELY ON THIS 
DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 
 
Identifying Information 
Name of Claimant:  
Name of Customer:  
Job Location:  
Owner:  
Through Date:  
 
Conditional Waiver and Release 
This document waives and releases lien, stop payment notice, and payment bond rights the claimant has for labor 
and service provided, and equipment and material delivered, to the customer on this job. Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order that has been fully 
executed by the parties prior to the date that this document is signed by the claimant, are waived and released by 
this document, unless listed as an Exception below. This document is effective only on the claimant's receipt of 
payment from the financial institution on which the following check is drawn: 
 
Maker of Check:  
Amount of Check: $   
Check Payable to:  
 
Exceptions 
This document does not affect any of the following: Disputed claims for extras in the amount of: $  
 
Signature  
Claimant’s Signature:  
Claimant’s Title:  
Date of Signature:  
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UNCONDITIONAL WAIVER AND RELEASE UPON FINAL PAYMENT 

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING UP 
THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE 
NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL WAIVER AND RELEASE FORM. 
 
Identifying Information 
Name of Claimant:  
Name of Customer:  
Job Location:  
Owner:  
 
Unconditional Waiver and Release 
This document waives and releases lien, stop payment notice, and payment bond rights the claimant has for all 
labor and service provided, and equipment and material delivered, to the customer on this job. Rights based upon 
labor or service provided, or equipment or material delivered, pursuant to a written change order that has been fully 
executed by the parties prior to the date that this document is signed by the claimant, are waived and released by 
this document, unless listed as an Exception below. The claimant has been paid in full. 
 
Exceptions 
This document does not affect the following: Disputed claims for extras in the amount of: $    
 
Signature  
Claimant’s Signature:  
Claimant’s Title:  
Date of Signature:  
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Date 
 
 
Name, Title 
Design-Builder Name 
Address 
City, State, Zip Code 
 
Project: 0000000 – Project Title/Contract Title  
    
Subject: NOTICE OF SELECTION AS LOWEST COST-PER-POINT RESPONSIBLE PROPOSER  
   AMOUNT OF BID: $000,000,000.00 
 
 
Dear Mr./Ms. Last Name: 
 
We are very pleased to inform you that Name of Design-Builder has been selected as the lowest cost-per-point 
Proposer for the Project Title/Contract Title project. The Regents of the University of California will award a 
contract (the Contract) to Name of Design-Builder by sending you a fully executed copy of the Agreement and 
Notice to Proceed letter, if you comply with the conditions stated below. 
 
Within ten (10) days after receipt of Notice of Selection you are required to submit all of the following listed 
documents to The Regents of the University of California at the address stated below. Failure to respond by close 
of business Day, Date, may result in the University rejecting your proposal as non-responsive, and selecting the 
next lowest cost-per-point responsible proposer. 
 

1. Agreement duly executed by Name of Design-Builder via DocuSign (to be sent via email by University). 
 
2. Certificate(s) of Insurance (duly executed by insurers) on University’s form. Please have your 

insurance broker use our form (Exhibit 1), which has two (2) Special Provisions at bottom of form 
(do not change or alter language).  

 
3. Three (3) originals of the Payment Bond (duly executed and acknowledged by Name of Design-Builder and 

surety on University’s form. Date should be the same as the Agreement. 
 
4. Three (3) originals of the Performance Bond (duly executed and acknowledged by Name of Design-

Builder) and surety on University’s form. Date should be the same as the Agreement. 
 
5. Selection of Retention Options Escrow Agreements for Deposit of Securities in Lieu of Retention and 

Deposit of Retention (Exhibits 5A and 5B) on University’s forms as applicable. If these forms are not 
submitted, the University will withhold retention by default.   

 
6. Confirmation of Certification (Exhibit 13), duly executed by Design-Builder, major Subcontractors, 

and Consultant. 
 
7. Report of Subcontractor Information (Exhibit 14). 
 
8. Preliminary Project Schedule 
 
9. Fully executed “Declaration of Contractor or Subcontractor’s Minimum Occupational Safety and 

Health Qualifications” form.  Proposer need not submit this form with proposal if it was previously 
submitted during the prequalification process. 



00/00/0000 
Design-Builder Name 
Project No.: 9560140 
Page 2 of 3 
 
 

 
Project No. 9560140 2 of 2 Notice of Selection as Lowest Cost-Per-Point 
SESP 2P340 Pathology Lab Remodel & Equipment Replacement Responsible Proposer 
 Exhibit 22 
 January 18, 2024 

 
10. Expanded List of Subcontractors form, if applicable.  (NOTE: If not applicable at this time, Design-

Builder must submit as soon as each subcontractor is selected.  Per General Conditions, Article 
5.1.1, form shall be provided no later than 30 days after the date which University provides Letter of 
Design Review.) 

 
11. Provide Design Professional Rate Schedule for Additional Services. 
 
12. Key Personnel Schedule 
 
13. Names of all Design Professionals with their addresses, telephone number, facsimile number, and 

design discipline. 
 
All of the above required documents must be in the proper format, satisfy the requirements set forth in the Request 
for Proposal documents, and be submitted within ten (10) calendar days to expedite issuance of the Notice to 
Proceed. Items 3 and 4 must be submitted in hard copy (wet signatures) to the address below, while all other items 
required above should be emailed to: 
 

Name – Contracts Administrator 
Facilities Design & Construction 
UC Davis Health  
4800 2nd Avenue, Suite 3010 
Sacramento, CA 95817 
Email: Contract Adm Name@ucdavis.edu 

 
As a reminder, no contractor or subcontractor may be awarded any portion of this project unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5. 
 
This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations. 
 
Congratulations on being selected to perform this project. Any questions, please do not hesitate to contact us. Thank 
you. 
 
THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
 
 
 
 
Name 
Project Manager 
 
 
Enclosures 
 
cc (w/o encl.): J. Nietpuski, Vice President; Contracts; Capital Finance; Name, CM Firm; Project File 
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Date 
 
Name, Title 
Design-Builder Name (CSLB #) 
Address 
City, State, Zip Code 
 
Project No.: XXXXXXX – Project Title 
    
Subject: AWARD OF CONTRACT/NOTICE TO PROCEED 

PHASE # – DESCRIPTION 
 
 
Dear Mr./Ms. Last Name: 
 
Congratulations on the award of this important project. This letter serves as a Notice to Proceed for Phase # – 
Description. Work for Phase # shall commence on Start Date, and be fully completed within number (###) 
calendar days; therefore, your completion date for Phase # is End Date. 
 
The total Contract Amount for the performance of the Phase # Work is $000,000.00. 
 
The University may exercise its option for performance of the Work under Phases #, #, and # by providing a 
written Notice to Proceed to the Design-Builder for performance under each Phase. Change Orders will amend 
the contract amount and scope. Technical Specifications conformed by Design-Builder will be incorporated into 
the Contract Documents upon University review and approval. 
 
As a reminder, please do submit a revised Preliminary Project Schedule based on the above actual Notice to 
Proceed date. Additionally, the University will require the extended listing of all first tier subcontractors as well as 
signed Self-Certification form (Exhibit 13). These can be submitted at any time prior to the Notice to Proceed for 
Phase # – Construction. 
 
The University looks forward to working with Design-Builder to complete this important project. Enclosed is your 
original bid bond along with an original copy of the executed contract. Any questions, please let us know. Thank 
you. 
 
Yours truly, 
 
 
 
Name 
Project Manager 
 
Enclosure 
 
cc: J. Nietupski, Vice President; Name, Director; Contracts; Capital Finance; IOR; Project File 
 C-####-# 
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 June 27, 2024 
 
 

DESIGN GUIDELINES AND STANDARDS 
 

The Design team for this project must review the UC Davis Health Design Guidelines and Standards 
available on our website (https://health.ucdavis.edu/facilities/work-with-us/design-guidelines-and-
standards) prior to starting work on the technical proposal. If awarded the contract, Design Professionals 
and subconsultants must continue to reference the above link while preparing plans and specifications. 
 
The Guidelines and Standards are routinely updated. Therefore, the Design team shall be responsible for 
adhering to the version posted on the link above at the time the agreement is signed. Any previous or 
subsequent version of the Standards will not apply to the project unless explicitly directed by the 
University’s Representative. 

 
At UC Davis Health, we are committed to creating a cohesive, high-quality built environment that supports 
our mission of excellence in patient care, research and education. To achieve this, FP&D have developed 
comprehensive Design Standards and Guidelines for all capital improvement projects on our campus. 

These guidelines work hand-in-hand with the specific requirements of each project's program, ensuring 
that design decisions align with the intended use and function of the space. While complementing the 
project program, the guidelines uphold critical regulatory requirements such as the California Building 
Code, the Americans with Disabilities Act and environmental regulations. In some cases, the UC Davis 
Health standards may even exceed code minimums. 

By establishing consistent design principles, materials and finishes, the guidelines help foster a cohesive 
aesthetic and efficient maintenance across the UC Davis Health campus. This creates a welcoming, 
functional environment for patients, staff and visitors. 

The Design Standards and Guidelines are not meant to replace the expertise and judgment of the design 
team. Rather, they provide a framework to guide design decisions and ensure alignment with UC Davis 
Health's overarching vision and priorities. 

The ultimate goal is to deliver buildings, infrastructure and spaces that are not only functional and 
durable, but also contribute positively to the overall UC Davis Health experience. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

https://health.ucdavis.edu/facilities/work-with-us/design-guidelines-and-standards
https://health.ucdavis.edu/facilities/work-with-us/design-guidelines-and-standards
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 January 1, 2015 

Date 
 
 
Name, Title 
Design-Builder Name 
Address 
City, State, Zip Code 
 
Project No.: XXXXXXX – Project Title 
    
Subject: DESIGN REVIEW 
 
 
Dear Mr./Ms. Last Name: 
 
The University of California has completed its design review for the Project Name Project. You should proceed 
with your selection of Subcontractors for this scope, if you have not already done so. 
 
Per the General Conditions, you must provide the University’s Representative with an updated “Expanded List of 
Subcontractors” within thirty (30) calendar days from the date of this letter.  Failure to identify Subcontractors will 
represent a commitment to perform the applicable work with your own forces. 
 
Should you have any questions related to this letter, please direct them to Contract Administrator/email. Thank 
you. 
 
Yours truly, 
 
 
 
Name 
Project Manager 
 
cc: Name, Director; Contracts; Project File 
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 January 1, 2015 

FINAL DISTRIBUTION OF CONTRACT DOLLARS 
 
 

Provide the following information for each contracting party including the Contractor and each Subcontractor regardless of tier.* Attach additional sheets if necessary. 
1 2 3 4 5 6 

Full Name of Business Street Address, City & Zip Telephone No./Fax No. Contact Name 
Business Categories Contract Dollars 

SBE* DBE* WBE* DVBE* N/A Amount ($) Percent (%) 
(GC)         

  

(Sub 1)         
  

(Sub 2)         
  

(Sub 3)         
  

(Sub 4)         
  

(Sub 5)         
  

(Sub 6)         
  

(Sub 7)         
  

 

Total Contract Amount = $1,000.00 

Column 5 – Business Categories Subtotals 

SBE = Small Business Enterprise $  

DBE = Disadvantaged Business Enterprise $ 

WBE = Woman Business Enterprise $ 

DVBE = Disabled Veteran Business Enterprise $ 

*Regardless of tier, a completed Self-Certification must be submitted for the General Contractor and each Subcontractor shown on this Exhibit. 
**Refer to the Report of Subcontractor Information for license and other information. 



 

 
Exhibit 27 

Notice of Completion 
 (October 20, 2020) 

 
Recording Requested by: 
Facilities Planning & Development 
 
When Recorded Mail To: 
Facilities Planning & Development 
University of California, Davis, Medical Center 
4800 2nd Avenue, Suite 3010 
Sacramento, CA 95817 
 

 

 
NOTICE OF COMPLETION, 
UNIVERSITY OWNS LAND AND IMPROVEMENTS 
 
NOTICE IS HEREBY GIVEN that on MM/DD/YYYY, the Work on the:  
 

Project No. Project # – Project Title, Project Subtitle 
 
Project was completed. The name of the owner is THE REGENTS OF THE UNIVERSITY OF CALIFORNIA, 
hereinafter referred to as “The Regents.” The address of the Regents is University of California, Office of the 
President, 1111 Franklin Street, 6th Floor, Oakland, California 94607. The Regents is the owner in fee simple of the 
real property known as the University of California, Davis, Medical Center, 2315 Stockton Boulevard, Sacramento, 
California 95817, and of all the improvements and buildings thereon including the above-mentioned Project. The 
name of the original Contractor is: 
 

Company Name. 
Address 

City, State and Zip Code 
 

 
THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
 
 
 
By: _____________________ 
  
 

I,                 , say that I am the Executive Director, Facilities Planning and Development department of the UC Davis 
Health campus of the University of California, and as such, make this verification on behalf of The Regents, a 
corporation; and that I have read the above Notice of Completion and know the contents thereof and that the facts 
stated therein are true. I declare under penalty of perjury that the foregoing is true and correct. Executed on  
  , at Sacramento, California. 

 
 
 
       
                     (Signature) 
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XN-9100 222 BT-50 DI-60(2) TS-10 
Left Unload 

 Technical Information Packet 
   

 

Thank you for your interest in the Sysmex XN-9100 Integrated Laboratory Solution.  With over 1,000 integrated 
laboratory solutions installed worldwide, Sysmex has earned a reputation for quality and reliability.  The XN-9100 
is a scalable, configurable automation solution that integrates multiple analytical, slide and reagent preparation 
modules (XN-10, XN-20, SP-50, RU-20, Bio-Rad VARIANT™ II TURBO Link-A1c, TOSOH G8 A1c), and sample 
sorting/archiving (TS-01, TA-01,TS-10, TS-10H Adding automated on-board Quality Control (BT-50) along with 
decision logic software (Sysmex Caresphere WS) provides the laboratory a comprehensive Lavender Top 
Management® system that will sort and archive virtually 100% of laboratory’s EDTA samples. 
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Roles and Responsibilities 

 Customer  Sysmex Service Team 
    

 Provide adequate floor space for the XN-9100  Specify location and space requirements 

 
Provide power pole/source, electrical cord, and power 
outlets 

 
Specify best location for electrical outlets, floor drain, 
and network connections 

 Provide adequate floor drain with water trickle  Obtain example barcode labels from lab 

 Provide sufficient active network jacks  
Pre-installation and verification of XN-9100 at 
warehouse 

 Provide outbound access via port 443 for SNCS  Packaging and shipment of XN-9100 to customer site 

 Provide static IP's for networked equipment  
Unloading of truck and movement of XN-9100 into lab 
space 

 Install Anti-Virus software on all instrument PCs  Coordination with IT for Anti-Virus installation 

 Provide DI Water and Methanol for SP-10   Validation of XN-9100 operation 

 
Provide RO (Type II) Laboratory Grade Water for the 
RU-20 Reagent Unit.  

 
Caresphere WS low-level connectivity testing (if 
applicable) 

 *Optional* Provide alternate Stain & Buffer for SP-10    

 Install Caresphere WS server (if applicable) 
  

 
Setup/configure Caresphere WS workstation PC (if 
applicable)   

 Notify Shipping/Receiving of delivery date and time   
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Installation Expectations 

SNAP Installation Process: 

Lab automation system installations can be disruptive to current laboratory workflow and time consuming.  Sysmex has developed a 
process that removes many of the traditional installation steps, making the process as quick and efficient as possible; a “SNAP”. Our 
SNAP Automation Installation and Testing Process is a pre-installation that significantly reduces time at your site (by as much as 
seventy percent), thus minimizing disruptions to your workflow and productivity.  This process involves quality checks of your system 
that include: 

• Validation and calibration of Sysmex systems before delivery and installation 
• Pre-configuration testing of system components to assure prompt installation on site  
• Controlled procedures ensure quality and repeatability, while providing you with documentation throughout the process. 

 

Shipping & Receiving: 

Scheduling: 
Our standard installation starts on a Tuesday morning at 9 AM when our service team meets the delivery agent and truck at the 
loading dock.  Most XN-9100 systems are installed in just 3 days.  Larger, more complex systems may take up to one week. 
Location and Staging:  Due to the size of an XN-9100 system, a dock bay will be in use as a staging area for 1-2 hours. Most 
pallets and boxes will be returned with the delivery vendor.  It is necessary to have a staging area to initially unpack all major 
components of the XN-9100 before entering the laboratory.   
Equipment:  Pallet jacks are required to unload the delivery vehicle.  Although most of the equipment is on wheels once staged, a 
pallet jack and/or cart may be required in order to move additional components from the staging area to the final installation location. 
Routing:  An adequate route must be identified to take the equipment from the delivery location to the staging area, and on to the 
final installation location. 
 Minimum door width:    36” for WG-65 (including SP50), 39.5” for TS-10  
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 Physical Space Specifications 
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Site Specifications:  Water Quality 

Recommendation:  If possible, the RO (Type II) water lines will be mounted to the electrical poles.  The RO (Type II) water 
will be used to feed the RU-20. 

 
Specifications: RO (Type II) Laboratory Grade Water meeting at least the following specs. 
 Electric conductivity – 1.0 u S/cm or less 
 Supply Pressure – 0.2MPa – 0.4MPa (29psi - 58psi) 
 Supply Volume – 10L/h – 50L/h 
 Temperature of R/O water – 10 °C – 30 °C 
 TOC (Total organic Carbon) – less or equal to 500ppb 
 

Water Configuration:  

Recommended Water Configuration: 
 It is recommended that a manifold or tree configuration involving an independent valve or regulator connected to one 

¼”OD barbed fitting per RU to be installed.  If possible, independent valves for each RU should be used to allow 
independent shutoff and regulation. 
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Environmental Conditions 

Ambient Temperature: 15°C - 30°C (59°F - 86°F) 
Reagent Temperature: 15°C - 30°C  
Relative Humidity: 20% - 85%  
Atmospheric Pressure: Normal Range (70-106 kPa)  
 
Installation Site: Avoid direct sunlight, dust, vibration, and acid vapors. 

Waste Drain Specifications  

Drain Location:  For waste, a floor drain (or wall mounted drain) with an opening no more than 20” off the floor is preferred.  
The drain should be near the back or side of the system, and tubing should not exceed 30 feet in length from any 
instrument.  A floor drain under or in front of the XN-9100 is not possible. 

Pipe Diameter:  The standpipe for the floor drain for a XN-9100 should be no smaller than 2” in diameter.  Larger systems 
with more equipment may require a larger pipe and/or an additional drain location; see information below for waste 
outflow from the system in gallons per hour. 

Drain Opening:  The mouth of the floor drain must be large enough to accommodate the waste lines from the instruments.  
For a XN-9100, an opening with a diameter of at least 6” is sufficient.  Larger systems with more equipment may require a 
larger opening and/or an additional drain location.  In addition, the opening to the drain should be covered by a neoprene 
or rubber cap with hose clamp (see pictures below).  This will serve to keep liquids from splashing out of the drain and act 
as a guide to keep waste tubing in place in the drain. 

Water Rinse:  It is recommended that a trickle source of tap or non-potable “gray” water be running into the drain to keep the 
trap fresh and clean. 

Waste Flow:  Approximately 3.5 Gal/Hr.   
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 Example Drains 

 
 

NOTE:  Customers should consult with local EPA offices regarding waste disposal guidelines for their area. A detailed report of 
waste products can be obtained from the manufacturer if required. It is the customer’s responsibility to verify all Federal, State, 
and local biohazard waste disposal requirements. (Drain images displayed are for example purposes only.) 
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 Electrical Specifications  

Power Consumption: (60 Hz, 117V):  Maximum Power Consumption is calculated using the following chart.  Components 
listed below include all accessories associated with the wagon or unit, such as computer, monitor, barcode readers, 
conveyors, rack sliders, etc. 
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Electrical Specifications  

 

Power outlets installed on pole for XN-9100 
 

                                
 
 

The customer should provide power to the XN-9100 system by way of dedicated circuits (117 V, 20A circuits, NEMA 5-20 type 
outlets).  Typical sources of power are power poles, structural columns, floor mounted outlets, or an adjacent wall.  The installation 
specialist will work with the customer to determine the best placement for the system and location of power.  
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Sample tube and rack barcode label specifications 

In order to achieve optimum performance levels of the system, laboratory must ensure that barcode labels are 
properly applied to the sample tube as well as rack labels.  
 
During the attachment of the barcode labels pay attention to prevent misreading of barcodes or mix up 
of samples. 

• Affix the label so that the lines of the barcode are run horizontally. 
• Do not affix multiple labels. 
• Label surfaces must not be wrinkled. 
• Make sure that the label does not extend past the bottom of the sample tube. 
• Make sure that no part of the barcode label is peeled off. 
• Make sure that the labeled sample tubes can be inserted into and removed from the rack with ease. 
• Do not write any text in the margins of a barcode label. 

Dimensions of barcode elements 
• Narrow Element ≥ 190 μm 
• Wide Element ≤ 1.2 mm 
• Narrow Element ≤ GAP between characters ≤ Wide Element 

 
Narrow/Wide ratio 
For each character, the narrow/wide ratios must be as follows: 

• Narrow (Max) : Wide (Min) = 1 : 2.2 or more 
• Narrow (Min) : Narrow (Max) = 1 : 1.3 or less 
• Wide (Min) : Wide (Max) = 1 : 1.4 or less 

 
PCS (Print Contrast Signal) 

• PCS = Reflectivity of white – Reflectivity of black 

                     Reflectivity of white 

• The measurement method conforms to JIS (Japanese Industrial Standards) x0501, "5.3 Optical Characteristics 
of Bar Code Symbols". 

• Standard: PCS ≥ 0.45 
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Information Technology Requirements 

The XN-9100 will be installed with either Sysmex XN-IC or Caresphere WS 

 

XN-IC is an LIS connectivity solution that will direct the order from the LIS to the analyzers and slide maker; and will direct 
results from the analyzers to the LIS. The XN-IC micro-server will be housed within the XN-9100 automation line. 

 

 

    Caresphere™ Workflow Solution (WS) is a data management and processing system for Sysmex hematology and chemistry     
medical devices. Caresphere WS is a clinical support enterprise-wide solution offered in a cloud-hosted application with a multi-
tenant database with a dedicated database, designed to provide laboratory professionals with assistance in automating 
decision-making tasks and to be compliant with HIPAA security standards. Caresphere WS processes samples across 
integrated health networks to standardize the handling of sample results. Results are evaluated against a rule set that can be 
configured to meet each customer’s needs and auto-validation goals.  Additional capabilities include the ability to track key 
performance indicators such as turnaround time and rule statistics. 

Each of these systems reduces the number and complexity of required LIS connections. 
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Sysmex XN-IC Configuration (if applicable) 

Note: If Sysmex Caresphere WS is configured with the XN-9100, then XN-IC will not be applicable. 

Mounting:  The XN-IC computer will be mounted inside the XN-9100 wagon. 

Work Stations:  There are no workstations with the XN-IC, nor are they required. 

Host IP:  The Host IP address must be identified as well as the order port and result port.  If a test environment is used 
(recommended and standard), the host IP address, order port, and result port must also be provided for the test system. 

Speed:  The network speed must be 100 Mbps or greater. 

Duplex:  Duplex must be identified (half or full) 

Backup:  Backup will be automatic to an external drive. In case the backup needs to be used to restore the XN-IC system,  

Network Printer:  There is not a printer with XN-IC, nor is it required. 
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Sysmex SNCS & Anti-Virus Software 

Internet Access:  There must be access to Internet via a high speed broadband connection (DSL or better). 

Jacks:  One Ethernet (RJ45 Jack) connection from the instrument to LAN (including patch cables) must exist. 

IP Address:  One routable IP address for each instrument must exist.  If the instrument is already interfaced to a host for 
demographics and results, the connection is TCP/IP, and is on the network, the same address / connection can be used for 
SNCS. 

Anti-Virus:  Depending on the device, Sysmex equipment will be delivered with Microsoft Defender, McAfee Solidifier, or 
SentinelOne to provide anti-virus and anti-malware protection. On select analyzer products, Sysmex will support customer’s 
enterprise antivirus solution in place of SentinelOne. 

 
 
1.1 If customer corporate standard anti-virus software installed on the IPU is an Enterprise Managed version and 

controlled/configured from a main console, make sure all AV configurations are entered through the management 
interface such that if the enterprise software is ever re-set or reinitialized, then the AV configuration on the instrument 
will not change. 
1.2 Any anti-virus solution in use is required to be configured with specific file scanning exclusions. These scanning 
exclusions are listed in the Sysmex Health Information Security and SNCS Installation Instructions document CF-
SNCS-07202. 1.3 Turn off or disable all internal firewalls. The IPU must be able to communicate bi-directionally with 
the local hardware (this is a direct Ethernet connection not through the LAN). The IPU must also communicate 
outbound only traffic to the SNCS web servers and the Sysmex Insight web server. 

1.2 If a daily scan is required, contact the laboratory management to determine what time of day the instrument is the 
least busy. Schedule a scan during this time. 
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	3.13.2 Design Builder shall not endanger the Work, the Project, or adjacent property by cutting, digging, or otherwise.  Design Builder shall not cut or alter the work of any Separate Contractor without the prior consent of University's Representative.
	3.14 ACCESS TO WORK BY UNIVERSITY
	3.14.1 University, University's Representative, their consultants, and other persons authorized by University will at all times have access to the Work wherever it is in preparation or progress.  Design Builder shall provide safe and proper facilities...
	3.15 ROYALTIES AND PATENTS
	3.15.1 Design Builder shall pay all royalties and license fees required for the performance of the Work.  Design Builder shall defend suits or claims resulting from Design Builder's or any Subcontractor's infringement of patent rights and shall indemn...
	3.17 INFORMATION AVAILABLE TO BIDDERS
	3.17.1 Any information provided pursuant to REQUEST FOR PROPOSALS is subject to the following provisions:
	3.18 LIABILITY FOR AND REPAIR OF DAMAGED WORK
	3.19 INDEMNIFICATION
	3.19.2 Design Builder shall indemnify, defend, and hold harmless Indemnitees  against all liability, demands, claims, costs, damages, injury including death, settlements, and expenses (including without limitation, interest and penalties) incurred by ...
	3.20 UNIVERSITY-DESIGNATED DATA SYSTEMS
	3.20.1  Contractor is required to use University-designated data systems, which may include but is not limited to
	those for document review workflows, document retention, labor compliance software, and supplier diversity software.
	ARTICLE 4
	ADMINISTRATION OF THE CONTRACT
	4.1 ADMINISTRATION OF THE CONTRACT BY UNIVERSITY'S REPRESENTATIVE
	4.1.1 University's Representative will provide limited administration of the Contract as provided in the Contract Documents and will be the representative of University.  University's Representative will have authority to act on behalf of University o...
	4.2 DESIGN BUILDER CHANGE ORDER REQUESTS
	4.2.1 Design Builder may request changes to the Contract Sum and/or Contract Time for Extra Work, materially differing site conditions, or delays to Final Completion of the Work.
	.2 If requested, timely submission of additional information requested by the University’s Representative pursuant to Article 4.2.3.3 below.
	4.2.3 Change Order Request:
	4.2.3.3 Upon request of University's Representative, Design Builder shall submit such additional information as may be requested by University's Representative for the purpose of evaluating the Change Order Request.
	4.2.4 University's Representative will make a decision on a Change Order Request, within a reasonable time, after receipt of a Change Order Request.  A final decision is any decision on a Change Order Request which states that it is final.  If Univers...
	4.3 CLAIMS
	4.3.1 The term “Claim” means a written demand or assertion by Design Builder seeking an adjustment or interpretation of the terms of the Contract Documents, payment of money, extension of time, or other relief with respect to the Contract Documents, i...
	4.3.2  A Claim arises upon the issuance of a written final decision denying in whole or in part Design Builder's Change Order Request pursuant to Articles 4.2.4 and 4.2.5 of the General Conditions.
	4.3.3 A Claim must include the following:
	4.4 ASSERTION OF CLAIMS
	4.4.1 Claims by Design Builder shall be first submitted to University's Representative for decision.
	4.4.2 Notwithstanding the making of any Claim or the existence of any dispute regarding any Claim, unless otherwise directed by University's Representative, Design Builder shall not cause any delay, cessation, or termination in or of Design Builder's ...
	4.5 DECISION OF UNIVERSITY'S REPRESENTATIVE ON CLAIMS
	4.5.1 University's Representative will timely review Claims submitted by Design Builder.  If University's Representative determines that additional supporting data are necessary to fully evaluate a Claim, University's Representative will request such ...
	The University's Representative's decision on a Claim or dispute will include a written statement both identifying all disputed and undisputed portions of the Claim and substantially including the following:
	“This is a decision under Article 4.5 of the General Conditions of your contract.  If you are dissatisfied with the decision, and if you complied with the procedural requirements for asserting claims specified in Article 4 of the General Conditions of...
	4.6 MEDIATION
	4.6.1 Within 10 business days following the informal conference to meet and confer stated in Article 4.5.2, if the Claim or any portion of the Claim remains in dispute, the University shall provide a written statement identifying the disputed and undi...
	4.7 LITIGATION
	4.7.1 Either party may provide a written notice of its election to litigate the Claim within 30 days after the mediation pursuant to Article 4.6.1, or, if the parties mutually agreed in writing to waive mediation, within 30 days after the agreement is...
	4.7.2  If a notice of election to litigate is not given by either party within 30 days pursuant to Article 4.7.1, University's Representative's decision on the Claim will be final and binding and not subject to appeal or challenge.
	ARTICLE 5
	SUBCONTRACTORS
	5.1.1 Design Builder shall submit to the University’s Representative after selecting Subcontractors, an updated Expanded List of Subcontractors, along with their respective addresses, telephone numbers, e-mail addresses and contractor’s license numbers.
	5.1.2 The University has the right to request all documentation that supports the Design Builder’s selection of a Subcontractor.  The University shall have the right of final approval as to the qualification(s) of a Subcontractor to perform its design...
	5.1.3 The Subcontractors listed by Design Builder shall only be substituted in strict accordance with the “Subletting and Subcontracting Fair Practices Act” and upon the written consent of the University.
	ARTICLE 6
	CONSTRUCTION BY UNIVERSITY OR BY SEPARATE CONTRACTORS
	6.1 UNIVERSITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS
	6.1.1 University reserves the right to award separate contracts for, or to perform with its own forces, construction or operations related to the Work or other construction or operations at or affecting the Project site, including portions of the Work...
	ARTICLE 7
	CHANGES IN THE WORK
	7.1 CHANGES
	7.1.1 University may, from time to time, order or authorize additions, deletions, and other changes in the Work by Change Order or Field Order without invalidating the Contract and without notice to sureties.  Absence of such notice shall not relieve ...
	7.2 CHANGES DEFINITIONS
	7.2.2 A Field Order (as shown in the Exhibits) is a Contract Document issued by the University that orders the Design Builder to perform Work.  A Field Order may, but need not, constitute a change in the Work and may, but need not, entitle Design Buil...
	7.3 CHANGE ORDER PROCEDURES
	7.3.2 The term “Cost of Extra Work” as used in this Article 7.3 shall mean actual costs incurred or to be incurred by Design Builder and each Subcontractor regardless of tier involved, to the extent not otherwise disallowed under Article 7.3.3, and sh...
	7.3.3 Cost of Extra Work shall not include any of the following:
	7.3.4 The term “Design Builder Fee” shall mean the full amount of compensation, both direct and indirect (including without limitation all overhead and profit), to be paid to Design Builder for its own Work and the Work of all Subcontractors, for all ...
	7.3.5 Compensation for Extra Work shall be computed on the basis of one or more of the following:
	7.3.6 For Work to be deleted by Change Order, the reduction of the Contract Sum shall be computed on the basis of one or more of the following:
	7.3.7 If any one Change involves both Extra Work and Deleted Work in the same portion of the Work, a Design Builder Fee will not be allowed if the deductive cost exceeds the additive cost.  If the additive cost exceeds the deductive cost, a Design Bui...
	7.3.8 The Contract Sum will be adjusted for a delay if, and only if, Design Builder demonstrates that all of the following four conditions are met:
	7.3.9 For each day of delay that meets all four conditions prescribed in Article 7.3.8 above, the Contract Sum will be adjusted by the daily rate included in the Agreement.  Pursuant to Article 9.6.4 of the General Conditions, said daily rate shall no...
	ARTICLE 8

	CONTRACT TIME
	8.1 COMMENCEMENT OF THE WORK
	8.1.1 The date of commencement of the Work shall be set forth in the applicable Notice To Proceed.
	8.2 PROGRESS AND COMPLETION
	8.2.1 By signing the Agreement Design Builder represents to University that the Contract Time is reasonable for performing the Work and that Design Builder is able to perform the Work within the Contract Time.
	8.3 DELAY
	8.4 ADJUSTMENT OF THE CONTRACT TIME FOR DELAY
	8.4.1 Subject to Article 8.4.2 below, the Contract Time will be extended for each day of delay for which Design Builder demonstrates that all of the following five conditions have been met; a time extension will not be granted for any day of delay for...
	8.4.2 If and only if a delay meets all five conditions prescribed in Article 8.4.1 above, then a time extension will be granted for each day that Final Completion of the Work is delayed beyond the Contract Time, subject to the following:
	.2  Design Builder shall be entitled to a time extension for a day of delay that meets all five requirements of Article 8.4.1 above if the delay is concurrent with a delay that does not meet all five conditions of Article 8.4.1 above.
	8.4.3 If for any reason one or more of the five conditions prescribed in Article 8.4.1 above is held legally unenforceable, then all remaining conditions must be met as a condition to obtaining an extension of the Contract Time under Article 8.4.2 above.
	8.5 COMPENSATION FOR DELAY
	8.5.2 By signing the Agreement, the parties agree that the University is buying the right to do any or all of the following, which are reasonable and within the contemplation of the parties:
	ARTICLE 9
	PAYMENTS AND COMPLETION
	9.1 COST BREAKDOWN
	9.1.1 Within 10 days after receipt of the Notice of Selection as the apparent lowest responsible Bidder, and with the Agreement, Design Builder shall submit to University's Representative a Cost Breakdown of the Contract Sum.  The Cost Breakdown shall...
	9.2 PROGRESS PAYMENT
	9.2.1 University agrees to pay monthly to Design Builder, subject to Article 9.4.3 of the General Conditions, an amount equal to 95% of the sum of the following:
	9.2.2 After Substantial Completion and subject to Article 9.4.3 of the General Conditions, University will make any of the remaining progress payments in full.
	9.3 APPLICATION FOR PAYMENT
	9.3.1 On or before the 10th day of the month or such other date as is established by the Contract Documents, Design Builder shall submit to University's Representative an itemized Application For Payment, for the cost of the Work in permanent place, a...
	9.3.2 Design Builder warrants that, upon submittal of an Application For Payment, all Work, for which Certificates For Payment have been previously issued and payment has been received from University, shall be free and clear of all claims, stop payme...
	9.4 CERTIFICATE FOR PAYMENT
	9.4.4 Subject to the withholding provisions of Article 9.4.3 of the General Conditions, University will pay Design Builder the amount set forth in the Certificate For Payment no later than 10 days after the issuance of the Certificate For Payment.
	9.5 BENEFICIAL OCCUPANCY
	9.5.1 University reserves the right, at its option and convenience, to occupy or otherwise make use of any part of the Construction Work at any time prior to Substantial Completion or Final Completion upon 10 days' notice to Design Builder.  Such occu...
	9.6 SUBSTANTIAL COMPLETION
	9.6.1 “Substantial Completion” means the stage in the progress of the Construction Work, as determined by University's Representative, when the Construction Work is complete and in accordance with the Contract Documents except only for completion of m...
	9.6.2  When Design Builder gives notice to University's Representative that the Construction Work is substantially complete, unless University's Representative determines that the Construction Work is not sufficiently complete to warrant an inspection...
	9.7.4  Acceptance of final payment by Design Builder shall constitute a waiver of all claims, except claims for retention and claims previously made in writing and identified by Design Builder as unsettled at the time of the final Application For Paym...
	ARTICLE 10
	PROTECTION OF PERSONS AND PROPERTY
	10.1 SAFETY PRECAUTIONS AND PROGRAMS
	10.2 EMERGENCIES
	10.2.1 In an emergency affecting the safety of persons or property, Design Builder shall act to prevent or minimize damage, injury, or loss.  Design Builder shall promptly notify University's Representative, which notice may be oral followed by writte...
	ARTICLE 11
	INSURANCE AND BONDS
	11.1 DESIGN BUILDER'S INSURANCE
	11.1.2 The following policies and coverage shall be furnished by Design Builder:
	11.1.4 Design Builder’s Certificates of Insurance, executed by a duly authorized representative of each broker of record or each insurer as evidence of the insurance required by these Contract Documents and on the form contained in the Exhibits, shall...
	11.1.5 In the event Design Builder does not comply with these insurance requirements, University may, at its option, provide insurance coverage to protect University; and the cost of such insurance shall be paid by Design Builder and may be deducted f...
	11.1.6 Design Builder's insurance as required by Article 11.1.2 above, shall, by endorsement to the policies and the Certificates of Insurance, include the following:
	11.2 BUILDER'S RISK PROPERTY INSURANCE
	11.2.1 If and only if the Lump Sum Base Proposal exceeds $300,000 at the time of award of the Contract, University will provide its standard builder's risk property insurance, subject to the deductibles, terms and conditions, exclusions, and limitatio...
	11.3 PERFORMANCE BOND AND PAYMENT BOND
	11.3.1 Design Builder shall furnish bonds covering the faithful performance of the Contract (Performance Bond) and payment of obligations arising thereunder (Payment Bond) on the forms contained in the Exhibits.
	11.3.2 The Payment Bond and Performance Bond shall each be in the amount of the Lump Sum Base Proposal.
	11.3.3 The Payment Bond and Performance Bond shall be in effect on the date the Contract is signed by University.
	11.3.4 Design Builder shall promptly furnish such additional security as may be required by University to protect its interests and those interests of persons or firms supplying labor or materials to the Work.  Design Builder shall furnish supplementa...
	11.3.5 Surety companies used by Design Builder shall be, on the date the Contract is signed by University, listed in the latest published State of California, Department of Insurance list of “Insurers Admitted to Transact Surety Insurance in This State.”
	11.3.6 The premiums for the Payment Bond and Performance Bond shall be paid by Design Builder.
	ARTICLE 12
	UNCOVERING AND CORRECTION OF CONSTRUCTION WORK
	12.1 UNCOVERING OF WORK
	12.1.1 If a portion of the Construction Work is covered contrary to University's Representative's request or direction, or contrary to the requirements of the Contract Documents, it must, if required in writing by University's Representative, be uncov...
	12.2 CORRECTION OF DEFECTIVE WORK AND GUARANTEE TO REPAIR PERIOD
	12.2.1 The term "Guarantee To Repair Period" means a period of 2 years, unless a longer period of time is specified, commencing as follows:
	12.2.2 Design Builder shall (1) correct Defective Work that becomes apparent during the progress of the Work or during the Guarantee To Repair Period, and (2) replace, repair, or restore to University's satisfaction any other parts of the Work and any...
	12.2.3 Design Builder's obligations under this Article 12 are in addition to, and not in limitation of, its warranty under Article 3.4 of the General Conditions or any other obligation of Design Builder under the Contract Documents.  Enforcement of De...
	ARTICLE 13
	TERMINATION OF THE CONTRACT
	13.1 TERMINATION BY DESIGN BUILDER
	13.1.1 Subject to below Article 13.1.2, Design Builder shall have the right to terminate the Contract only upon  University’s failure to perform any material obligation under the Contract Documents and to cure such default within 30 days, or Universit...
	13.1.2 Upon the occurrence of one of the events listed in Article 13.1 above, Design Builder may, upon 10 days additional notice to University and University's Representative, and provided that the condition giving rise to Design Builder's right to te...
	13.2 TERMINATION BY UNIVERSITY FOR CAUSE
	13.2.1 University will have the right to terminate the Contract for cause at any time after the occurrence of any of the following events:
	13.2.2 Upon the occurrence of any of the following events, University will have the right to terminate the Contract for cause if Design Builder fails to promptly commence to cure such default and diligently prosecute such cure within 5 days after noti...
	13.2.3 Upon any of the occurrences referred to in Articles 13.2.1 and 13.2.2 above, University may, at its election and by notice to Design Builder, terminate the Contract and take possession of the Project site and all materials, supplies, equipment,...
	13.3 TERMINATION BY UNIVERSITY FOR CONVENIENCE
	13.3.1 University may, at its option, terminate this Contract, in whole or from time to time in part, at any time by giving notice to Design Builder.  Upon such termination, Design Builder agrees to waive any claims for damages, including loss of anti...
	13.3.2 Upon such termination, the obligations of the Contract shall continue as to portions of the Work already performed and, subject to Design Builder's obligations under Article 13.3.1 above, as to bona fide obligations assumed by Design Builder pr...
	STATUTORY AND OTHER REQUIREMENTS
	14.1 NONDISCRIMINATION
	14.1.1 For purposes of this Article 14.1, the term Subcontractor shall not include suppliers, manufacturers, or distributors.
	14.1.2 Design Builder shall comply and shall ensure that all Subcontractors comply with Sections 12900 through 12996 of the State of California Government Code.
	14.1.3 Design Builder agrees as follows during the performance of the Work:
	14.2   PREVAILING WAGE RATES
	14.2.1 For purposes of this Article 14.2, the term Subcontractor shall not include suppliers, manufacturers, or distributors.
	14.2.2 Design Builder shall comply and shall ensure that all Subcontractors comply with prevailing wage law pursuant to the State of California Labor Code, including but not limited to Section 1720 et seq. of the State of California Labor Code. Compli...
	14.2.3 The State of California Department of Industrial Relations has ascertained the general prevailing per diem wage rates in the locality in which the Construction Work is to be performed for each craft, classification, or type of worker required t...
	14.3 PAYROLL RECORDS
	14.3.1 For purposes of this Article 14.3, the term Subcontractor shall not include suppliers, manufacturers, or distributors.
	14.3.2 Design Builder and all Subcontractors shall keep an accurate payroll record, showing the name, address, social security number, job classification, straight time and overtime hours worked each day and week, and the actual per diem wages paid to...
	14.3.3 Design Builder shall file a certified copy of the payroll records with the entity that requested the records within 10 days after receipt of a written request.  Design Builder shall inform University of the location of such payroll records for ...
	14.4 APPRENTICES
	14.4.1 For purposes of this Article 14.4, the term Subcontractor shall not include suppliers, manufacturers, and distributors.
	14.4.2 Only apprentices, as defined in the State of California Labor Code Section 3077, who are in training under apprenticeship standards and written apprentice agreements under Chapter 4, Division 3, of the State of California Labor Code, are eligib...
	14.4.3 Every apprentice shall be paid the standard wage to apprentices, under the regulations of the craft or trade at which the apprentice is employed, and shall be employed only at the Construction Work in the craft or trade to which the apprentice ...
	14.4.4 When Design Builder or Subcontractors employ workers in any apprenticeship craft or trade on the Work, Design Builder or Subcontractors shall 1) send contract award information to the applicable joint apprenticeship committee that can supply ap...
	14.4.5 “Apprenticeship craft or trade,” as used in this Article 14.4, shall mean a craft or trade determined as an apprenticeship occupation in accordance with rules and regulations prescribed by the Apprenticeship Council.
	14.4.6 If Design Builder or Subcontractors employ journeyworkers or apprentices in any apprenticeship craft or trade in the area of the Project site, and there exists a fund for assisting to allay the cost of the apprenticeship program in the trade or...
	14.4.7 Nothing contained herein shall be considered or interpreted as prohibiting or preventing the hiring by Design Builder or Subcontractors of journeyworker trainees who may receive on-the-job training to enable them to achieve journeyworker status...
	14.5 CONSTRUCTION WORK-DAY
	14.5.1 Design Builder shall not permit any worker to labor more than 8 hours during any 1 day or more than 40 hours during any 1 calendar week, except as permitted by law and in such cases only upon such conditions as are provided by law.  Design Buil...
	14.6 PATIENT HEALTH INFORMATION (if applicable)
	Design Builder acknowledges that its employees, agents, subcontractors, consultants and others acting on its behalf may come into contact with Patient Health Information ("PHI") while performing work at the Project Site.  This contact is most likely r...
	ARTICLE 15
	MISCELLANEOUS PROVISIONS
	15.1 GOVERNING LAW
	15.1.1 This Contract shall be governed by the laws of the State of California.
	15.2 SUCCESSORS AND ASSIGNS
	15.2.1 University and Design Builder respectively bind themselves and their successors, permitted assigns, and legal representatives to the other party and to the successors, permitted assigns, and legal representatives of such other party in respect ...
	15.3 SURVIVAL
	15.3.1 The provisions of the Contract which by their nature survive termination of the Contract or Final Completion, including all warranties, indemnities, payment obligations, and University's right to audit Design Builder's books and records, shall ...
	15.4 COMPLETE AGREEMENT
	15.4.1 The Contract Documents constitute the full and complete understanding of the parties and supersede any previous agreements or understandings, oral or written, with respect to the subject matter hereof.  The Contract may be modified only by a wr...
	15.6 UNIVERSITY'S RIGHT TO AUDIT
	15.6.1 University and entities and agencies designated by University will have access to and the right to audit and the right to copy at University's cost all of Design Builder's books, records, contracts, correspondence, instructions, drawings, recei...
	15.8 TIME OF THE ESSENCE
	15.8.1 Time limits stated in the Contract Documents are of the essence of the Contract.

	12-BDB-SC(12-03-2025)
	1. MODIFICATION OF GENERAL CONDITIONS, ARTICLE 1 - GENERAL PROVISIONS
	2. MODIFICATION OF GENERAL CONDITIONS, ARTICLE 3 – DESIGN-BUILDER
	3.4.1 Design-Builder warrants to University that all labor, materials, equipment and furnishings used in, or incorporated into, the Construction Work will be of good quality, new (unless otherwise required or permitted by the Contract Documents), meet...
	Add Article 3.9.3 as follows:
	3.9.3 The Design-Builder is responsible for unforeseen site conditions and toxic materials to the extent described in the Contracts Documents. Should unforeseen site conditions arise, during the course of the project, Design-Builder to notify Universi...
	3. INFECTIOUS ILLNESS PRECAUTIONS

	9560140 - Combined Docs
	E00-Exhibits-TOC(08-04-2023)
	EX01-CertificateofInsurance(01-01-15)
	AUTHORIZED REPRESENTATIVE

	EX02-PaymentBond(01-01-15)
	EX03-PerformanceBond(01-01-15)
	EX04-AppForPayment(01-01-15)
	EX05A-SelectionOfRetentionOptions(01-01-15)
	EX05B-EscrowAgmtDepositofSecurities(01-01-15)
	EX06-SubmittalSchedule(01-01-15)
	EX07-CostProposal(01-01-15)
	TOTAL
	12. Sum of lines 10 and 11


	EX07-D1-Deduct-Cost-Proposal(08-04-2023)
	(Signature)
	TOTAL
	12. Sum of line 10 


	EX08-FieldOrder(01-01-15)
	EX09-ChangeOrder(01-01-15)
	EX10-ConditionalWaiverProgressPay(01-01-15)
	EX11-UnconditionalWaiverProgressPay(01-01-15)
	EX12 - Builder's Risk 2025-28 Coverage Summary
	LIMITS OF LIABILITY
	MASTER POLICY LIMITS, BY CONSTRUCTION CLASS
	KEY SUBLIMITS (Per Occurrence unless otherwise stated):

	TERMS AND CONDITIONS
	ADDITIONAL INSUREDS
	ATTACHMENT/TERMINATION
	DEDUCTIBLES
	KEY EXCLUSIONS
	KEY EXCLUDED CAUSES OF LOSS
	a. Governmental Action
	b. Nuclear Hazard
	c. Ordinance or Law
	d. War and Military Action
	a. Consequential Loss
	b. Cracking and Settling
	c. Disappearance or Shortage
	d. Dishonest Acts
	e. Electronic Vandalism, Defects or Errors
	f. Expected, Preventable or Accumulated Losses
	g. Faulty, Inadequate or Defective Workmanship or Design
	h. Fines or Penalties
	i. Fungus, Wet Rot, Dry Rot or Bacteria
	j. Pollutants
	k. Landscaping Materials

	SELECT EXTENSIONS OF COVERAGE
	1. Expediting and Contractor’s Extra Expense
	2. Demolition and Increased Cost of Construction
	3. Preservation of Property Protection Expense
	4. Construction Documentation, Valuable Papers and Records
	5. Crane Re-Erection Expense
	6. Scaffolding, Forms or Falsework Re-Erection Expense
	7. Debris Removal
	8. Design Professional Fees
	9. Claims Preparation Expense
	10. Fungus, Wet Rot, Dry Rot or Bacteria
	11. Governmental Authority Protection Service Charges
	12. Fire Protection Equipment Refills
	13. Pollutant Clean-Up and Decontamination
	14. Prevention of Access

	SELECTED GENERAL CONDITIONS
	2. VALUATION
	3. INCREASED HAZARD
	4. OTHER INSURANCE
	5. PERMISSION TO OCCUPY IS GRANTED
	1. FLOOD:
	2. POLLUTANTS:
	3. EARTH MOVEMENT:
	4. OCCURRENCE:
	5. WATER DAMAGE:
	6. TESTING:

	EX13-Confirmation_of_Certification(07-14-22)
	Indicate all Business category(ies) that apply by checking the box next to the applicable category(ies), providing the Certification Agency and Certification Number along with attached proof of certification. If none apply, please sign without checkin...

	EX14-ReportofSubcontractorInfo(10-10-2016)
	EX15-Expanded_List_Subs
	EX16-CertificateofSubstantialCompletion(01-01-15)
	1. Without limitation of Contractor's obligation to fully complete the Work within the Contract Time, Contractor shall complete or correct the Work on the list of items attached hereto within {NUMBER} days from the date of Substantial Completion.
	2. University will be responsible for {INSERT "NONE" OR STATE ANY UNIVERSITY RESPONSIBILITIES AFTER SUBSTANTIAL COMPLETION: security, maintenance, utilities (e.g. water, sewer, electrical, gas, etc.}
	3. Contractor shall be responsible for all Contract requirements except items or responsibilities of University set forth in Paragraph 2 above.
	4. List of items to be completed or corrected: {INSERT "SEE ATTACHED LIST" OR IDENTIFY ITEMS TO BE COMPLETED/CORRECTED}

	EX17-DesignBuilderClaim(01-01-15)
	EX18-SubcontractorClaimCertification(01-01-15)
	EX19-ConditionalWaiverReleaseFinalPay(01-01-15)
	EX20-UnconditionalWaiverReleaseFinalPay(01-01-15)
	EX22-NoticeOfSelection-Design-Build(01-18-2024)
	EX23-NoticeToProceed-DESIGN-BUILD(01-18-2024)
	EX24-Design Guidelines(06-27-2024)
	DESIGN GUIDELINES AND STANDARDS

	EX25-LetterofDesignReview(02-06-2024)
	EX26-FinalDistributionofContractDollars(01-01-15)
	EX27-NoticeOfCompletion(10-20-20)

	ADPD60F.tmp
	Provide Proposed Rates for Additional Design Services for the following categories:

	ADP3756.tmp
	ANNOUNCEMENT TO PREQUALIFIED PROPOSERS
	Subject to conditions prescribed by the University of California, UC Davis Health, sealed proposals for a design-build contract are invited from prequalified proposers for the following work:
	Price Proposals must be received on or before 1 p.m., Tuesday, January 27, 2026.
	Technical Proposals must be received on or before 1 p.m., Thursday, January 29, 2026.
	Price Proposals will be opened at 11 a.m., Monday, February 2, 2026 at Facilities Planning & Development.
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	AGREEMENT
	ARTICLE 1 - WORK
	ARTICLE 2 - CONTRACT DOCUMENTS
	ARTICLE 4 - CONTRACT TIME
	ARTICLE 5 - LIQUIDATED DAMAGES
	ARTICLE 6 - COMPENSABLE DELAY




	THIS AGREEMENT is entered into by University and Design-Builder as of the date set forth above.

	ADP99AE.tmp
	1. MODIFICATION OF GENERAL CONDITIONS, ARTICLE 1 - GENERAL PROVISIONS
	2. MODIFICATION OF GENERAL CONDITIONS, ARTICLE 3 – DESIGN-BUILDER
	3.4.1 Design-Builder warrants to University that all labor, materials, equipment and furnishings used in, or incorporated into, the Construction Work will be of good quality, new (unless otherwise required or permitted by the Contract Documents), meet...
	Add Article 3.9.3 as follows:
	3.9.3 The Design-Builder is responsible for unforeseen site conditions and toxic materials to the extent described in the Contracts Documents. Should unforeseen site conditions arise, during the course of the project, Design-Builder to notify Universi...
	3. INFECTIOUS ILLNESS PRECAUTIONS
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	Provide Proposed Rates for Additional Design Services for the following categories:
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	AGREEMENT
	ARTICLE 1 - WORK
	ARTICLE 2 - CONTRACT DOCUMENTS
	ARTICLE 4 - CONTRACT TIME
	ARTICLE 5 - LIQUIDATED DAMAGES
	ARTICLE 6 - COMPENSABLE DELAY




	THIS AGREEMENT is entered into by University and Design-Builder as of the date set forth above.




