

UC Davis Sacramento Campus Weekend Construction

Project Name	Project Location	Work Date	Time Frame	Work Being Conducted	Important Project Notes
California Tower	X and 45th Streets	2/14/26	Saturday: 7 a.m. - 6 p.m.	<ul style="list-style-type: none"><li>• Installation on deck inserts, temporary power logistics, overhead, an rough-ins on level 3 of structure.</li><li>• Deck insert installation on level 9 of tower.</li><li>• Interior plumbing installation on level 3.</li><li>• General site maintenance.</li></ul>	No anticipated work impacts. Work will be primarily be performed within the tower. Small tools and equipment to be utilized.
Central Utility Plant Expansion (CUPx) Phase 2A	X and 45th Streets	12/1/25 through February 2026	6 p.m. - 2:30 a.m.*  *Nightwork shift hours starting the evening of Monday through Saturday.	▪CUPx team will continue performing nighttime work installing underground utilities on X Street, west of the 45th/X Street intersection in front of the California Tower construction site.	▪Potential noise, most impactful work will be done at the start of shift.  This work will: ▪Prevent delays to ambulance traffic at the hospital. ▪Avoid high traffic times for the UC Davis Health campus when many EMS, staff, and patient vehicles are present.

***\*Please note that schedules are subject to change due to weather conditions and resource availability.  
The construction teams remain committed to maintaining the presented timelines to the best of their ability.***