

Facilities Design
and Construction

ADDENDUM NO. 3
TO THE
CONTRACT DOCUMENTS
OCTOBER 23, 2025


PROJECT NO. 9557740
SESP 1P742 1P745
CT SCANNER REPLACEMENT

GENERAL

This addendum forms a part of the Contract Documents and modifies the original Bidding Documents dated October 2025 and consists of pages AD3-1, Specifications Section and Drawings as listed below. The following changes, additions and/or deletions shall be made to the following documents; all other conditions shall remain the same.

ITEM NO. I – CLARIFICATIONS

- Q75: Regarding Addendum 1, Q62, please see below for our current understanding of the schedule per the RFI response.
- NTP – Issued on or about 11/15/2025
 - Existing CT project – Complete on or about 2/15/2026
 - Actual construction start – After owner move out on or about 3/15/2026, based on specification section 01 31 00 1.07A that calls for the Contractor to allow the University 30 calendar days to move equipment and/or provide furnishings in Room 1P746.
If the 450 Calendar Day schedule duration starts at the NTP milestone, 11/15/2025, the substantial completion date is 2/8/2027. Please confirm that we are understanding the substantial completion date correctly.
- A75: Substantial completion date shall be 450 calendar days from NTP issuance. The 30 calendar day period referenced in Section 01 31 00 1.07A can be concurrent with the 90 calendar day period after NTP issuance, before allowable site mobilization. Utilizing the example dates from the question, this would mean construction can begin on or about 2/15/2026.
- Q76: Regarding Addendum 1, Q46, please confirm if the expectation is that the two new CT machines are to be delivered, installed and calibrated/integrated prior to substantial completion.
- A76: Confirmed; this is the intent. Physicist acceptance testing cannot occur until after calibration; the physicist acceptance test is generally the last TIO item to be completed prior to receiving Substantial Completion (SC) from the HCAI ACO.

DocuSigned by:

A26B8C07E26E497...

Craig Allen – Director of Capital Projects
Facilities Design & Construction
UC Davis Health