



Facilities Design and Construction

BID SUMMARY

9558910

DAVIS TOWER #0711/0762 PHARMACY REMODEL

Bid Opening: Tuesday, December 16, 2025

<https://health.ucdavis.edu/facilities/work-with-us/contractors/out-to-bid>

Project Manager: Craig Ganes

Contract Administrator: Nicole Quintero - nicquintero@ucdavis.edu

Estimated Construction Cost (\$): 4,435,521.00

Bidder Name	Lump Sum Base Bid (\$)	Compensable Delay (\$)	Compensable Delay Days	Total Compensable Delay (\$)	Base Bid plus Compensable Delay (\$)
Truebeck Construction	2,936,555.00	2,000.00	30	60,000.00	2,996,555.00
DPR Construction	3,701,873.00	2,558.00	30	76,740.00	3,778,613.00