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1.0

REQUEST FOR PROPOSALS
INTRODUCTION

The University has completed Prequalification for a qualifications-based competitive selection
process for Design-Build and Construction services to the Bid Package #6B — Concrete and
Reinforcing Steel, for the 48X Complex (formerly known as the Sacramento Ambulatory
Surgery Center). This Request for Proposals (RFP) establishes the requirements for Proposal
Submission by Prequalified Proposers. Proposals will be accepted only from Prequalified
Proposers.

This RFP will be made available to Prequalified Proposers as provided in the Announcement to
Prequalified Proposers and on the date shown in the Proposal Schedule. Respondents are invited
to review the information and to submit their proposals in accordance with the criteria established.

Contacts: All Requests for Information (RFI's) shall be directed in writing first to the Main Contact
Person. All RFI's shall be received by the due date and time as indicated in the RFP Schedule,
section 1.7.

The University reserves the right to reject any, or all, proposal submittals or to withhold the award
of this project for any reason and at University’s sole discretion.

1.1 Purpose:

The University’s primary objective in utilizing the Progressive Design-Build approach for
this project is to bring the best available integrated design expertise and construction
experience to the project. The Design-Build entity is UC Davis Health. The University’s
General Contractor's standard Subcontract Agreement form is included in the Bid
Documents and through submission of its proposal the successful Design-Assist Trade
Partner agrees to execute their Standard Subcontract form without modification for the
design and construction services described in the Bid Documents.

The University desires to select a cooperative, highly functional Proposer (Design-Assist
Trade Partner) to provide a project that fully meets the University’s established program
needs, Target Cost, on-going operations, design standards and site development
guidelines. The Progressive Design-Build Project Delivery approach is intended to allow
designers and contractors to collaboratively work together to address and meet each of
these project requirements, both individually and collectively, and to produce an effective
and comprehensive design concept that meets all these needs.

The University requests an integrated design-assist and construction approach that will
meet the project scope and goals with the highest design and construction quality, and on-
time per the Milestone Schedule, all within the established Target Cost.

1.2 Project Overview

The 48X Complex project will address a shortage of operating room capacity at UC Davis
Health’s main campus. The project will be constructed via Progressive Design-Build
method and will construct approximately 262,000 gross square feet of California
Department of Health Care Access and Information (HCAI) Level 3 space. This project is
envisioned to support a preliminary program of 14 operating rooms, 2 procedure rooms,
59 pre-and post-operative recovery bays and 14 single occupant 23-hour stay patient
observation rooms and an Outpatient Clinical Program consisting of an estimated 119
exam and/or treatment rooms with associated support. The building will also include public
spaces, clinical support operations space (sterilization, retail pharmacy, etc.), imaging
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space, physical therapy space as well as administration support space to facilitate patient
support and education.

The 48X Complex project will require that the Design-Build team, including the University,
all Design Consultants, Design-Build Subcontractors, Design-Assist Subcontractors, and
other Subcontractors working on the project be co-located for the duration of their work in the
UC Davis Health 48X Complex Big Room, 3301 C Street Suite 1000, Sacramento, CA
95816.

The anticipated schedule for the completion of the entire Work is as shown in the project
schedule. Refer to the General Contractors Subcontract Attachment 4 — Schedule.

1.3 Proposal Documents

This RFP includes the Proposal Documents listed below, as may be modified by addenda,
for use by the Prequalified Proposers in the preparation of their proposals. The proposals
must comply with the specific requirements herein as well as the provisions contained in
the Progressive Design-Build Agreement which is a part of this RFP. By submitting its
proposal, the Prequalified Proposer agrees to all of the terms and conditions contained
therein and further agrees to execute, if selected for award, a contract including such terms
and conditions. Each Prequalified Proposer may submit only one Proposal per trade.

The University makes copies of the Proposal Documents available, on the above terms, for
the sole purpose of obtaining Proposals for the Work and does not confer a license or grant
permission for any other use of the Proposal Documents.

1.3.1 Index to Contract Documents

1. Proposal Documents
a. Request for Proposals
b. Price Proposal Form
c. EXO01-B-Safety&HealthQualForm-UCIP
d. EX13-Confirmation of Certification
Subcontract Documents, all exhibits and attachments
95% Package 2 Design Development Drawings and Specifications
UCDH Prime Contract Documents
Reference Documents
a. Project Controls Manual (Draft) — BIM Execution Plan
b. UCDH Anchor Strategy for Trade Partners
c. Geotechnical Report

abrwn

1.4  Submittal of Proposal and required documents

1.4.1 The Written Proposal and Price Proposal documents will be submitted separately
via emails to Summer Howard at sahoward@ucdavis.edu.

A The Written Proposal is required to be submitted in a single PDF
document.
2 The Price Proposal Form, Proposal Security, and all other documents

required to be submitted as separate PDF documents.

3 When submitting, the Proposals Documents and the Price Proposal shall
be addressed to the office specified in this RFP and shall be identified with
the Project name, Proposer's name, and address.

Page 4 Request for Subcontractor Proposals

Updated: August 2022


mailto:sahoward@ucdavis.edu

1.4.2

143

144

145

1.4.6

1.4.7

1.4.8

1.4.9

1.4.10

14.11

1.4.12

1.4.13

Proposer shall assume full responsibility for timely delivery at the location
designated for receipt of Proposals.

Oral, telephonic, facsimile, or telegraphic Proposals, or clarifications are invalid
and shall not be accepted.

A withdrawn Proposal may be resubmitted up to the Proposal Deadline, provided
it then fully complies with the Proposal Requirements.

Proposal Security shall be in an amount sufficient for the Proposal as modified or
resubmitted.

Proposals may not be modified, withdrawn, or canceled within 90 days after the
Proposal Deadline.

Submittal requirements for this RFP shall include the following:

Cover Letter

Organizational Structure

Experience

Project Approach

Anchor Strategy & Outreach Plan

Price Proposal Form

Proposal Security (Bid) Bond
EX01-B-Safety&HealthQualForm-UCIP
EX13-Confirmation of Certification

CoNoORA~LONE

Proposer shall make no stipulations on the Price Proposal Form nor qualify the
Price Proposal in any manner.

Price Proposals shall be submitted on the Price Proposal Form included with the
Proposal Documents. Price Proposal not submitted on the Price Proposal Form
shall be rejected.

Every effort will be made to ensure that all persons have equal access to contracts
and other business opportunities with the University within the limits imposed by
law or University policy. Each Proposer may be required to show evidence of its
equal employment opportunity policy. The successful Proposer and its
Subcontractors will be required to follow the nondiscrimination requirements set
forth in the Proposal Documents and to pay prevailing wage at the location of the
work.

The work described in the contract is a public work subject to section 1771 of the
California Labor Code.

No Contractor or Subcontractor, regardless of Tier, may be listed on a Proposal
for, or engage in the performance of, any portion of this project, unless registered
with the Department of Industrial Relations pursuant to Labor Code section 1725.5
and 1771.1. This project is subject to compliance monitoring and enforcement by
the Department of Industrial Relations.

The successful Prequalified Proposer shall pay all persons providing construction
services and/or any labor on site, including any University location, no less than
the UC Fair Wage (defined as $15 per hour as of 10/1/17) and shall comply with
all applicable federal, state, and local working condition requirements.
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1.4.14 The General Contractor is signatory to the Carpenters, Laborers and Cement
Masons and all scope of work involved with any of the aforementioned
tradespersons shall be completed with union labor.

1.4.15 UC Davis Health has determined that a PLA will be required on the project. The
terms of the PLA have not been determined, as the University will be required to
negotiate with the Building Trades Council and are in the beginning stages of
assessing on the project. Once the PLA is finalized the University shall provide a
copy to the subcontractors. Compliance and participation under the PLA
agreement will be a contract requirement for all subcontractors.

1.5 THE ESTIMATED CONSTRUCTION COST OF THIS BID PACKAGE IS: $10.000.000.

1.6

Contract Sum — See Articles 1.6 and 2.2.1 below.
Basis of Selection

Selection shall be based upon a “best cost per point” approach which will be calculated on a
“cost per point” basis as identified in the Proposal Evaluation Scoring document. Once the best
cost per point submittal is determined, Proposer will be awarded a contract for Phase 1 for a
lump sum value as proposed on the Price Proposal form. If the University exercises its Option
for Phases 2 and 3, the Contract Sum will increase but will not exceed the Guaranteed Maximum
Price.

The University will have the right to reject all Proposals. The University will have the right to
reject any Proposal not accompanied by the required Proposal Security or any other item
required by the Proposal Documents, or a Proposal which is in any other way materially
incomplete or irregular.

The University will have the right to waive nonmaterial irregularities in a Proposal. The University
will select the best cost per point Proposal and notify such Proposer on the University's form within
80 days after the Proposal Deadline or reject all Proposals. Within 10 days after Receipt of
Notice of Selection as the successful proposal, Proposer shall submit to the University all of the
following items:

1. Executed Long Form Standard Subcontract (from the General Contractor), without any
alterations or modifications and Addendum for Standard Subcontracts

Schedule of Values breakdown

Submittal Schedules

Completed Confirmation of Certification

Certificate of Insurance

ahrwn

If Proposer submits two originals of the signed Subcontract Agreement and all other items
required to be submitted to the University within 10 days after receipt of Notice of Selection as
the successful Proposer, and if all such items comply with the requirements of the Proposal
Documents and are acceptable to the University, UC Davis Health will award the Contract to
Proposer by signing the Subcontract Agreement and returning a signed copy of the Subcontract
Agreement to Proposer.

If the University consents to the withdrawal of the Proposal of successful Proposer, or the
successful Proposer fails or refuses to sign the Subcontract Agreement or submit to the University
all of the items required by the Proposal Documents, within 1Q days after receipt of Notice of
Selection or that Proposer is not financially or otherwise qualified to perform the Contract, the
University may reject such Proposer’s Proposal and select the next best cost per point Proposal,
until all Proposals are exhausted, or reject all Proposals.
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1.7

1.8

Factors that will be considered when evaluating the proposals are identified in the Proposal
Evaluation Process.

Schedule for this RFP

RFP Issued: August 24, 2022

Mandatory RFP Information Session: August 31, 2022 at 2 p.m.

Last Day for RFI’s: September 6, 2022

Addenda Issued: September 9, 2022

Proposals Due to UC Davis Health: September 14, 2022 before 4 p.m.

Interview proposed Teams: Week of September 19t
Award & Start of Design-Build Services: Week of September 261

Mandatory RFP Information Session: A virtual Informational RFP Session will be presented
by the Design Team on Wednesday, August 31, 2022 at 2 p.m. via Zoom. Proposers are to have
a minimum of 1 representative attend the meeting for the entire duration.

https://us06web.zoom.us/j/88946696232?pwd=TW9OVFp4TOhyUOFFZHINRNFSWXRLZz09

Meeting ID: 889 4669 6232
Passcode: 643618

General Provisions Regarding Proposal Procedures

181

1.8.2

1.8.3

1.84

1.85

1.8.6

1.8.7

Incorporation of Proposal into the Contract: The entire contents of the selected
Proposer’s proposal shall be incorporated into, and shall be an integral part of, the
Contract.

Form and Content of Proposal: The format and content of the RFP submittal are
specified in Paragraph 3.0 of this document. Proposals should be concise,
straightforward, and prepared simply and economically. Expensive displays, bindings,
or promotional materials are neither required nor desired.

Except as otherwise specifically provided, definitions set forth in the Agreement or in
other Contract Documents are applicable to all Proposal Documents.

The term “Addenda” means written or graphic instruments issued by UC Davis Health
prior to the Proposal Deadline which modify or interpret the Proposal Documents by
additions, deletions, clarifications, or corrections.

The term “Business Day” means any day other than a Saturday, a Sunday, and the
holidays specified herein, and to the extent provided herein, if the Facility or applicable
office of the University is closed for the whole of any day, insofar as the business of that
office is concerned, that day shall be considered as a holiday for the purposes of
computing time in this RFP. Holidays include January 1st, the third Monday in January,
the third Monday in February, the last Monday in May, July 4th, the first Monday in
September, November 11th, Thanksgiving Day, December 25th, and every day
designated by the University as a holiday.

The term “conflict of interest” includes but is not limited to an architect, engineer or other
consultant working on a project on behalf of more than one client. To avoid any such
conflict of interest, any consultant that worked on the project on behalf of the University
is precluded from participating as a member of the Design-Build Team without prior
approval in writing from the University.

As used in this RFP, the term “Facility” means the University’s Facility office issuing the
Proposal Documents.
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1.8.8

1.8.9

1.8.10

1.8.11

1.8.12

1.8.13

1.8.14

1.8.15

1.8.16

1.8.17

The term “Planholder” means a person or entity who is known by the issuing office to
have received a complete set of Proposal Documents and who has provided a street
address for receipt of pre-bid communications.

The term “Proposal Deadline” means the date and time on or before which Proposals
must be received, as designated in the Announcement to Prequalified Proposers and
which may be extended by Addenda. The Proposal Deadline is shown in the attached
Proposal Schedule.

The term “Proposal Documents” means the documents prepared and issued with the
Request for Proposals including all Addenda thereto.

The term “Proposer” means a person or firm that submits a Proposal.

The term “Unit Price” means an amount stated in the Proposal for which Proposer offers
to perform the Unit Price Work for a fixed price per unit of measurement.

Proposer has read, understood, and made the Proposal in accordance with the
provisions of the Proposal Documents.

Proposer and each Subcontractor at all tiers meet the following minimum occupational
safety and health qualifications:

.1 Proposer and each Subcontractor have no serious and willful violations of Part 1
(commencing with Section 6300) of Division 5 of the Labor Code during the five-
year period prior to Proposal opening.

.2 Proposer and each Subcontractor have maintained a workers' compensation
Experience Modification Rate (EMR) that averages below 1.0 for the past five
years.

.3 Proposer and each Subcontractor have instituted an injury prevention program
pursuant to Section 3201.5 or 6401.7 of the Labor Code.

.4 Proposer shall complete a “Declaration of Contractor or Subcontractor Minimum
Occupational Safety and Health Qualifications” form provided by the Design-
Builder upon contract award and require each of the Subcontractor at all tiers to
furnish a fully executed form prior to commencement of Work.

The person executing the Price Proposal Form is duly authorized and empowered to
execute the Price Proposal Form on behalf of Proposer.

Proposer shall, before submitting its Proposal, carefully study and compare the
components of the Proposal Documents and compare them with any other work being
bid concurrently or presently under construction which relates to the Work for which the
Proposal is submitted; shall examine the Project site, the conditions under which the
Work is to be performed, and the local conditions; and shall at once report to University's
Representative errors, inconsistencies, or ambiguities discovered. If Proposer is
awarded the Contract, Proposer waives any claim arising from any errors,
inconsistencies, or ambiguities, that Proposer, its subcontractors or suppliers, or any
person or entity under Proposer on the Contract became aware of, or reasonably should
have become aware of, prior to Proposer’s submission of its Proposal.

Requests for clarification or interpretation of the Proposal Documents shall be
addressed only to the person or firm in the Proposal Schedule Attachment.
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1.8.18

1.8.19

1.8.20

1.8.21

1.8.22

1.8.23

1.8.24

1.8.25

1.8.26

1.8.27

1.8.28

1.8.29

Clarifications, interpretations, corrections, and changes to the Proposal Documents will
be made by Addenda issued as provided below. Clarifications, interpretations,
corrections, and changes to the Proposal Documents made in any other manner shall
not be binding and Proposers shall not rely upon them.

Addenda will be issued only by the University and only in writing. Addenda will be
identified as such and will be emailed, mailed, or delivered to all Planholders. Atits sole
discretion, the University may elect to deliver Addenda via facsimile to Planholders who
have provided a facsimile number for receipt of Addenda.

Copies of Addenda will be made available for inspection wherever Proposal Documents
are on file for inspection.

Addenda will be issued such that they should be received by Planholders, no later than
3 full business days prior to the Proposal Deadline. Addenda withdrawing the Request
for Proposals or extending the Proposal Deadline may be issued any time prior to the
Proposal Deadline.

Each Proposer shall be responsible for ascertaining, prior to submitting a Proposal, that
it has received all issued Addenda.

NOT USED

Proposer shall attend the RFP Information Session at which the requirements of the
Proposal Documents are reviewed by the University; comments and questions are
received from Proposers. The University requires attendees to arrive for the meeting on
time and to sign an attendance list, which in turn is used to determine if Proposers meet
this requirement. Any Proposer not attending the RFP Information Session in its entirety
will be deemed to have not complied with the requirements of the Proposal Documents
and its Proposal will be rejected.

The Price Proposal Form shall be signed by a person or persons legally authorized to
bind Proposer to a contract. Proposer's Representative shall sign and date the
Declaration included in the Price Proposal Form. Failure to sign and date the declaration
will cause the Proposal to be rejected.

If a Proposal Security (Bid Bond) is submitted and an attorney-in-fact executes the Bid
Bond on behalf of the surety, a notarized and current copy of the power of attorney shall
be affixed to the Bid Bond. This notarization shall be in addition to the notarization
required for the signature of the attorney-in-fact.

Proposal Security will be returned after the contract has been awarded. Notwithstanding
the preceding, if a Proposer fails or refuses, within 10 days after receipt of Notice of
Selection, to sign the Agreement or submit to the University all of the items required by
the Request for Proposal Documents, the University will retain that Proposer’s Proposal
Security. If the Proposal Security is in the form of a Bid Bond, the Proposal Security will
be retained until the University has been appropriately compensated; if the Proposal
Security is in the form of certified check, the University will negotiate said check and
after deducting its damages, return any balance to Proposer.

NOT USED

All information submitted in response to the Request for Proposals will be considered
official information acquired in confidence, and the University of California will maintain
its confidentiality to the extent permitted by law.
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2.0

1.8.30 Proposals which have the required identification as stipulated in Article 1.4.1 and are
received on or before the Proposal Deadline will be opened publicly whereby the
University will only announce the names of the Proposers submitting proposals. All cost
or price information will be secured until the completion of the submittal evaluation. Final
evaluation of the Proposer shall be done in a manner that prevents cost or price
information, including alternates pricing, from being revealed to the committee
evaluating the submittals of the Proposers prior to completion and announcement of
that committee’s decision.

The University will publicly post results on the UC Davis Health FD&C website after it
has determined the “best cost per point” proposal as described under the Proposal
Evaluation Process. An electronic mail will be sent to each Proposer when the results
are posted.

THE WORK
2.1 General Requirements

The successful Proposer will be responsible for providing preconstruction and construction services
as indicated below and described in greater detail in the Contract Documents. Work in this bid
package includes Concrete and Reinforcing Steel.

2.2 Scope of Contracted Work

2.2.1 The Scope of Work is defined by these Contract Documents, the General
Contractor’s Subcontract agreement and all exhibits and attachments described
therein. The successful Proposer is responsible for providing the work as indicated
by and described in greater detail therein.

Successful Proposer will receive a Subcontract issued directly by the General
Contractor for the Project. The Proposer is to include all labor and material escalation
for the duration of the Project in the Target Cost.

Contract Phase 2 — Construction Documents. Proposer will provide continuous cost
estimating, attend design coordination meetings, and provide feedback regarding the
project schedule. The Proposer will attend coordination meetings and develop
specific site logistics planning as required to fully coordinate their scope of work. The
Proposer will submit traffic closure plans as required and participate in the BIM
design process as indicated in Exhibit 4 - Design Coordination Requirements. All
Phase 2 work shall be performed based on lump sum basis as proposed in the Price
Proposal form. The Fee Percentage shall not apply to Phase 2 Work.

Contract Phase 3 Construction — Guaranteed Maximum Price, construction of the
Project including but not limited to scheduling, coordination of the work,
management, quality control, submittal, RFI, cost control, code compliance, safety,
testing and commissioning, change order management and closeout.

Construction of the Project is not to exceed the Guaranteed Maximum Price noted
below. At completion of the Work, if Allowable Costs are less than the Guaranteed
Maximum Price, the savings will be returned to the Project.

The Guaranteed Maximum Price (GMP) is the Contract Sum and the maximum
amount the University anticipates the scope of work will cost at Final Completion.
The Target Cost for the GMP of this Bid Package is as listed in Section 1.5.

The Bid Package Target Cost includes all Preconstruction Services, Allowable Costs
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2.2.2

2.2.3

224

2.25

2.2.6

of Work, Subcontractor’s Fee percentages, and includes all cost elements set forth
in Articles 4.5 to 4.8 of the UCDH Prime Contract Agreement, including all Material
and Labor Escalation to the limits defined in Article 4.8. By submitting a Proposal,
the Subcontractor agrees to work collaboratively with the University to deliver the
Project for the overall Target Cost and the successful Proposer specifically
represents that they will provide all Work required by the RFP Bid Documents for an
amount of Total Allowable Cost plus Fee not to exceed the Bid Package Target Cost.
After acceptance of the Proposal and execution of the General Contractor’s Standard
Subcontract, if the Subcontractor becomes aware of any circumstances in which the
Subcontractor believes the project requirements and current design documents are
evolving in a manner that may cause the Subcontractor’s Total Allowable Cost and
Fee to exceed the Bid Package Target Cost, the Subcontractor shall provide written
notice to the University prior to proceeding further with the changed requirements.
As part of this notice, the Subcontractor shall provide a full description and estimate
of the requirements giving rise to the projected over-run. In addition, the
Subcontractor will identify other modifications to the design that could be
incorporated to off-set the increased costs to allow the design to maintain alignment
with the Bid Package Target Cost.

After receipt of this information, the General Contractor, the Subcontractor, and the
University will meet to evaluate strategies to reconcile the changed project
requirements and current design to meet the Bid Package Target Cost. Following
this alignment effort, the University will either direct the General Contractor and the
Subcontractor to eliminate the added requirements or will issue a Change Order to
adjust the Bid Package Target Value. The Subcontractor shall not proceed with any
added requirements or design development that would cause its Total Allowable
Costs plus Fee to exceed the Bid Package Total Cost without first receiving a written
change directive pursuant to General Conditions Section 7 of the UCDH Prime
Contract Agreement.

Complete the Project within a schedule that meets regulatory requirements and the
operational needs of the University.

Design-Assist Phase 2 services proposal shall include any and all travel-related
costs, consumables, engineering and design labor, reproductions, outside
consultants, insurance costs, and other such expenses incurred.

Produce the Building Information Modeling (BIM) content that supports the Design
Revit Model and Subcontractor 3D BIM coordination to identify and resolve building
systems conflicts/clashes and coordinate site logistics and sequencing. The result
of this effort will be clash-free construction documents that allow for construction of
the facility with no Subcontractor system clashes.

It is the intent for the services provided under this agreement to mitigate cost and
schedule impacts related to design coordination through the incorporation of
Subcontractor Design-Assist Services. The Subcontractor shall analyze the design
documents and perform all related documentation, notification, and commentary to
the design documents and coordinate this analysis with the other Subcontractors
and Design Team to ensure a clash-free, constructible set of permit documents.
The requirements stated in Section 2 Design-Assist services are intended to be the
minimum services required for the Subcontractors during this preconstruction
phase.

Work in this package includes but is not limited to the following:

.1 Concrete foundations and elevator pits.

.2 Concrete encasement of steel moment frame grade beams, to be precast at
an offsite location.
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Concrete slab on grade, including base rock and vapor barrier.

Concrete fill on metal deck.

Concrete fill at metal pan stairs.

Concrete roof curbs and pads.

Concrete encasement of steel columns where shown.

Loading dock foundations and concrete walls.

Housekeeping pads and curbs.

.10 Grouting at steel column base plates.

.11 Concrete pads at Central Utility Plant for Chiller, Pump and Electrical
Equipment.

.12 Structural excavation, backfill, soil stabilization, formwork, place and finish
equipment as needed for all concrete work.

.13 Reinforcing steel for all above noted concrete scope.

©CoND U W

2.2.7  Subcontractor shall provide a monthly earned value analysis for Phase 2 efforts
expended and future projections. For Phase 3 estimated values, Subcontractor
shall provide a monthly estimate update to track all estimated values and any
differences from the prior month reconciled to the last Milestone Estimate Update.
These monthly updates shall be a requirement of the submission of the Pay
Application and Payment under the terms of the Subcontractor Agreement.

2.2.8  Participate in regular Big Room meetings:

.1 Provide a qualified Design-Assist Manager to interact directly with the Design
Team and direct all related Design-Assist efforts. This person must be
authorized to make decisions for the Subcontractor.

.2 Co-Location of this Subcontractor’s team for staff identified at 50% or greater
is required, a minimum of 3 days per week (Tuesday, Wednesday, and
Thursday), together with the Project Team at a location in Sacramento is
required during the Preconstruction Services phase. Other trades may join as
needed per the weekly/monthly DA/DB meeting schedule.

.3 Attend all project-related meetings as may be required to meet the design
milestones and construction start date. A general guideline for meeting
cadence and duration includes, but is not limited to:

+ Attend Weekly “Cluster Group” meetings (2 hours each) — select team
members:

*  Building Systems — as needed

+  Structure — required

» Exterior Enclosure — as needed

+  Sitework— required

*  Weekly Cluster Group “All Hands” meetings (2 hours each) —
select team members

+ Design Coordination Meetings, daily/weekly.

+ Milestone & Intermediate Pull Planning work sessions (2 hours)
— all team members

2.3 Cost Estimating and Cost Management:

2.3.1 With respect to cost estimating, the Subcontractor shall include the following detalil
with each estimate deliverable, for support of the projected Phase 3 costs and
GMP.

.1 Cost of the Work (Direct Costs)

+ Crew Labor Rates for all trade categories performing work for each
category.

« Burden as applied to the labor Rates.
*  Productivity Factors for Labor based on type of work being performed.
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* Materials costs including all applicable taxes. Indicate any discounts that
may be applied.

»  Shop Fabrication Costs expressed as cost per unit type produced including
Labor, Materials, and all other Shop cost factors.

* Subcontracted Work Scope for any work you plan to subcontract.

* Any Miscellaneous Costs (Trucking, Hoisting, Rigging, Small Tools,
Cartage, Material Handling, etc.).

+ Extended Warranty or Warranty Reserve costs.
.2 Escalation

* Labor: Subcontractors shall identify all current labor rates to perform work
associated with the project. All known increases in current bargaining
agreements (or prevailing wage determinations, if applicable) and
anticipated increases throughout the construction period (see Subcontract
Attachment 4 for preliminary schedule) shall be identified in the proposal.

* Materials: Materials Escalation shall be identified and reconciled in the
following manner:

Baseline material number shall weigh Tracked Commodities as a
percentage of total project costs. Tracked Commodities shall be jointly
decided with the Owner but generally include copper-based materials,
carbon steel-based materials, ductile iron-based materials, gauge sheet
steel-based materials, glass materials, and sheetrock materials.

« An agreed upon representative of trade-based commodities shall be
selected for tracking.

* As Phase 3 TARGET COST UPDATES (Estimates) are prepared and at
Phase 3 GMP, the quantities of materials documented at that time shall be
compared to the quantities of materials at INITIAL TARGET BUDGET. The
difference in quantities shall be reconciled between these and any other
updates prior to the adjustment for escalation. In addition, material price
increase letters or notifications are required from material suppliers at the
time of INITIAL TARGET BUDGET submission (to establish baseline) and
during TARGET COST UPDATES as additional back up prior to making
final adjustment for Phase 3 GMP.

.3 General Conditions (GCs): As proposed on the Price Proposal Form.
.4 Overhead and Profit: As proposed on the Price Proposal Form.

2.3.2 Within fifteen (15) working days of Subcontract award, Subcontractor shall provide
an INITIAL TARGET BUDGET VALIDATION ESTIMATE based on the 95% DD
Package. This INITIAL TARGET BUDGET ESTIMATE shall verify the Bid Package
Target Values are adequate for 48X Complex and will serve as the baseline moving
forward. The initial estimate submission shall include all estimate backup to include
Subcontractors estimating software detail, quotes, takeoff, etc., as may be
requested by the University in order to substantiate the INITIAL TARGET BUDGET
ESTIMATE.

2.3.3 During the Design-Assist effort, the Subcontractor shall prepare TARGET COST
UPDATES itemizing all changes due to Scope of Work Change and or accepted
Value Alternatives as a result of the Design-Assist effort. All Productivity factors
(inclusive of Shop and Field), General Conditions, and Non-productive Labor factors
shall remain as utilized in the INITIAL TARGET BUDGET BREAKDOWN. No change
to these rates, factors or General Conditions will be allowed unless demonstrated
that the Scope of Work has significantly changed the overall approach to the project.
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Milestone estimate submissions shall also include all estimate backup to include
Subcontractors estimating software detail, quotes, takeoff, etc., as may be requested
by the University in order to substantiate the TARGET ESTIMATE UPDATE.

2.3.4 TARGET ESTIMATE UPDATES are due to the University one week in advance of
the Target Estimate Update due date to the Owner. This will allow time for
reconciliation and any adjustments prior to issuance to the Owner. The deliverable
will include the TARGET ESTIMATE update in the appropriate format and all backup
materials as identified herein.

2.3.5 As early as the initial submission for permit or during plan check, Subcontractor shall
prepare a Phase 3 GMP that represents the final cost of the work for Phase 3 of the
Contract.

2.3.6

2.3.7

2.3.8

2.3.9

2.3.10

23.11

2.3.12

2.3.13

o x w

The Schedule for TARGET COST UPDATES will occur at the following
Preconstruction Milestones:

95% DD INITIAL TARGET VALIDATION ESTIMATE

50% CD TARGET ESTIMATE UPDATE

95% CD (Initial permit submittal) TARGET ESTIMATE UPDATE
Permit Backcheck TARGET ESTIMATE UPDATE

Permit Set TARGET ESTIMATE UPDATE

Establishment of PHASE 3 GMP

The INITIAL TARGET BUDGET VALIDATION ESTIMATE shall be reconciled to
the Bid Package Target Value of the approved budget. Any TARGET BUDGET
ESTIMATES that vary significantly from the Bid Package Target Value, and
cannot be reconciled, in the opinion of the University, may be grounds for
termination of the Subcontractor from the project.

All TARGET COST ESTIMATE UPDATES shall identify and reconcile any
differences between previous TARGET COST ESTIMATE UPDATES and the
INITIAL TARGET BUDGET ESTIMATE.

Design-Assist Subcontractor shall utilize the cost control systems established by
the General Contractor in conjunction with the project standards and the
University’s cost tracking tools, including but not limited to the web based “JOIN”
platform (no Subcontractor license required).

Provide continuous TARGET COST modeling as required to notify the General
Contractor and the Owner of cost differences during Phase 2. Continuous updates
to cost risks and opportunities will be maintained and estimated with Join, to track
estimate items between the identified milestone estimate schedule.

Provide detailed back-up including materials take-off, equipment & vendor quotes,
productivity & labor calculations, jobsite general conditions costs, labor rates, and
overhead and profit line items for review.

Subcontractors shall provide an amount for all materials, equipment, second-tier
subcontractors (which shall also include a break-out of materials, labor, and
equipment), and projected procurement commitment/lock-in dates per the Project
schedule identified in the RFP (See Subcontract Attachment 4).

Participation in meetings, including OAC (Owner/Architect/Contractor) meetings,
coordination meetings, schedule meetings, community and user meetings, and all
other meetings required and necessary to ensure the planned progress of the
work.
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2.3.14 Development and maintenance of Safety Program to ensure a safe job site for
workers, site personnel, and visitors.

2.3.15 Participation to achieve the goal of LEED Silver and the Specifications. Proposers
are expected to fully participate and support the Project in its efforts to attain LEED
certification. All notices required from Proposers under the Subcontract shall be
delivered to the General Contractor not less than two working days prior to
expiration of the General Contractor’s obligation for the same requirement under
the Agreement. In terms of timing of notification this section would rule over any
remaining sections of the Subcontract.

2.3.16 The Guaranteed Maximum Price shall include, but is not limited to, the cost of
general conditions, labor, material, equipment, main office overhead and profit
associated with furnishing and installing the scope of work in its entirety. Includes
all costs associated with all labor escalation, and includes all cost associated with
material escalation for the duration of the Proposer’s scope of work. Costs for this
Project will categorize as Allowable Cost or Fee.

2.4 Trade Partner Anchor Strategy & Outreach Plan

The General Contractor team has created and will implement a robust and comprehensive outreach
plan for the UC Davis Health 48X Complex project, bringing subcontracting and employment
opportunities to the local community. The General Contractor is dedicated to supporting the UC
Davis Health Anchor Institution Mission (AIM) in leveraging the playing field for local, small, and/or
other diverse underrepresented business enterprises such as: Minority Business Enterprise (MBE),
Disabled Veteran Business (DVBE), Small Disadvantaged Businesses (SDB), Women-Owned
Business (WOSB), Historically Underutilized Businesses (HUBZone), Veteran-Owned Small
Business (VOSB), Service-Disabled Veteran Owned Small Business (SDVOSB) and LGBTQ
owned firms.

Our approach will be composed of (4) four key areas of community engagement and procurement
opportunities:

1. Hiring Locally — The University commits to hiring residents from designated zip codes.

2. Purchasing locally — The University will commit and encourage trade partners and
craft workers to purchase local goods and services.

3. Invest Locally — The University is sensitive and aware of the importance of investing
locally; positively impacting local communities.

4. Volunteering locally — The University will engage its employees in local volunteering
opportunities.

The result will be a project that exceeds projected goals and promotes the long-term success of
Sacramento residents and the Sacramento business community. Our commitment permeates all
aspects of our organization. The University has an excellent track record of community engagement
on private projects.

Refer to UCDH SASC Anchor Strategy and Outreach Plan contained in the Reference Documents
folder on Building Connected for details on the UCDH’s Anchor Strategy for Trade Partners for this
project.

25 Builder’s Risk Property Insurance

As further defined and limited by UCCH Prime Contract Exhibit 12 of Builder’'s Risk Insurance
Policy:

University will provide builder’s risk property insurance subject to the deductibles in the policy
as required by the Terms and Conditions and the requirements of the Project are not excluded
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2.6

by such coverage. A summary of the provisions of the policy is included the Exhibit 2; the
policy may be reviewed at the Facility office. Proposer agrees that the University’s provision
of builder’s risk property insurance containing said provisions meets the University’s obligation
to provide builder’s risk property insurance under the Contract and, in the event of a conflict
between the provisions of the policy and any summary or description of the provisions
contained herein or otherwise, the provisions of the policy shall control and shall be
conclusively presumed to fulfill the University’s obligation to provide such insurance.

University Controlled Insurance Program

As further defined and limited by UCDH Prime Contract Exhibit 1A University Controlled Insurance
Program (UCIP):

2.7

2.6.1 The University shall pay for, obtain and maintain a University Controlled Insurance
Program (“UCIP”) providing workers’ compensation and employer’s liability
insurance coverage, commercial general liability insurance coverage, and excess
liability insurance coverage, to persons and entities enrolled in the UCIP, for Work
performed on or at the Project site (“UCIP Coverages”). For purposes of the UCIP,
Work that is performed at an off-site location will be treated as on-site Work,
provided that at the time of enroliment, the off-site location is identified to the UCIP
Administrator and scheduled on the UCIP policies. A summary of the UCIP
Coverages is included as Exhibit 1A. The summary descriptions of the UCIP
Coverages in Exhibit 1A, the Terms and Conditions, or elsewhere, are not intended
to be complete or to alter or amend any provision of the actual UCIP Coverages.
In the event that any provision of this Article, the Contract Documents, or
elsewhere, conflicts with the UCIP insurance policies, the provisions of the actual
UCIP insurance policies shall govern. The University’s provision of its standard
UCIP insurance policies meets the University’s obligation to provide UCIP
insurance under the Contract and, in the event of a conflict between the provisions
of the policies and any summary or description of the provisions contained herein
or otherwise, the provisions of the policy shall control and shall be conclusively
presumed to fulfill the University’s obligation to provide UCIP insurance.

2.6.2 Persons and entities eligible to participate in the UCIP (generally General
Contractors and all Subcontractors of all Tiers who perform Work at the Project
Site, unless excluded) shall not include in their proposal for any Work to be
performed at the Project Site any projected or actual cost to provide the workers’
compensation and employer’s liability insurance, commercial general liability
insurance, and excess liability insurance that is being provided under the UCIP.
The University may reduce the Contract Price by an amount commensurate with
any projected or actual costs included contrary to the requirements of this Article
2.6.2.

2.6.3 Notwithstanding the UCIP, Proposer and all Subcontractors are required to provide
insurance as set forth in the Agreement.

2.6.4 Work that is performed at an off-site location will be treated as on-site Work,
provided that at the time of enrollment in the UCIP, the off-site location is identified
to the UCIP Administrator and scheduled on the UCIP policies.

2.6.5 UCIP Workers’ Compensation Insurance will be primary for all covered
occurrences within the 50 United States, except that this insurance does not apply
in any monopolistic workers’ compensation state.

Work Phases

The successful Proposer will be responsible for providing services for the development of
the Project including Preconstruction Services in Phases 2, Preconstruction / Construction
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Documents, and Phase 3, Construction of the Project. Work under Phase 3 will only
commence if the University elects to exercise its Option for these Phases.

27.1

Preconstruction, Construction Documents — Phase 2

The selected Proposer shall be responsible for the work as described in this
document, the General Contractor's Subcontract Documents, and the UCDH
Prime Contract Documents.

Subject to the provisions of the Contract Documents, Proposers shall be paid for
the performance of Design Development and Preconstruction Services, based on
the proposed lump sum value on the Price Proposal Form. The proposed Fee
percentage shall not apply to Phase 2 work.

The Phase 2 Preconstruction Services shall include (at a minimum) the following:

e Personnel and general requirements required to produce the construction
documents, BIM, and coordination with the Design Team to reach design
goals.

o Personnel that are involved 50% or more of their time on the project shall
be co-located in the 48X Complex Big Room.

¢ Drawing and permit packages for this scope of work will be included in 2
of the 3 permit packages planned for this project: Package 2 — Structure
and Exterior Envelope, and Package 3 — Interiors. Subcontractor shall
include all costs associated with development of preconstruction services
associated with these packages. Reference the Subcontract Attachment
4 — Schedule, and the 04 — Reference Documents — UCDH SASC Design
Schedule Permit Packages, for more information.

¢ Development and maintenance of construction schedule.

e Regular constructability reviews.

e Target Value Design participation including Construction cost analysis and
estimates on a weekly basis.

e Collaboration with the Design Professionals (at the Big Room) Team
utilizing BIM practices (See Exhibit 4 - Design Coordination
Requirements). Subcontractor to ensure they have appropriate staff and
budget to work in an iterative way without requesting additional funds.

e Building information modeling shall address the following throughout the
phases of engineering, construction, and close-out (as-builts).

e BIM Coordination will use a combination of BIM 360 Glue.

¢ All modeled objects will be required to have an assembly code based on
Uniformat as an attribute.

e Trade detailers and a competent Project Manager are expected to work
full-time in the University’s provided facility, be empowered to make
coordination-based decisions for their firm, have all software and hardware
required to model and coordinate their scope of work and be competent in
the use of that software.

o Key Personnel - For Phase 2, the minimum staffing requirement shall be
the following:

o 75% time Project Manager

75% time Estimator

100% time Project Engineer/BIM Lead

50% time Superintendent

10% time Project Executive

O O O O
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3.0

2.7.2 Construction- Phase 3

If the University exercises its Option for Phase 3 and upon Notice to Proceed from
the University, the selected Proposer’s contract shall be increased by value of the
Phase 3 Guaranteed Maximum Price (GMP) consisting of the following: Proposed
lump sum Phase 3 General Conditions, plus the estimated direct cost of work, plus
the Proposed Phase 3 Fee percentage multiplied by the Phase 3 General
Conditions plus direct cost of work. The time allowed for completion of the Work
for Phase 3 will be established in the approved Project Milestone Schedule.

e Personnel and general requirements required for construction.

e Personnel that are 50% or more of their time on the project shall be co-
located.

¢ Development, maintenance, and regular meetings on construction
schedule.

e Regular constructability reviews.

e Construction cost analysis, including but not limited to an earned value
assessment on a weekly basis.

e Continue with the Design Professional Team utilizing BIM practices (See
Exhibit 4 Design Coordination Requirements) as necessary.

o Key Personnel - For Phase 3, the minimum staffing requirement shall be
the following:

o 75% time Project Manager

100% time Project Engineer / Field Engineer

10% time Project Executive

25% time BIM Engineer

100% time Superintendent

O O O O

2.8 Liguidated Damages
Liquidated damages will apply on construction work per Article 7 of the Agreement.
PROPOSAL REQUIREMENTS

The Proposal requirements for this RFP shall be as described below. Failure to adhere or comply
with all of the requirements stated in this RFP will be cause for rejection of a proposal.

Each Prequalified Proposer shall prepare their respective Proposals in response to this RFP by
clearly identifying this Project and the University’s Project Number.

Each Prequalified Proposer’s written submittal shall be properly addressed to:

UC Davis Heath, 48X Complex

Attention: Summer Howard, Contracts Administrator
sahoward@ucdavis.edu

4800 2M Ave., Suite 3010

Sacramento, CA 95817

(916) 734-4508

Each Prequalified Proposer shall provide written Proposals conforming to the following format
outline and must contain all information requested. Each Prequalified Proposer’s written Proposal
shall be indexed with tabs numbered and labeled in bold type according to the headings below.
Failure to provide the format and/or the information requested will result in a “non-responsive”
Proposal. Provide one (1) PDF copy of the written Proposals to be submitted in 8-1/2” x 11” vertical
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format and emailed to Summer Howard, with UC Davis Health @ sahoward@ucdavis.edu by
the due date and time as identified in Section 1.7 — Schedule for this RFP.

Price Proposal and Bid Bond Originals will be submitted separately in hard copy to the above
address by the due date and time.

3.1

3.2

3.3

3.4

Cover Letter — Provide the name and title of the contact person, phone number and email
address. Summarize qualifications most relevant to this project (1 page maximum).

Team Experience & Capabilities — Resubmit the required information from the Request
for Qualifications and clearly identify in changes in personnel.

A.

Organizational Structure: Provide a proposed organizational chart identifying by name
and title all the proposed key personnel for both the design/preconstruction services and
construction of the project.

Provide resumes for all key personnel.

In the organizational chart identify the amount of time that each person will be
committed to the project during each phase of the project. (For example, 100% would
mean 100 percent of their time is designated to the 48X Complex project.)

Provide a narrative to describe the roles and responsibilities of each person identified
on the organization chart. Identify individuals that will work in the Big Room.

Provide resumes of the people identified in the organizational charts.

Key Personnel are defined as individuals who contribute to the development or
execution of a project in a substantive, measurable way. These personnel shall be
assigned to and continuously retained throughout the project. Substitution or
replacement of any named individual requires the written approval of the University
and. Failure to provide the listed individuals at all times while Work is in progress may
be considered a material breach of this Contract, entitling the University to terminate
the Contract for cause. Alternately, the University may issue a Stop Work order until
the individual or an acceptable replacement is provided. If, by virtue of issuance of said
Stop Work order, Design-Assist Trade Partner fails to complete the Work on time and
in accordance with the schedule, Proposer may be assessed Liquidated Damages in
accordance with the Agreement. Acceptance of a replacement individual may be
conditioned upon the University’s discretion at a cost to Proposer not to exceed
$50,000 and payable to the University. This payment is not intended to be a penalty,
but rather to compensate the University for any additional efforts required to integrate
a replacement member of the Design-Assist Trade Partner staff into the overall Project
team.

Comparable Project Experience — Resubmit the required information from the Request
for Qualifications submission.

Provide relevant examples of past or current projects that are comparable to the 48x
Complex in size, scope, and complexity. The Proposer shall submit two (2) projects.

Project Approach

Provide narratives identified with sub-heads as listed below and include no more than
one page per item:

1. Target Cost: Describe your approach and understanding of Target Value
Design, and how the Proposer intends to work as a collaborative partner with
UC Davis Health, and the entire Design Team to ensure the Proposer will
provide all required Work within the Bid Package Target Value. Describe
experiences from other projects, and strategies to maintain the Target Cost.
Discuss approach to implementation of cost and schedule innovations,
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3.0

3.5

3.6

including proactively managing and mitigating potential Escalation and Supply
Chain disruptions. Include specific examples of potential opportunities for
enhancement of the current project approach.

2. Foundation Construction: Describe how you will approach the foundation
construction to meet the Schedule and Logistics plans, including any site
laydown area required for this scope of work as well as pre-casting and
placement of steel grade beams. Provide examples from projects with similar
backfill and logistics coordination, preferably which required crane movement
and steel erection across building foundations prior to placement of slab on
grade.

3. VDC/BIM: Describe your approach to VDC/BIM on the project, whether the
service is performed in-house or outsourced and how model detail is
transferred to the field. Describe the role you will play in coordination with other
trades and how your BIM processes will provide value to the project as a whole.

4. Logistics, Safety and Quality: Identify on site equipment required for your scope
of work and laydown area space requirements with respect to the Project
Logistics plan, including your approach to material delivery and staging.
Highlight which measures will be taken to ensure safety of jobsite personnel
and the public. Describe how quality of work will be maintained throughout the
various stages of execution. Include discussion of potential opportunities for
prefabrication of elements of this scope.

5. Describe Work Force Plan and Construction Staffing to support the project and
schedule. Indicate the peak onsite labor expected by the proposer, and the
percentage of the work force will be comprised of current “Core Employees”,
which is defined as current employees of the Proposer.

Trade Partner Anchor Strategy Plan: Provide a response describing your approach to
the Anchor Strategy Plan. Provide a commitment for percentage of local hire and a
percentage of diverse business utilization to achieve on the project. See RFP Section 2.4
for additional information.

Presentation: (No written response required) A scored presentation where the Proposer
will have a final opportunity to present the content of their proposal. Detailed information
and instructions about the Final Presentation will be distributed to the teams prior to the
date of the Presentation.

Price Proposal
A. Price Proposal Form:

Each Prequalified Proposer shall be responsible for submitting a completed and signed
Price Proposal Form as contained within this RFP. Failure to submit complete and signed
forms of the Price Proposal Form shall result in the Prequalified Proposer’s Submittal being
rejected as nonresponsive.

Phase 2 Design and Preconstruction — Construction Documents: Proposer shall
include a lump sum proposal to provide all services including but not limited to design
coordination, BIM services, preconstruction services, and insurance for the Phase 2 portion
of the Work. Payment of services provided shall in accordance with the Standard
Subcontract form and the UCDH Prime Contract. The Proposer’s Overhead and Profit
Percentage shall not apply to Phase 2.
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Phase 3 General Conditions and General Requirements (GC/GR): Proposer shall
include a lump sum proposal to provide all construction administration services including
but not limited to site management, construction coordination, BIM services, and other
costs related to and required for the compliant execution of the construction of the project.
If the University exercises its option for Phase 3, the actual payment of services provided
shall in accordance with Standard Subcontract form and the UCDH Prime Contract.

The Phase 3 General Conditions and General Requirements bid for your scope of work is
to include all management and staff that would be considered General Conditions staffing
and General Requirements to support that GC staffing, and NOT the actual direct field
performance of the Work. The intent is Phase 3 costs will be reimbursed for fixed GC/GR
costs plus the actual cost of work plus a fee using the percentage stated multiplied times
the GC/GR costs and the actual costs of work. This will all be under a Guaranteed
Maximum Price. The cost of the work will be reimbursed on an actual cost basis based on
audited labor rates and full detailed backup each month, per the terms of the Prime
Contract General Conditions, Article 9.2 — Allowable Costs. No overhead costs will be
reimbursed as a part of the cost of the work and should be included in either your Proposed
Fee percentage or the lump sum Phase 3 General Conditions / General Requirements.

All Phase 3 management staff should be included in your Phase 3 proposal lump sum
amount, including General Conditions and staff, including but not limited to, Project
Manager, Project Engineer, detailers, BIM engineers, BIM managers, Superintendents,
Project Executives, Administrative staff, Estimators, cost control and any other staff not
directly involved in the field performance of the work.

Fee Percentage for Phase 3 Work: The Proposer shall provide a proposal expressed as
a percentage and shall be applied to the Phase 3 Allowable Cost of Work including the
Phase 3 General Conditions and General Requirements, subject to the GMP limitations.
The Proposer’s Fee is intended to fully compensate the Proposer for all overhead, profit,
insurance not covered by the UCIP, and other expenses that are not Allowable per the terms
of the UCDH Prime Contract General Conditions and the Standard Subcontract form. The
Fee Percentage shall not apply to Phases 1 and 2.

B. Proposal (Bid) Bond:

Each Proposal shall be accompanied by Proposal Security (Bid Bond) in the amount of
10% of the Target Cost (as identified in section 1.5), as security for Prequalified Proposer’s
obligation to enter into a Contract with the University. Proposal security shall be a Bid Bond
on the form provided by the General Contractor and included herein, or a certified check
made payable to “The Regents of the University of California.” When a Bid Bond is used
for Proposal security, failure to use University’s Bid Bond form will result in the rejection of
the Proposal.

4.0 BASIS OF SELECTION

4.1  Proposal Evaluation
Selection will be based upon a “Lowest Cost per Point” approach.

The University will have the right to reject all Proposals. The University will have the right to
reject any Proposal not accompanied by the required Proposal Security or any other item
required by the Proposal Documents, or a Proposal which is in any other way materially
incomplete or irregular. The University may reject all proposals that exceed the Target Cost
as identified for each trade at their discretion.

The University will have the right to waive nonmaterial irregularities in a Proposal. The
University will issue a Notice of Intent to Award within forty-five (45) days after the Proposal
Deadline. Proposer further agrees that it will not withdraw its Proposal within ninety (90) days
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after the Proposal Deadline, and that, if it is selected as the apparent lowest responsive and
responsible Proposer, that it will, within thirty (30) days after receipt of Notice of Selection,
sign and deliver to The University and furnish all items required by the Proposal Documents.

If the University (1) consents to the withdrawal of the Proposal of successful Proposer, (2) or
Proposer is not financially or otherwise qualified to perform the Contract, the University may
reject such Proposer’'s Proposal and select the next Lowest Cost per Point Proposal, until all
Proposals are exhausted, or reject all Proposals.

4.2  Lowest Cost Per Point
Proposals will be evaluated by a Project committee, which will consist of UC Davis Health
and Cambridge Construction Management. This Project committee herein after will be
referred to as the “Review Panel’. The Review Panel will review each Proposal and
determine the following:
A. Responsiveness to the requirements of this RFP.
B. Scores of each responsive proposal.
C. Determine the “Lowest Cost per Point” submitted. The responsible Proposer with the
lowest cost per point will be recommended by the Review Panel.
D. Evaluated Sum shall be as provided by the Proposer on the Price Proposal Form,
and shall be calculated as follows:
(a) Proposer's Fee Percentage, multiplied by the Anticipated Phase 3 value (to be
derived from the bid package target cost); plus

(b) The Anticipated Phase 3 value, plus;

(c) Proposers lump sum Phase 1 value, plus;

(d) Proposers lump sum Phase 2 value, plus;

(e) Proposer’s lump sum Phase 3 GC/GR value

(f) Items (a) through (e) will be added together to create an Evaluated Sum,;

divided by Proposer’s score on the Proposal Evaluation.
E. Evaluated Sum / Technical Proposal Score = Cost Per Point
Following is an example calculation of an Evaluated Sum and the Lowest Cost per Point
Proposer A’s Final Score on the Technical Proposal 900
Divide the Evaluated Sum by Proposer A’s Technical Proposal Score $7,778
An example of the comparison and selection process is shown in the summary table below:
Proposer Evaluated Sum Final Score Cost per Point
A $7,000,000 900 pts $ 7,778 per point
B $6,400,000 950 pts $ 6,737 per point
C $6,000,000 875 pts $ 6,857 per point
In the example above, Proposing Team B is acknowledged as the Lowest Cost Per Point for
the project.
4.3  Selection Criteria — 1,000 points total
A. Team Experience & Capabilities 300 Points
B. Comparable Project Experience 50 Points
C. Project Approach 250 Points
D. Trade Partners Anchor Strategy Plan 150 Points
E. Presentation 250 Paoints
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5.0

PROPOSAL (BID) PROTEST

5.1 Any Proposer, person, or entity may file a Proposal (Bid) protest. The protest shall specify
the reasons and facts upon which the protest is based and shall be in writing and received by the
Facility not later than 5:00 pm on the 3rd business day following the date of posting in a public
place of a notice of the determination of the apparent best cost per point proposal.

5.2 If a Proposal is rejected by the Facility, and such rejection is not in response to a Bid
protest, any Proposer, person or entity may dispute that rejection by filing a Bid protest (limited to
the rejection) in writing and received by the Facility not later than 5:00 pm on the 3rd business day
following the rejected Proposer’s receipt of the notice of rejection.

5.3  For the purpose of computing any time period in this Article 4, the date of receipt of any
notice shall be the date on which the intended recipient of such notice actually received it. Delivery
of any notice may be by any means, with verbal or written confirmation of receipt by the intended
recipient.

5.4  Facility will investigate the basis for the Bid protest and analyze the facts. Facility will notify
Proposer whose Proposal is the subject of the Bid protest of evidence presented in the Bid protest
and evidence found as a result of the investigation, and, if deemed appropriate, afford Proposer an
opportunity to rebut such evidence, and permit Proposer to present evidence that it should be
allowed to perform the Work. If deemed appropriate by Facility, an informal hearing will be held.
Facility will issue a written decision within 15 days following receipt of the Bid protest, unless factors
beyond Facility's reasonable control prevent such a resolution, in which event such decision will be
issued as expeditiously as circumstances reasonably permit. The decision will state the reasons
for the action taken by Facility. A written copy of the decision will be furnished to the protestor, the
Proposer whose Proposal is the subject of the Bid protest, and all Proposers affected by the
decision. As used in this Article 4, a Proposer is affected by the decision on a Bid protest if a
decision on the protest could have resulted in the Proposer not being the lowest responsible and
responsive Proposer for the Contract. A written copy of the Facility’s decision must be received by
the protester, the Proposer whose is the subject of the Bid protest, and all Proposers affected by
the decision no later than 3 business days prior to award of the contract.

5.5  Notwithstanding the provisions of Article 4.4, at the election of Facility, a Bid protest may be
referred directly to University's Construction Review Board without prior investigation and review
by Facility. The Chair of the Construction Review Board will either decide the Bid protest or appoint
a Hearing Officer. If a Hearing Officer is appointed, the Hearing Officer will review the Bid protest
in accordance with the provisions of Article 4.8.

5.6  Proposer whose Proposal is the subject of the protest, all Proposers affected by the Facility’s
decision on the protest, and the protestor have the right to appeal to the Construction Review Board
if not satisfied with Facility’s decision. The appeal must be in writing and shall specify the decision
being appealed and all the facts and circumstances relied upon in support of the appeal. A copy of
the appeal must be received by the Chair, Construction Review Board, not later than 5:00 pm

on the 3rd business day following appellant’s receipt of the written decision of Facility, at the
following address:

Chair, Construction Review Board

University of California

Office of the President

1111 Franklin Street, 6™ Floor

Oakland, CA 94607-5200

Attention: Director, Construction Services

And, by email to: constructionreviewboard@ucop.edu
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5.7 A copy of the appeal shall be sent to all parties involved in the Bid protest and to Facility to
the same address and in the same manner as the original protest. An appeal received after 5:00
pm is considered received as of the next business day. If the final date for receipt of an appeal falls
on a Saturday, Sunday, or University holiday, the appeal will be considered timely only if received
by 5:00 pm on the following business day. The burden of proving timely receipt of the appeal is on
the appealing party.

5.8 The Chair of the Construction Review Board will review the Facility’s decision and the
appeal, and issue a written decision, or if appropriate, appoint a Hearing Officer to conduct a
hearing and issue a written decision. If a hearing is held, the hearing shall be held not later than
the 10th day following the appointment of the Hearing Officer unless the Hearing Officer for good
cause determines otherwise. The written decision of the Chair or Hearing Officer will state the basis
of the decision, and the decision will be final and not subject to any further appeal to University.
The Chair or Hearing Officer may consult with the University's Office of the General Counsel on the
decision as to legal form. The University will complete its internal Bid protest procedures before
award of the Contract.

CONFLICTS

The intent of this RFP introduction is to provide an overview of the proposal process, the
subsequent award and the work required of the successful Proposer. The provisions herein are a
SUMMARY ONLY and the Prequalified Proposers should in all cases review the provisions of the
Design-Build Contract for the specific requirements. If the Proposer believes there are conflicts
between this document and any other Contract Documents, the Proposer should immediately, and
in writing, bring it to the attention of the University and request written clarification.
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PRICE PROPOSAL FORM

FOR: 48X Complex (Formerly SASC)
Project No: 9557270; Bid Package #6B — Concrete and Reinforcing Steel
UC DAVIS HEALTH
Sacramento, California
August 2022

PROPOSAL TO: UC DAVIS HEALTH
SASC Big Room 3301 C Street, Suite 1000
Sacramento, California 95816

PROPOSAL FROM:

(Name of Firm Submitting Proposal)

(Address)

(City, State, Zip Code)

(Telephone Number)

(Date Proposal Submitted)

Note: All portions of this Price Proposal Form must be completed and the Price Proposal Form must be
signed before the Proposal is submitted. Failure to do so will result in the Proposal being rejected as
nonresponsive.
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1.0 PROPOSER’S REPRESENTATIONS

Proposer, represents that a) it has the appropriate active Contractor's license required by the State of
California; b) it has carefully read and examined the Proposal Documents for the proposed Work on this
Project; c) it has examined the site of the proposed Work and all Information Available to Prequalified
Proposers; d) it has become familiar with all the conditions related to the proposed Work, including the
availability of labor, materials, and equipment; e) that all information and submittals provided as part of the
prequalification process are accurate and correct; f) Proposer and all Subcontractors, regardless of tier, are
currently registered with the California Department of Industrial Relations pursuant to California Labor Code
Section 1725.5 and 1771.1. Proposer hereby offers to furnish all labor, materials, equipment, tools,
transportation, and services necessary to complete the proposed Work on this Project in accordance with
the Contract Documents. Proposer further agrees that it will not withdraw its Proposal within 9Q days after
the Proposal Deadline, and that, if it is selected as the apparent lowest responsive and responsible
Proposer, that it will, within 10 days after receipt of notice of selection, sign and deliver to University the
Agreement in duplicate and furnish to University all items required by the Proposal Documents. If awarded
the Contract, Proposer agrees to complete the proposed Work within the approved Project Milestone
Schedule, Subcontract Attachment 4.

2.0 ADDENDA

Proposer acknowledges that it is Proposer's responsibility to ascertain whether any Addenda have been
issued and if so, to obtain copies of such Addenda from University’s facility at the appropriate address
stated on Page 1 of this Price Proposal Form. Proposer therefore agrees to be bound by all Addenda that
have been issued for this Proposal.

(Place figures in box.)

3.0 PHASE 2 PRECONSTRUCTION SERVICES - LUMP SUM

$

(Place figures in box.)

4.0 PHASE 3 GENERAL CONDITIONS AND GENERAL REQUIREMENTS - LUMP SUM

$

(Place figures in box.)

5.0 FEE PERCENTAGE FOR PHASE 3 CONSTRUCTION WORK

%

(Place figures in appropriate boxes.)
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6.0 ALTERNATES

Payment and Performance Bonds

%

(Place figures in appropriate boxes.)

7.0 SELECTION OF APPARENT LOW PROPOSER

The apparent low Proposer will be determined in accordance with the evaluation process described in the
“Proposal Evaluation Process” in the RFP.

8.0 PROPOSER INFORMATION

TYPE OF ORGANIZATION:

(Corporation, Partnership, Individual, Joint Venture, etc.)

IF A CORPORATION, THE CORPORATION IS ORGANIZED UNDER THE LAWS OF:

THE STATE OF

(State)

NAME OF PRESIDENT OF THE CORPORATION:

(Insert Name)

NAME OF SECRETARY OF THE CORPORATION:

(Insert Name)

IFE A PARTNERSHIP, NAMES AND TITLES OF PERSONS SIGNING THE PROPOSAL ON BEHALF OF
PROPOSER AND ALL GENERAL PARTNERS:

PERSONS SIGNING THE PROPOSAL ON BEHALF OF PROPOSER:

(Insert Name and Title)

GENERAL PARTNERS:

(Insert Names)

(Insert Names-continued)
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CALIFORNIA CONTRACTORS LICENSE(S):

(Name of Licensee)

(Classification) (License Number) (Expiration Date)
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10.0 REQUIRED COMPLETED ATTACHMENTS

The following documents are submitted with and made a condition of this Proposal:

1. Price Proposal Form
2. Proposal security in the form of
(Bid Bond or Certified Check)
3. Exhibit 01B — UCIP Form
4. Exhibit 13 — Confirmation of Certification

11.0 DECLARATION

I, (Printed name), hereby declare that | am the

(Title)
of (Name of Proposer) submitting this Price Proposal Form; that |

am duly authorized to execute this Price Proposal Form on behalf of Proposer; and that all information set
forth in this Price Proposal Form and all attachments hereto are, to the best of my knowledge, true, accurate,
and complete as of its submission date. | further declare that this Proposal is not made in the interest of, or
on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that
the Proposal is genuine and not collusive or sham; that the Proposer has not directly or indirectly induced
or solicited any other Proposer to put in a false or sham bid, and has not directly or indirectly colluded,
conspired, connived, or agreed with any Proposer or anyone else to put in a sham Proposal, or that anyone
shall refrain from proposing; that the Proposer has not in any manner, directly or indirectly, sought by
agreement, communication, or conference with anyone to fix the Proposal price of the Proposer or any
other Proposer, or to fix any overhead, profit, or cost element of the Price Proposal, or of that of any other
Proposer, or to secure any advantage against the public body awarding the contract of anyone interested
in the proposed contract; that all statements contained in the Proposal are true; and, further, that the
Proposer has not, directly or indirectly, submitted his or her Proposal price or any breakdown thereof, or
the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any
corporation, partnership, company association, organization, bid depository, or to any member or agent

thereof to effectuate a collusive or sham proposal.

| declare, under penalty of perjury, that the foregoing is true and correct and that this declaration was

executed at: (Name of City if within a City, otherwise Name of County), in the
State of ,on
(State) (Date)
(Signature)
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PROPOSAL SECURITY (BID BOND)

KNOW ALL PERSONS BY THESE PRESENTS:

That we, ,

as Principal, and , as Surety, are held and firmly bound unto THE
REGENTS OF THE UNIVERSITY OF CALIFORNIA, hereinafter called THE REGENTS, in the sum of
WRITTEN AMOUNT ($1.000.000) for payment of which in lawful money of the United States, well and truly
to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and
severally, firmly by these presents.

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT, WHEREAS, Principal has
submitted a Proposal for the work described as follows:
48X Complex (SASC)
BID PACKAGE #6B — Concrete and Reinforcing Steel
UC Davis Health

NOW, THEREFORE, if Principal shall not withdraw said Proposal within the time period specified
after the Proposal Deadline, as defined in the Request for Proposal Documents, or within 90 days after the
Proposal Deadline if no time period be specified, and, if selected as the apparent lowest responsible
Proposal, Principal shall, within the time period specified in the Request for Proposal Documents, do the
following:

(1) Enterinto a written agreement, in the prescribed form, in accordance with the Proposal.

(2) File two bonds with THE REGENTS, one to guarantee faithful performance and the other to
guarantee payment for labor and materials, as required by the Request for Proposal
Documents.

(3) Furnish certificates of insurance and all other items as required by the Request for Proposal
Documents.

In the event of the withdrawal of said Proposal within the time period specified, or within 90 days if no time
period be specified, or the disqualification of said Proposal due to failure of Principal to enter into such
agreement and furnish such bonds, certificates of insurance, and all other items as required by the Request
for Proposal Documents, if Principal shall pay to THE REGENTS an amount equal to the difference, not to
exceed the amount hereof, between the amount specified in said Proposal and such larger amount for
which THE REGENTS procure the required work covered by said Proposal, if the latter be in excess of the
former, then this obligation shall be null and void, otherwise to remain in full force and effect.

In the event suit is brought upon this bond by THE REGENTS, Surety shall pay reasonable attorneys'
fees and costs incurred by THE REGENTS in such suit.
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IN WITNESS WHEREOF, we have hereunto set our hands this day of

, 20_.
Principal: Surety:
(Name of Firm) (Name of Firm)
By: By:
Title: Title:

Address for Notices:

NOTE: Notary acknowledgment for Surety and Surety's Power of Attorney must be attached.
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Facilities Planning and

HEALTH Development Division

CONTRACT TERMS AND CONDITIONS

The following documents are available at the following link:
https://ucdavis.box.com/s/sxn0b30lgednkfl6e lirihg3gb11ifott

1. Proposal Documents

a.

Request for Proposals

b. Price Proposal Form

C.

RFP Attachment 2 - EX01-B-Safety&HealthQualForm-UCIP

d. RFP Attachment 3 - EX13-Confirmation of Certification
2. Subcontract Documents
3. UC Davis Health Prime Contract
4. Reference Documents

a.

b.
c.
d
e

Project Controls Manual (Draft)- BIM Execution Plan

UCDH Anchor Strategy for Trade Partners

95% Package 2 Design Development Drawings and Specifications
Geotechnical Report

Design Schedule Graphic & Permit Packages
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